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COUNCIL AGENDA

Memo No. CA10-107

1. Agenda Ir!umber:

2. Council Meeting Date:
December 10, 2009

TO: MAYOR & COUNCIL 3. Date Prepared: November 24, 2009

THROUGH: CITY MANAGER 4. Requesting Department: Public Works

5. SUBJECT: Award a Construction Manager at Risk contract to Achen-Gardner Engineering, LLC for
South Arizona Avenue Improvements, Project No. ST0721-401:

With Schedule Option 1, in an amount not to exceed $10,226,034.11; or
With Schedule Option 2, in an amount not to exceed $10,625,349.53.

6. RECOMMENDATION: Staff recommends that Council award a Construction Manager at Risk contract
to Achen-Gardner Engineering, LLC for South Arizona Avenue Improvements, Project No. ST0721-401:

With Schedule Option 1, in an amount not to exceed $10,226,034.11; or
With Schedule Option 2, in an amount not to exceed $10,625,349.53.

7. BACKGROUNDIDISCUSSION: In 2006, the Chandler City Council adopted the South Arizona Avenue
Corridor Plan. The plan established new development guidelines for the area along Arizona Avenue, which
will serve to link the historic downtown to the Santan Freeway. As a result, the City identified this major
project to improve Arizona Avenue by developing a unified aesthetics theme south to the freeway; creating
new urban open space and aesthetic corridors; improving sidewalk pedestrian zones to promote safety and
pedestrian access to the new commercial development; constructing new streets to facilitate neighborhood
access and connectivity; and replacing antiquated water, sewer, and storm drain utilities in roadway
corridors.

The project includes the installation of new streetscape and improvements to Arizona Avenue from
Chandler Boulevard to Frye Road. A future project will be for the construction of a new Washington Street
from Fairview Street to Pecos Road, providing a corridor for residential and pedestrian traffic from
downtown to commercial areas near the freeway.

A number of additional scope items have been added to the project that increased the cost beyond the
conceptual estimate of $9.6 million. LED street and pedestrian lighting cost more up front but use less
power over the long term. A new traffic signal (instead of simply pre-plumb) at Chicago Street in front of
City Hall is cheaper to install with this project since the contractor will already be on site. Aesthetic and
operational items like refurbishing the towers and consolidating the APS power pedestals in A.J. Chandler
Park are also included. Achen-Gardner is also including additional work in front of the City Hall site to
create an attractive transition from the streetscape to the building fa<;ade. A small allowance is included for
foundations for the downtown signage and informational kiosks; however, since this item is still being
refined by the team and the downtown business owners, a future change order will be required to complete
this task.

Some scope items were given consideration but trimmed back or eliminated in the final price. Extensive
use of pavers was planned for the intersections at Frye and Chicago (with the existing pavers in Buffalo and
Boston to be replaced with new); this has been reduced to pavers in crosswalks only. A water feature at
the northwest corner of Arizona and Boston and a pedestrian node/ramada south of City Hall were taken
out. Structural soil was considered for use around the street trees to enhance growth and provide a sturdy
sub-base for the sidewalk and driveways, but more cost-effective techniques are available. The elimination
of these components saved over $1.5 million in the final cost.

City staff worked with the contractor to develop two options for the construction schedule. These options
were based on feedback provided by City Council and the downtown business owners. Option 1 has a total
construction duration of 8 months and consists of four phases of work:



1) The first phase, lasting about 1 % months, will install, extend, and relocate underground utilities
throughout the half mile corridor. This is targeted work that will require localized traffic control
only at those locations where work is occurring. Under Option 1, this utility phase will be
constructed during the daytime.

2) The second and third phases, with a total duration of 6 months, will construct improvements
along the entire corridor from Chandler Blvd to Frye Road. Traffic will be restricted to one lane
in each direction for the duration. Specifically, phase 2 will move traffic to the inside while the
sidewalk, on-street parking, bike lanes, and outside through lane are constructed. Phase 3 will
move traffic to the new outside lane while the center of the roadway is constructed. Under
Option 1, these two phases will occur primarily during the daytime with a small amount of night
work.

3) The fourth phase, lasting about two weeks, will mill and overlay the asphalt surface throughout
the corridor. This will be done during the day and require localized traffic control. This phase is
essentially identical regardless of which option is chosen.

Option 2 has a total construction duration of 9 % months and consists of four phases of work:

1) The first phase, lasting about 2 months, will install, extend, and relocate underground utilities
throughout the half mile corridor. This is targeted work that will require localized traffic control
only at those locations where work is occurring. Under Option 2, this utility phase will be
constructed primarily at night, and the work will be covered during the day, except for brief
periods during work inspections.

2) The second phase has a 3 % month duration. This phase will construct the improvements from
Boston Street to Frye Road. Traffic will be restricted to one lane in each direction within the
work area. However, traffic to the north of Boston and south of Frye will be mostly unaffected,
except for traffic control "tapers" to funnel vehicles down to one lane as they approach the work
zone. The tapers will extend a few hundred feet to the north and south of the work zone.

3) The third phase has a duration of 3 % months. This phase will construct the improvements from
Chandler Blvd to Boston Street. Again, traffic will be restricted to one lane in each direction
within the work area.

4) The fourth phase, lasting about two weeks, will mill and overlay the asphalt surface throughout
the corridor. This will be done during the day and require localized traffic control. This phase is
essentially identical regardless of which option is chosen.

Both schedule options were presented to the downtown business owners. Option 2 was preferred by the
businesses since the work between Buffalo and Boston Streets would take place primarily during the slower
summer months. The primary concerns about Option 2 were the longer overall duration and the limited
amount of night work. These two concerns are directly related and represent a careful balance. Working at
night is feasible for some construction tasks, but other tasks are far more difficult at night, particularly
aesthetic/finishing work. Work of all types takes longer at night and is less efficient due to time needed to
move around light towers; additionally, delivery of certain construction materials, like concrete, is more
costly and requires far more advance coordination at night. As a result of this greater inefficiency, the
overall construction timeline is lengthened and the cost is increased compared to Option 1. However, City
staff recommend Option 2 as a more desirable alternative for the downtown business owners. The
attached maps show the work areas of each option during phases 2 and 3.
8. EVALUATION: The City's selection process was developed in accordance with state law for
Construction Manager at Risk services. Staff solicited and received statements of qualifications from nine
(9) interested contractors on January 27, 2009. The selection committee consisted of:



RJ Zeder, Public Works Director
Joshua Plumb, PE, Engineering Project Manager
Mickey Ohland, Park Development & Operations Manager
Teri Killgore, Downtown Redevelopment Manager
David DelaTorre, Principal Planner
Jose Mendez, Registered Contractor
Charles Payne, Resident
Vaughn Bennett, Observer
Ray Dubois, Observer

The committee conducted interviews and discussions with Sundt Construction, Achen-Gardner
Engineering, Valley Rain Construction, and Pulice Construction. Achen-Gardner Engineering, llC was
determined the best firm based on their qualifications, current and projected workload, and experience.
The costs proposed for this project were comparable to staff estimates and historical pre-construction
services rices.
9. FINANCIAL IMPLICATIONS:

Cost:
Savings:

(Option 1)
$10,226,034.11
N/A

(Option 2)
10,625,349.53

Fund Source:
Acct. No.:
411.3310.0000.6517.9GG613

Fund Name:
General Obligation
Bonds

Program Name:
South Arizona Corridor

CIP Funded:
FY07/08

Amount:
$10,226,034.11

or
$10,625,349.53

10. PROPOSED MOTION: Move that Council award a Construction Manager at Risk contract to Achen
Gardner Engineering, llC for South Arizona Avenue Improvements, Project No. ST0721-401:

With Schedule Option 1, in an amount not to exceed $10,226,034.11; or
With Schedule Option 2, in an amount not to exceed $10,625,349.53,

and authorize the Ma or to si n the contract documents.
ATTACHMENTS: Ma s, Contract

APPROVALS

11. Requesting e artm~rJl

Sheina Hug s, ~ sistant Public Works
Director/City Engineer

13. Department Head
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PROJECT TITLE:
PROJECT NO:

CONSTRUCTION MANAGER AT RISK
CONSTRUCTION CONTRACT

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
ST0721-401

This CONTRACT is made this day of • 20 , by and between the City of
Chandler, 215 E. Buffalo Street, Chandler, Arizona 85225, (hereinafter referred to as "CITY,")
and Achen-Gardner Engineering, LLC, limited liability company licensed to do business in the
State of Arizona (hereinafter referred to as "CM@RISK.")

CITY and CM@RISK, in consideration of the mutual covenants hereinafter set forth, agree as
follows:

1. ARTICLE ONE - CITY'S STANDARD CONSTRUCTION GENERAL CONDITIONS
The City's General Conditions for Construction Contracts are incorporated herein by reference
and the parties agree to be bound by all provisions therein. If any of the provisions of the
contract conflict with the City's General Conditions for Construction Contracts, the parties are
bound by the General Conditions. For the purposes of this Agreement, references to
CONTRACTOR and to CM@RISK in said General Conditions refer to CM@RISK herein.

2. ARTICLE TWO - DEFINITIONS
Words used in this Agreement which are defined in CITY's General Conditions for Construction
Contracts shall have the meaning stated therein. CM@RISK is the CONTRACTOR as defined
in said General Conditions.

2.1. "Construction Allowance Items" means those items included in the GMP as allowances,
which items shall be paid based on the actual cost to CM@RISK as described in the City's
General Conditions for Construction Projects, Subsection 12.4., provided, however, no
overhead or profit shall be included in the item as these are paid separately. The actual
amounts paid for Allowance items shall be included in the Contract Price Subtotal by which the
percentage for the Contractor's fee for overhead and profit is mUltiplied.

2.2. "Guaranteed Maximum Price" (GMP) means the maximum amount to be paid by the City
to CM@RISK for the performance of the Work which shall constitute payment in full for the
furnishing of all materials, equipment, appurtenances, labor, plant and tools necessary to
provide a complete workmanlike, finished and satisfactory Project as described herein.

3. ARTICLE THREE - CM@RISK - FIDUCIARY DUTY

3.1. This is a contract for complete construction services in accordance with the Construction
Manager at Risk method of delivery of construction services. CM@RISK has participated in the
design process and been an active member of the Project Design Team and is fully aware of
any issues and constraints involved in this construction project.

3.2. CM@RISK is the CITY's fiduciary responsible for undertaking all necessary action
contemplated under the contract documents to construct the Project and ensure timely and
quality completion of the project at a cost within the Guaranteed Maximum Price (GMP).
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3.3. This project is an "open book" project. CITY is entitled to attend any and all meetings,
and CITY shall have access to any and all records of CM@RISK or maintained by CM@RISK
relating to the Project.

4. ARTICLE FOUR - WORK

4.1. CM@RISK shall perform all work necessary to complete the Project described herein.
The Project is known as and is hereinafter referred to as, CITY PROJECT NO. ST0721-401 and
is described as follows: construction of SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS described in the Contract Documents and including the furnishing of all
materials, equipment, appurtenances, labor, plant and tools necessary to provide a complete
workmanlike, finished and satisfactory Project as described herein. Each item shall be
completed with all necessary connections, testing, painting and related work accomplished to
provide for the satisfactory use and/or operation of the item.

4.2. CM@RISK shall complete, provide and perform, or cause to be performed, all work in a
proper and workmanlike manner, with appropriate consideration for public safety and
convenience, consistent with the highest standards of professional and construction practices
and in full compliance with, and as required by or pursuant to, this Contract, and with the
greatest economy, efficiency, and expediency consistent therewith all as more particularly
described in the Contract Documents.

5. ARTICLE FIVE - CITY'S REPRESENTATIVE

5.1. CITY has appointed a CITY'S REPRESENTATIVE (sometimes referred to as CITY REP
and sometimes known as the Owner's Representative or Construction Manager) to manage this
Project and to represent the CITY on the Project site. The CITY REP will assume all duties and
responsibilities and will have all rights and authority assigned to the CITY REP in the Contract
Documents in connection with completion of the Work in accordance with the Contract
Documents. Any references in the Contract Documents, or other pertinent documents, to the
Engineer or Project Engineer shall mean the CITY REP.

5.2. The CITY'S Representative is Tim Krawczyk

6. ARTICLE SIX - CONTRACT TIME

6.1. Completion time. The Work shall be substantially complete within Two Hundred Forty
(240) days after the date when the Contract Time commences to run as provided in the Contract
Documents, and all Work shall be finally completed and ready for final payment in accordance
with the Contract Documents within Two Hundred Seventy (270) days after the date when the
Contract Time commences to run.

6.2. CPM Schedule. CM@RISK shall submit to CITY, on or before the effective date of the
Construction Contract, a Construction Progress Schedule in Critical Path Method (CPM) format
indicating the times for starting and completing the various stages of the Work, including any
Milestones specified in this Contract and as more fully described in the General Conditions and
other Contract Documents. Revisions/updates to the CPM schedule shall be submitted as often
as necessary to accurately reflect plans for completion of the work, but no less frequently than
required in the Contract Documents.
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6.3. Time is of the Essence. All of the time limits for Milestones, if any, for Substantial
Completion and for Final Completion and readiness for final payment as stated in the Contract
Documents, are of the essence of the Contract.

6.4. No Waiver. Failure of CITY to insist upon the performance of any covenant or condition
within the time periods specified herein, shall not constitute a waiver of CM@RISK'S duty to
perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition.

6.5. Specific Waiver. CITY'S agreement to waive a specific time provision or to extend the
time for performance shall not constitute a waiver of any other time provisions contained in the
Contract Documents. Failure of CM@RISK to complete performance promptly within the
additional time authorized in the waiver or extension of time agreement shall constitute a
material breach of this Contract entitling CITY to all the remedies set forth herein or provided by
law.

6.6. Material Breach. Failure of CM@RISK to perform any covenant or condition contained in
the Contract Documents within the time periods specified herein, shall constitute a material
breach of this Agreement entitling CITY to terminate the Agreement unless CM@RISK applies
for and receives an extension of time, in accordance with the procedures set forth in the
Contract Documents.

6.7. Written Extensions. Failure of CITY to insist upon the performance of any covenant or
condition within the time periods specified herein, or CITY's agreement to waive a specific time
provision or to extend the time for performance shall not constitute a waiver of CM@RISK's duty
to perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition. Failure of CM@RISK to
complete performance promptly within the additional time authorized in the waiver or extension
of time agreement shall constitute a material breach of this Agreement entitling CITY to all the
remedies set forth herein or prOVided by law.

7. ARTICLE SEVEN - LIQUIDATED AND SPECIAL DAMAGES

7.1. Liquidated Damages:

7.1.1. It is hereby agreed that the amounts per day set forth herein in paragraphs 7.1.2. are
reasonable estimates of such damages, that said amounts do in fact bear a reasonable
relationship to the damage that would be sustained by CITY, and CM@RISK agrees to pay
such liquidated damages as herein provided.

7.1.2. CITY and CM@RISK recognize that time is of the essence of this Contract and that
CITY will suffer financial loss, in addition to and apart from the costs described in Paragraph
7.2, if the Work and/or portions of the Work are not performed and completed within the times
specified in Article Six, plus any extensions thereof allowed in accordance with the Contract
Documents. CITY and CM@RISK also recognize the delays, expense, and difficulties involved
in proving, through legal or arbitration proceedings, the actual loss suffered by CITY if the Work
or portion of the Work is not completed on time. Accordingly, instead of requiring any such
proof, CITY and CM@RISK agree that as liquidated damages for delay (but not as a penalty)
CM@RISK shall pay CITY Seventeen Hundred Eighty dollars and no cents ($1780) for each
calendar day that expires after the time specified in Article Six for substantial completion, until
the Work is substantially complete. After Substantial Completion, if CM@RISK shall neglect,
refuse or fail to complete the remaining Work within the Contract Time or any proper extension
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thereof granted by CITY, CM@RISK shall pay CITY Eight Hundred Ninety dollars and no
cents ($890) for each day that expires after the time specified in Article Six for final completion
and readiness for final payment.

7.2. Special Damages: In addition to the amounts provided for liquidated damages,
CM@RISK shall pay CITY the actual costs reasonably incurred by CITY for the CITY REP, the
Project Designer and for engineering and inspection forces employed on the Work for each day
that expires after the time specified in Article Six for Final Completion, including any extensions
thereof made in accordance with the Contract Documents, until the Work is finally complete.
The rate for inspection services for this contract is One Hundred Forty Eight dollars ($148 per)
hour. The rate for work by the Project Designer for this Contract is One Hundred Ninety dollars
($190) per hour. The rate for work by the CITY REP is One Hundred Ninety dollars ($190) per
hour. Each of these hourly rates is calculated at time and one half for work required to be
performed during other than normal business hours

7.3. CITY may withhold and deduct from any payment due to CM@RISK the amount of
liquidated damages, special damages, and other costs, such as CM@RISK'S failed testing
costs or damages to other CITY property, from any moneys due CM@RISK under the Contract.

8. ARTICLE EIGHT· CONTRACT PRICE

8.1. Guaranteed Maximum Price. The Guaranteed Maximum Price (GMP) is the total amount
payable by the City to Contractor for the complete construction of the Project. CM@RISK
represents, warrants and guarantees to CITY that the total maximum cost to be paid by CITY for
CM@RISK's complete performance of this Contract, including, without limitation, Final
Completion of all Work, all services of CM@RISK under this Contract, and all fees,
compensation and reimbursements to CM@RISK, shall not exceed the total amount of Ten
Million Two Hundred Twenty Six Thousand Thirty Four dollars Eleven cents
($10,226,034.11) ("Guaranteed Maximum Price"), as set forth in Exhibit B, attached hereto and
incorporated herein by reference. Costs which would cause the Guaranteed Maximum Price to
be exceeded shall be paid by the CM@RISK without reimbursement by CITY.

8.2. Guaranteed Maximum Price Components. The Guaranteed Maximum Price is comprised
of the maximum amount payable by CITY for:

8.2.1. The Cost of the Work for full and complete performance of the Work to complete the
Project as described herein. The items to be included in Cost of Work are those listed in
Section 12.4 of the City's General Conditions for Construction Projects, except that no
overhead and profit shall be included in the cost of work and shall be subtracted out of
items listed in 12.4 A 5) c, and the items listed in 12.4.A 5) d and h are not included in
the cost of the work. The Cost of the Work will be referred to as the Work Item Direct
Costs. No additional payments will be made for any work included in and/or necessary
for completion of the Project unless specifically noted and excluded from the GMP in the
assumptions and clarifications of the GMP. Progress payments will be made based on
the schedule of values, however, City reserves the right to audit the books of
CM@RISK, at any time, to determine actual costs and to modify the schedule of values
to better reflect actual costs of the work.

8.2.2. A fee to CM@RISK for Overhead and Profit which has been estimated for inclusion in
the GMP to be the amount of Seven Hundred Sixty Four Thousand Six Hundred Fifty
One dollars Thirteen cents ($764,651.13) ("CM@RISK's Fee"). This fee shall be
determined by multiplying the agreed upon percentages listed in the GMP by the Work
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Item Direct Costs less the amounts listed for Contractor's General Conditions. This
CM@RISK's Fee shall be the CM@RISK's sole and exclusive compensation for all costs
not included in Subsections 8.2.1 or 8.2.3 herein and for those costs and expenses listed
in Subsection 12.4 Band 12.5 of the City's General Conditions for Construction Projects,
and is inclusive of all overhead and profit arising out of or relating to the CM@RISK's
Work.

8.2.3. Reimbursement to CM@RISK by CITY for the cost of insurance, bonds and taxes
actually incurred by CM@RISK for this Project.

8.2.4. The Guaranteed Maximum Price is further broken down into line items and categories on
Exhibit B attached hereto.

8.3. Quantities. The quantities set forth in the GMP are used only for the purpose of
substantiating and demonstrating the basis for the GMP submitted by CM@RISK and are not a
part of this Contract nor any guarantee by CITY. CM@RISK shall install and perform such
quantities as necessary to complete the Project in accordance with the Project description and
the Contractor agrees to perform all of the Work for costs plus fees and reimbursements
described herein, not to exceed the Guaranteed Maximum Price, regardless of whether or not
the items or units are decreased or increased.

8.4. Cost Overruns. CM@RISK shall be solely liable and responsible for and shall pay any
and all costs, fees and other expenditures in excess of the Guaranteed Maximum Price for
and/or relating to the Work, without entitlement to reimbursement from CITY. CM@RISK is not
entitled to any fee, payment, compensation or reimbursement under this Agreement or relating
to the Work or Project other than as expressly provided in this Article 8.

8.5. Inferable Work (intent of the Project). CM@RISK agrees that the scope of the
Guaranteed Maximum Price includes Work not expressly indicated on the Contract Documents,
but which is reasonably inferable from the Project description and/or Contract Documents, or
consistent therewith, and such Work shall be performed by CM@RISK without any increase in
the Guaranteed Maximum Price.

8.6. Allowances._ The GMP includes some work items with the cost listed as an allowance.
Allowances are to be used specifically for the areas of work defined in the Contract Documents;
provided however,

8.6.1. If the designated work is completed for less than the allowance, the surplus will revert to
the project construction contingency.

8.6.2. If the designated work requires more than the allowance, the additional funds will be
allocated by the CITY with assistance from CM@RISK within the GMP by transferring
excess from other allowance items, value engineering or using less expensive means,
methods or components or as a last resort reducing the scope of the Project.

8.6.3. A running balance sheet will be kept concerning the various allowances so that monies
can be floated among the allowances to maintain the integrity of the overall GMP. Thus,
savings in one area of work will be available to offset overruns in another area of work
specifically associated with these allowances.

8.7. Construction Contingency. This GMP includes a dollar amount listed as a Construction
Contingency which shall be readily available for increased costs for subcontractors, material
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and equipment subject to prior approval of City, which approval will not be withheld
unreasonably. The Construction Contingency may also be used, at the discretion of CITY, to
reimburse CM@RISK for unexpected costs due to (a) scope gaps between trade
subcontractors; (b) contract default by trade subcontractors; (c) unforeseen field conditions but
only as defined in Subsection 4.3 of the City's General Conditions for Construction Projects; (d)
work completed to meet the intent of the design, but which was not indicated on the plans; (e)
costs overruns not covered by allowances; (f) costs of corrective work not provided for
elsewhere and (g) implementation of any Recovery Plan. Cost for which CM@RISK desires to
be paid from the Construction Contingency shall be documented by CM@RISK on a time and
materials basis and are subject to verification by the CITY. If agreed to by CITY, a "Use of
Contingency" form shall be executed by both parties authorizing the actual cost of the work to
be paid and included in the Work Item Direct Costs. The Construction Contingency is not
allocated to any particular item of the Project but may be used for any portion of the work as
determined above. Any amount not used in the Construction Contingency shall belong to the
CITY and shall reduce the GMP.

8.8. Owner's Contingency. This GMP also includes a dollar amount listed as an Owner's
Contingency which may be used only by the CITY (owner department) for upgrades and
changes in scope or other changes not already included within the intent of the Project
Program. CITY shall provide CM@RISK with a Work Change Directive authorizing CM@RISK
to perform the additional work and to transfer funds from the Owner's Contingency to the Work
Item Direct Costs category to be paid with such direct costs. These additional costs shall be in
amount mutually agreed upon by CM@RISK and CITY or shall be documented by CM@RISK
on a time and materials basis and are subject to verification by the CITY. Any amount not used
in the Owner's Contingency shall belong to the CITY and shall reduce the GMP.

8.9. Reduction of the Work. If CITY elects to have a party other than CM@RISK, or one of
CM@RISK's SUbcontractors, perform the Work related to an Allowance Item or other portion of
the Work, or otherwise eliminates or reduces the scope of an Allowance Item or other portion of
the Work, the Guaranteed Maximum Price shall be reduced by the Allowance Amount for any
such Allowance Item or the budgeted amount in the Guaranteed Maximum Price for such item,
and such amount shall be excluded from the Work Item Direct Costs upon which the
CM@RISK's Fee is calculated.

8.10. Taxes. CM@RISK shall pay all existing and future applicable Federal, State and local
sales, consumer, use and similar taxes, whether direct or indirect, relating to, or incurred in
connection with the performance of the Work. In the event CM@RISK is obligated to pay any
new or increased taxes or duties arising after the date hereof, the amount of such new or
increased taxes shall increase the Guaranteed Maximum Price pursuant to the Change Order
provisions of this Agreement as set forth in the General Conditions. In the event CM@RISK
receives the benefit of a tax exemption or tax reduction taking effect after the date hereof, the
amount of such exemption or reduction shall decrease the Guaranteed Maximum Price
pursuant to the Change Order provisions of this Agreement.

9. ARTICLE NINE - PAYMENT PROCEDURES

9.1. Schedule of Values. Before the first application for Payment, CM@RISK shall submit to
CITY, and the parties shall agree upon, a Schedule of Values, setting forth the various portions
of the Work, and the costs listed in the Guaranteed Maximum Price allocated to each such
portion of the Work. The Schedule shall be used as a basis for reviewing the contractor's
applications for payment and as a basis for progress payments. The Schedule of values shall be
updated as actual costs become known to accurately reflect the cost of the work. City reserves
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the right to audit the books of CM@RISK, at any time, to detennine actual costs and to modify
the schedule of values to better reflect actual costs of the work. At Project completion and prior
to final payment the parties will reconcile the schedule of values with the actual costs in
accordance with provisions in Article Eight herein to determine the final payment.

9.2. Applications for Payment. CM@RISK shall submit completed Applications for Payment in
accordance with the Contract Documents. No payment application will be considered complete
unless it is accompanied by an updated Construction Progress Schedule and a certification that
the on-site, red lined, as-built drawings are up to date. Completed Applications for Payment will
be processed by CITY REP as provided in the Contract Documents.

9.3. Waiver of Claims at Final Payment. Acceptance of Final Payment by CM@RISK shall
constitute a waiver of affirmative claims by CM@RISK except those previously made in writing
and identified as unsettled at the time of Final Payment.

9.4. Retention. Prior to Substantial Completion, progress payments will be made in the
amount equal to the percentages indicated below, but in each case less the aggregate of
payments previously made and less such amounts as CITY'S REPRESENTATIVE may
determine, in accordance with the General Conditions or other provisions of the Contract
Documents.

9.4.1. To insure the proper perfonnance of the contract CITY shall retain ten per cent (10%) of
the amount of each approved progress payment until the Work is fifty percent (50%)
complete.

9.4.2. When the Work is fifty percent (50%) complete as measured by the schedule of values
and approved by CITY REP, one-half of the amount retained under the ten percent
(10%) retention provision, shall be paid to CM@RISK, provided CM@RISK is on
schedule for project completion and is making satisfactory progress on the Work and
there is no specific cause or claim requiring a greater amount to be retained. After fifty
percent (50%) completion, CITY shall retain five percent (5%) of each approved
progress payment providing CM@RISK is on schedule for project completion. is making
satisfactory progress on the Work, except that if at any time CITY determines
satisfactory progress is not being made, ten percent (10%) retention shall be reinstated
for all progress payments made under the contract subsequent to such determination

9.4.3. In lieu of retention, CITY will, at the option of CM@RISK, accept security as provided in
ARS § 34-221.

9.5. CITY may withhold and deduct from each progress payment and final payment an
amount equal to CITY'S estimate of the liquidated damages then due, or that would become
due based on CITY'S estimate of late completion of the Work, provided CM@RISK fails to
submit and implement a written schedule recovery plan describing the cause of schedule
slippage or delayed progress and the actions proposed and taken to recover schedule slippage.

9.6. Final Payment: Upon final completion and acceptance of the Work and upon compliance
with all other terms and conditions of the Contract Documents, CITY shall pay the remainder of
the Contract Price, including retainage withheld, less such deductions as may be withheld to
cover claims in accordance with state law and the Contract Documents, and to cover liqUidated
and special damages and other charges owing to CITY.

10. ARTICLE TEN - CHANGES TO CONTRACT GMP
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10.1. Changes to Scope. CITY reserves the right to change the scope of the Project by adding
or deducting work to be performed by CM@RISK under this Contract. Increases to the scope of
work to be paid for out of the Owner's Contingency shall be documented by a Work Change
Directive. Deductions from the work and additions after the Owner's Contingency has been
exhausted shall be documented by a Change Order executed by both parties.

11. ARTICLE ELEVEN - CM@RISK'S REPRESENTATIONS

As part of the inducement for CITY to enter into this Contract, CM@RISK makes the following
representations:

11.1. CM@RISK was a member of the Design Team for this Project and participated in and
provided recommendations concerning the Contract Documents and Project Design.

11.2. CM@RISK has examined and carefully studied the Contract Documents (including any
Addenda) and other related data identified in the Bidding Documents, including "technical data"
and all federal, state and local laws, ordinances, standards, rules and regulations that in any
manner may affect cost, progress, performance or furnishing of the Work.

11.3. CM@RISK has obtained and carefully studied (or assumes responsibility for having done
so) the reports of investigations, explorations, tests, studies and data concerning conditions
(surface, subsurface and Underground Facilities) and the drawings of physical conditions in or
relating to existing surface or subsurface structures, at or contiguous to the site or otherwise
which may affect cost, progress, performance or furnishing all the Work or which relate to any
aspect of the means, methods, techniques, sequences and procedures of construction to be
employed by CM@RISK and safety precautions and programs incident thereto. The reports and
drawings available to CITY are listed in the Supplementary Conditions. CM@RISK
acknowledges that such reports and drawings are not Contract Documents and may not be
complete for CM@RISK's purposes. CM@RISK acknowledges that CITY and CITY'S REP do
not assume responsibility for the accuracy or completeness of information and data shown or
indicated therein with respect to Underground Facilities at or contiguous to the site. CM@RISK
acknowledges full responsibility for locating and resolving any conflicts with any Underground
Facilities.

11.4. CM@RISK has visited the site and become familiar with and is satisfied as to the general,
local and site conditions that may affect cost, progress, performance or furnishing of the Work.

11.5. CM@RISK has made or caused to be made examinations, investigations, tests, studies
and related data as he deems necessary, and CM@RISK does not consider that any additional
examinations, investigations, explorations, tests, studies or data are necessary for the
performance and furnishing of the Work at the Contract Price, within the Contract Times and in
accordance with the other terms and conditions of the Contract Documents.

11.6. CM@RISK has correlated the information known to CM@RISK, information and
observations obtained from visits to the site, reports and drawings identified in the Contract
Documents and all additional examinations, investigations, explorations, tests, studies, reports,
and data, with the terms and conditions of the Contract Documents.

11.7. CM@RISK has given CITY REP written notice of all conflicts, errors, or discrepancies
that CM@RISK has discovered in the Contract Documents, and the written resolution thereof by
CITY is acceptable to CM@RISK, and the Contract Documents are sufficient to indicate and
convey understanding of all terms and conditions for performance and furnishing of the Work.
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CM@RISK assumes full responsibility and liability for any conflicts, errors or discrepancies in
the Contract Documents, including, but not limited to, the specifications, design and engineering
for the project, for which written notice has not been provided and which a reasonable
Contractor, participating in the Design Process as the Construction Manager at Risk would have
discovered.

12. ARTICLE TWELVE - CONTRACT DOCUMENTS, DRAWINGS AND ADDENDA

The Contract Documents which comprise the entire agreement between CITY and CM@RISK
concerning the Work consist of those listed below. There are no Contract Documents other
than the following:

12.1. This Contract

12.2. The project Design, Engineering and Specifications entitled: SOUTH ARIZONA AVENUE
CORRIDOR IMPROVEMENTS Project No. ST0721-201

12.3. The Drawings, comprised of a set entitled: SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS Project No. ST0721-201

12.4. Performance Bond and Payment Bond.

12.5. The approved Construction Schedule (CPM).

12.6. General Conditions (pages 1 to 55, inclusive).

12.7. Notice to Proceed.

12.8. Approved Construction GMP and attached Assumptions

12.9. CM@RISK'S Schedule of Manufacturers and Suppliers of Major Equipment and Material
Items.

12.10.The following which may be delivered or issued after the Effective Date of this Contract
and are not attached hereto:

A. Written Amendments;
B. Work Change Directives;
C. Change Order(s).

13. ARTICLE THIRTEEN - BONDS

CM@RISK shall furnish Payment and Performance bonds, each in an amount at least equal to
the Contract Price, as security of the faithful performance and payment of all CM@RISKS
obligations under the contract documents. Exhibit C and Exhibit D attached hereto and
incorporated in by reference.

14. ARTICLE FOURTEEN -INSURANCE

14.1. General Requirements:
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A. CM@RISK, at its own expense, shall purchase and maintain insurance of the types and
amounts required in this section, with companies possessing a current A.M. Best, Inc. rating
of B++6, or better and legally authorized to do business in the State of Arizona with policies
and forms satisfactory to CITY.

B. With the exception of professional liability policies, policies written on a "Claims made" basis
are not acceptable without written permission from the City's Risk Manager.

C. All insurance required herein shall be maintained in full force and effect until all work or
services required to be performed under the terms of this Agreement is satisfactorily
completed and formally accepted. Failure to do so may, at the sole discretion of CITY,
constitute a material breach of this Agreement and may result in termination of this contract.

D. If any of the insurance policies are not renewed prior to expiration, payments to the
CM@RISK may be withheld until these requirements have been met, or at the option of the
City, the City may pay the Renewal Premium and withhold such payments from any monies
due the CM@RISK.

E. All insurance policies, except Workers' Compensation and Professional Liability required by
this Agreement, and self-insured retention or deductible portions, shall name, to the fullest
extent permitted by law for claims arising out of the performance of this contract, the City of
Chandler, its agents, representatives, officers, directors, officials and employees as
Additional Insureds.

F. CM@RISK's insurance shall be primary insurance over any insurance available to the CITY
and as to any claims resulting from this contract, it being the intention of the parties that the
insurance policies so effected shall protect both parties and be primary coverage for any
and all losses covered by the described insurance.

G. The insurance policies, except Workers' Compensation, shall contain a waiver of transfer
rights of recovery (subrogation) against CITY, its agents, representatives, officers, directors,
officials and employees for any claims arising out of CM@RISK's acts, errors, mistakes,
omissions, work or service.

H. The insurance policies may provide coverage which contain deductibles or self-insured
retentions. Such deductible and/or self-insured retentions shall be assumed by and be for
the account of, and at the sole risk of CM@RISK. CM@RISK shall be solely responsible for
the deductible and/or self-insured retention. The amounts of any self-insured retentions shall
be noted on the Certificate of Insurance. CITY, at its option, may require CM@RISK to
secure payment of such deductibles or self-insured retentions by a Surety Bond or an
irrevocable and unconditional letter of credit. Self-insured retentions (SIR) in excess of
$25,000 will not be accepted except with permission of the Management Services
Director/designee.

I. All policies and certificates shall contain an endorsement prOViding that the coverage
afforded under such policies shall not be reduced, canceled or allowed to expire until at
least thirty (30) days prior written notice has been given to CITY.

J. Information concerning reduction of coverage on account of revised limits or claims paid
under the General Aggregate, or both, shall be furnished by the CM@RISK with reasonable
promptness in accordance with the CM@RISK's information and belief.
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K. In the event that claims in excess of the insured amounts provided herein, are filed by
reason of any operations under this contract, the amount of excess of such claims, or any
portion thereof, may be withheld from payment due or to become due the CM@RISK until
such time as the CM@RISK shall furnish such additional security covering such claims as
may be determined by the CITY.

14.2. Proof of Insurance - Certificates of Insurance
A. Prior to commencing work or services under this Agreement, CM@RISK shall furnish to

CITY Certificates of Insurance, issued by CM@RISK's insurer(s), as evidence that policies
providing the required coverages, conditions and limits required by this Agreement are in full
force and effect and obtain from the City's Risk Management Division approval of such
Certificates.

B. If a policy does expire during the life of this Agreement, a renewal certificate must be sent to
the City of Chandler five (5) days prior to the expiration date.

C. All Certificates of Insurance shall identify the policies in effect on behalf of CM@RISK, their
policy period(s), and limits of liability. Each Certificate shall include the job site and project
number and title. Coverage shown on the Certificate of Insurance must coincide with the
requirements in the text of the contract documents. Information required to be on the
certificate of Insurance may be typed on the reverse of the Certificate and countersigned by
an authorized representative of the insurance company.

D. CITY reserves the right to request and to receive, within 10 working days, certified copies of
any or all of the herein required insurance policies and/or endorsements. CITY shall not be
obligated, however, to review same or to advise CM@RISK of any deficiencies in such
policies and endorsements, and such receipt shall not relieve CM@RISK from, or be
deemed a waiver of CITY's right to insist on, strict fulfillment of CM@RISK's obligations
under this Agreement.

14.3. Required Coverage
Such insurance shall protect CM@RISK from claims set forth below which may arise out of or
result from the operations of CM@RISK under this Contract and for which CM@RISK may be
legally liable, whether such operations be by the CM@RISK or by a Sub-consultant or
subCM@RISK or by anyone directly or indirectly employed by any of them, or by anyone for
whose acts any of them may be liable. Coverage under the policy will be at least as broad as
Insurance Services Office, Inc., policy form CG00011093 or equivalent thereof, including but not
limited to severability of interest and waiver of sUbrogation clauses.

A. Claims under workers' compensation, disability benefit and other similar employee benefit
acts which are applicable to the Work to be performed;

8. Claims for damages because of bodily injury, occupational sickness or disease, or death of
the CM@RISK's employees;

C. Claims for damages because of bodily injury, sickness or disease, or death of any person
other than the CM@RISK's employees;

D. Claims for damages insured by usual personal injury liability coverage;
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E. Claims for damages, other than to Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

F. Claims for damages because of bodily injury, death of a person or property damage arising
out of ownership, maintenance or use of a motor vehicle; Coverage will be at least as broad
as Insurance Service Office, Inc., coverage Code "I" "any auto" policy form CA00011293 or
equivalent thereof.

G. Claims for bodily injury or property damage arising out of completed operations;

H. Claims involving contractual liability insurance applicable to the CM@RISK's obligations
under the Indemnification Agreement;

I. Claims for injury or damages in connection with one's professional services;

J. Claims involving construction projects while they are in progress. Such insurance shall
include coverage for loading and off loading hazards. If any hazardous material, as defined
by any local, state or federal authorities are to be transported, MCS 90 endorsement shall
be included;

14.3.1. Commercial General Liability - Minimum Coverage Limits:
The Commercial General Liability insurance required herein shall be written for not less than
$1,000,000 limits of liability or ten percent (10%) of the Contract Price, whichever coverage is
greater. Any combination between general liability and excess general liability alone amounting
to a minimum of $1,000,000 per occurrence (or 10% per occurrence) and an aggregate of
$2,000,000 (or 20% whichever is greater) in coverage will be acceptable. The Commercial
General Liability additional insured endorsement shall be as broad as the Insurance Services,
Inc's (ISO) Additional Insured, Form B, CG 20101001, and shall include coverage for
CM@RISK's operations and products, and completed operations.

14.3.2. General Liability - Minimum Coverage Limits

A. The General Liability insurance required herein, including, Comprehensive Form,
Premises-Operations, Explosion and Collapse, Underground Hazard, Products/Completed
Operations, Contractual Insurance, Broad Form Property Damage, Independent
CM@RISKs, and Personal Injury shall be written for Bodily Injury and Property Damage
Combined shall be written for not less than $1,000,000 or 10% of the contract cost and with
a $2,000,000 aggregate.

B. Automobile Liability: CM@RISK shall maintain Commercial/Business Automobile Liability
insurance with a combined single limit for bodily injury and property damage of not less
than $1,000,000 each occurrence with respect to any owned, hired, and non-owned
vehicles assigned to or used in performance of the CM@RISK's work. Coverage shall be at
least as broad as coverage code 1, "any auto", (Insurance Service Office, Inc. Policy Form
CA 00011293, or any replacements thereof). Such insurance shall include coverage for
loading and off loading hazards if hazardous substances, materials or wastes are to be
transported and a MCS 90 endorsement shall be included with coverage limits of
$5,000,000 per accident for bodily injury and property damage.

14.3.3. Worker's Compensation and Employer's Liability:
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CM@RISK shall maintain Workers' Compensation insurance to cover obligations imposed by
federal and state statutes having jurisdiction over CM@RISK's employees engaged in the
performance of the work or services; and, Employer's Liability insurance of not less than
$1,000,000 for each accident, $1,000,000 disease coverage for each employee, and
$1,000,000 disease policy limit. In case any work is SUbcontracted, CM@RISK will require the
Subcontractor to provide Workers' Compensation and Employer's Liability to at least the same
extent as required of CM@RISK.

14.3.4. Builders' Risk (Property) Insurance:
CM@RISK shall purchase and maintain in force on a replacement cost basis, Builders' Risk
insurance in the amount of the initial Contract Amount as well as subsequent modifications
thereto for the entire work at the site. Such Builders' Risk insurance shall be maintained until
final payment has been made or until no person or entity other than the City of Chandler has an
insurable interest in the property required to be covered, whichever is earlier. The insurance
shall, at a minimum, cover the perils insured under the Insurance Services Office, Inc. (ISO)
special causes of loss form CP1030, and shall be endorsed as needed to provide full coverage
for loss or damage from collapse, including collapse resulting from design error. CM@RISK
shall provide and maintain Builder's Risk insurance covering construction activities including but
not limited to fire, extended coverage, vandalism and malicious mischief, theft, collapse, flood,
with the coverage limit of not less than the contract value, less site preparation.

14.3.5. Construction Insurance:
CM@RISK shall provide and maintain construction insurance coverage listed below until the
project is accepted by the City of Chandler which shall be written for 100% of the completed
value covering the City of Chandler as the insured.

A. For construction of new buildings: "Builders Risk Form" - all risk forms with an extension of
buildings coverage to include personal property of others in the care, custody and control of
the insured.

B. For additions or repairs of existing buildings or structures: "Builders Risk Completed Value
Form", covering CM@RISKs' interest in improvements, repairs, additions, alteration to
completed buildings, and subject the coverages described in item A above.

C. For construction of bridges, viaducts or similar structures: "Bridge Builders Risk Form", All
Risk Contract.

15. ARTICLE FIFTEEN -INDEMNIFICATION
To the fullest extent permitted by law, CM@R1SK shall defend, indemnify and hold
harmless the City of Chandler, its agents, representatives, officers, directors, officials and
employees, individually and collectively, (hereinafter CoC) from and against all losses,
claims, damages, suits, actions, payments, judgments, demands, expenses and costs,
inclUding, but not limited to, attorney's fees, defense costs, court costs, and the cost of
appellate proceedings, or actions of any kind and nature, wages or overtime compensation
due employees in rendering service under this Contract and whether to any person or
property, including natural resources and any claim made under the Fair Labor Standards
Act or any other federal or state laws, related to, arising out of, or alleged to have resulted
from acts, errors, mistakes, omissions, work or services of CM@RISK, its employees,
agents, or any tier of subcontractors in the performance of this Contract or of any other
person for whose acts, errors, mistakes or omissions CM@RISK may be legally liable, and
from any claims or amounts arising or recovered under Workers' Compensation laws or
any other law, bylaw, or ordinance, order or decree or any failure on the part of
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CM@RISK, its agents, employees or representatives to fulfill CM@RISK'S obligations
under this Contract. This indemnity shall not be construed to include losses, claims,
damages, suits, or actions of any kind and nature, to the extent arising from or alleged to
have resulted from the errors, mistakes or omissions of CoC, (other than CM@RISK, its
employees, agents, or any tier of subcontractors). The provisions of this paragraph shall
survive termination of this Contract.

The amount and type of insurance coverage requirements set forth herein will in no way
be construed as limiting the scope of the indemnity in this paragraph.

16. ARTICLE SIXTEEN - MISCELLANEOUS

16.1. Terms used in this Contract which are defined in the General Conditions, shall have the
meanings indicated in the General Conditions.

16.2. The failure of any party to enforce against another party any provision of this Contract
shall not constitute a waiver of that party's right to enforce such a provision at a later time, and
shall not serve to vary the terms of this Contract.

16.3. CITY and CM@RISK each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in these
Contract Documents.

17. ARTICLE SEVENTEEN - CONFLICT OF INTEREST

CONTRACTOR stipulates that its officers and employees do not now have a conflict of interest
and it further agrees for itself, its officers and its employees that it will not contract for or accept
employment for the performance of any work or services with any individual business,
corporation or government unit that would create a conflict of interest in the performance of its
obligations pursuant to this Contract.

Pursuant to A.R.S. Section 38-511, the City may cancel this contract within three (3) years after
its execution without penalty or further obligation by the City if any person significantly involved
in initiating, negotiating, securing, drafting or creating the contract on behalf of the City of
Chandler is, at any time while the contract is in effect, an employee of any other party to the
contract in any capacity or a consultant to any other party of the contract with respect to the
SUbject matter of the contract.

18. ARTICLE - EIGHTEEN TERMINATION WITHOUT CAUSE

CITY may at any time and for any or no reason, at its convenience, terminate this Agreement or
any part of the services to be rendered pursuant thereto by ten (10) day written notice to
CONTRACTOR specifying the termination date. Immediately after receiving such notice,
CONTRACTOR shall discontinue advancing the work under this Agreement and shall deliver to
CITY all draWings, notes, calculations, sketches and other materials entirely or partially
completed, together with all unused materials supplied by CITY.
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18. ARTICLE NINETEEN - COMPLIANCE WITH ARIZONA STATE PROCUREMENT LAW

Compliance with A. R. S. § 41-4401. Pursuant to the provisions of AR.S. § 41-4401, the
Contractor hereby warrants to the City that the Contractor and each of its subcontractors
("Subcontractors") will comply with all Federal Immigration laws and regulations that relate to
the immigration status of their employees and the requirement to use E-Verify set forth in A.R.S.
§23-214(A) (hereinafter "Contractor Immigration Warranty").

A breach of the Contractor Immigration Warranty shall constitute a material breach of this
Contract that is sUbject to penalties up to and including termination of the contract.

The City retains the legal right to inspect the papers of any Contractor or Subcontractor
employee who works on this Contract to ensure that the Contractor or Subcontractor is
complying with the Contractor Immigration Warranty. The Contractor agrees to assist the City in
the conduct of any such inspections.

The City may, at its sole discretion, conduct random verifications of the employment records of
the Contractor and any Subcontractors to ensure compliance with Contractors Immigration
Warranty. The Contractor agrees to assist the City in performing any such random verifications.

The provisions of this Article must be included in any contract the Contractor enters into with
any and all of its subcontractors who provide services under this Contract or any subcontract.
"Services" are defined as furnishing labor, time or effort in the State of Arizona by a contractor
or subcontractor. Services include construction or maintenance of any structure, building or
transportation facility or improvement to real property.

In accordance with AR.S. §35-393.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Iran.

In accordance with AR.S. §35-391.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Sudan."
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Contractor Immigration Warranty
To Be Completed by Contractor Prior to Execution of Contract

A R. S. § 41-4401 requires as a condition of your contract verification of compliance by the
contractor and subcontractors with the Federal Immigration and Nationality Act (FINA), all other
Federal immigration laws and regulations, and AR.S. § 23-214 related to the immigration status
of its employees.

By completing and signing this form and attached Employee Verification Worksheet the
contractor shall attest that it and all subcontractors performing work under the cited contract
meet all conditions contained herein.

Project NumberlDivision: ST0721-401 SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS
Name (as listed in the contract): Achen-Gardner Engineering LLC
Street Name and Number: 550 S. 79th Street
City: Chandler State: AZ Zip Code: 85226

I hereby attest that:

1. The contractor complies with the Federal Immigration and Nationality Act (FINA), all
other Federal immigration laws and regulations, and AR.S. § 23-214 related to the
immigration status of those employees performing work under this contract;

2. All subcontractors performing work under this contract comply with the Federal
Immigration and Nationality Act (FINA), all other Federal immigration laws and
regulations, and AR.S. § 23-214 related to the immigration status of their employees;
and

3. The contractor has identified all contractor and subcontractor employees who perform
work under the contract and has verified compliance with Federal Immigration and
Nationality Act (FINA), all other Federal immigration laws and regulations, and AR.S. §
23-214.

Signature of[.COfttraacfflEn'tl'lPti Designee:

Title: _

Date (month/day/year): _
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Nov 30 2009 3:49PM CITY OF CHANDLFR 4807824652 page 1

IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year
first written above.

K

This Contract will be effective on

CITY OF CHANDLER

MAYOR

ADDRESS FOR NOTICE

City of Chandler
P.O. Box 4008, Mail Stop 407
Chandler, AZ 85244-4008
Phone: 480-782-3307
Fax: 480-782-3355

ATTEST:

City Clerk

APPROVED AS TO FORM:

Date

of ,20

CONSo:ROOMlN

By:
<------"-===+-r..,......""""~-----

ADDRESS FOR NOTICE
Achen-Garclner Engineering LLC
550 S. 79th Street
Chandler, AZ 86226
Phone: (480) 940-1300
Fax: (480)940-4576

ATTEST: If Corporation

Secretary

City AttorneyF SEAL

Option 1
CM@Riak Construction
(19492) S-22"()3 Final JS
Revised 1l>-1-08

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
ST0721-401

Page 17 or 55



EXHIBIT A
GMP ASSUMPTIONS AND CLARIFICATIONS

1) Re: Contract Article 7.1.2, Liquidated Damages - Damages will be assessed in
accordance with applicable MAG Standard.

2) Re: Contract Article 8.2.3, Insurance Reimbursement - Insurance will be compensated
for at a fixed percentage of 1.5% of Running Total #2 (see SOV Item NO.1 003).

3) Re: Contract Article 8.5, Inferable Work - It is understood that the documents listed (i.e.
plans, specifications, etc.) have been used to prepare this GMP. Item "descriptions" and
"unit measures" included in Exhibits B and related Exhibits shall serve to assist in the
clarification of and definition of the scope of work included under each Item of Work (i.e.
Item No.). The cost associated with any changes, revisions, additions and!or deletions
directed by the City of Chandler or its agents will be compensated for and funded
through the Owner's Contingency (re: Item No. 1008).

4) Re: Contract Articles 8.2.1 and 9.1, "actual cost" -It is understood that for all Work Items
not denoted "Allowance", the CM@Risk has developed Unit Prices (UP) that it feels
reflect the actual cost of the work described. Any quantity over or under runs will be
made based upon final measured quantities and these GMP UP's.

5) Re: Contract Article 6.1, Completion Time -Achen-Gardner agrees to substantially
complete the improvements as defined and qualified in this proposal within 244 calendar
days.

6) GMP Schedule - Proposed Project Schedule, excludes logic associated with acquiring
temporary construction easements or permanent right-of-way of any kind. This GMP
Proposal assumes ALL right-of-way and easements required to construct the Project
have been or will be acquired by City staff in time to maintain the Project Schedule as
presented herein.

7) GMP Schedule - For the purpose of this contract, adverse weather conditions such as
average days of rain per month, is assumed to be 1 each per month. A weather-related
delay may be claimed on days where rainfall did not actually occur, but follows a day of
heavy rain that has impacted the schedule. That is, the first eight (8) days (re: Option #1)
of weather-related delays will not result in delays to the project schedule. If the project
experiences additional weather-related delays beyond this amount, the Contractor shall
be entitled to a commensurate extension of time associated with the delays and!or a
GMP Price adjustment for additional costs associated with but not limited to General
Conditions, accelerations, etc.

8) Re: Contract Article 11, CM@Risk's Representations - This GMP excludes all costs
associated with removing, replacing and!or relocating any existing buried and!or
overhead utilities not detailed in documents listed in and specifically defined on Exhibit
B. Achen-Gardner does accept responsibility for protecting any existing utilities shown
on the Project Plans that have been properly located! identified by locators (i.e. Blue
stake).
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9) Re: Contract Article 14.3, policy form CG00011093 or equivalent - This proposal is
based on forms:

• CG 0001 1207 being "equivalent" as it relates to this Article and Commercial
General Liability Coverage.

• CA 0001 0306 being "equivalent" as it relates to this Article and Commercial Auto
Liability Coverage.

10) Re: Contract Article 14.3.1, Professional Liability Coverage - CM@Risk excludes
Professional Liability Coverage as it relates to this Construction Contract.

11) Re: Contract Article 14.3.1, Additional Insured, Form 8, CG 20101001 or equivalent 
This proposal is based on form CG 2010 0704 being "equivalent" as it relates to this
Article.

12) Re: Item No. 1002, General Conditions - The quantity of 9 Y2 months for Option #1 will
be used to calculate partial payouts. This item's total price is subject to adjustment
based on approved changes and/or extensions of time.

13) Re: Item No. 1005, Sales Tax (5.070%) has been calculated on the total costs
associated with Running Total #4. Waterline Material Tax Credits (re: Item No. 1006) will
be applied as they are administered.

14) Re: Item No. 1007, Construction Contingency - Estimate of Construction Contingency
has been set at $571,393.86. See Exhibit 82, Estimate of Construction Contingency, for
related assumptions. These assumptions in no way qualify what the Construction
Contingency can be used for. The parties intent to utilize Construction Contingency
funds for possible material shortages and associated cost increases resulting from
material price spikes, delays, and/or decreased efficiencies. Reimbursement under this
Item will be based on documented time and material unless fixed unit prices are mutually
agreed to.

15) GMP excludes all costs associated with COC permit & plan review fees, QA (i.e.
inspection) costs, impact fees, utility company fees and/or any other permit or fee not
detailed in Exhibit B and related Exhibits.

16) Specialty Subcontractors' Performance and Payment Bonds may be required by Achen
Gardner on this Project. Final approved Schedule of Values and Unit Prices will include
costs associated with this requirement (re: Item No. 325.

17) Re: Hazardous Materials - GMP proposal excludes any and all costs associated with
handling and/or disposing of hazardous wastes.

18) Re: Hard Dig - GMP proposal excludes any rock excavation requiring blasting and/or
hydraulic breakers of any kind.

19) Re: Subcontractor and Supplier pricing - GMP based on Awarded Subcontractor and
Supplier resource values and associated proposal/quote
clarifications/inclusions/exclusions/qualifications.

20) Re: Contract Article 14.3.4 - CM@Risk will bill this item directly if the City requires it.
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21) This GMP is based on the following documents:

• 60% plan set by Tristar - dated 10/08/09 - received by AGE 10/09/09.

• 60% project Special Provisions by Tristar - dated 10/08/09 - received by AGE 10/09/09

• Addendum No. 1 to 60% plans by Tristar - dated 10/21/09 - received by AGE 10/21/09

• Addendum No.2 to 60% plans by Tristar - dated 10/23/09 - received by AGE 10/23/09

• Addendum No. 3 to 60% Special Provisions by Tristar - dated 10/26/09 - received by
AGE 10/27/09

• Addendum No.4 to 60% plans by Tristar - dated 11/04/09 - received by AGE 11/04/09

• Addendum No.5 to 60% plans by Tristar - dated 10/31/09 - received by AGE 10/31/09

• Addendum No.6 to 60% plans by Tristar - dated 11/02/09 - received by AGE 11/02/09

• Addendum No.7 to 60% Special Provisions by Tristar - dated 11/02/09 - received by
AGE 11/02/09

• 60% plan set by J2 - dated 11/16/09 - received by AGE 11/17/09

• Revised 60% plan sheet HS-01 by J2 - emailed by J2 on 11/17/09 - received by AGE
11/17/09

• 60% Special Provisions by J2 - emailed by J2 on 11/17/09 - received by AGE 11/17/09

• Schedule of Quantities by J2 - emailed by J2 on 11/17/09 - received by AGE 11/17/09
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CONTROL &
TESTING

AGE#

01

02

03

04

ITEM DESCRIPTION

MOBILIZATION

SWPPP (ALLOWANCE)

CONSTRUCTION SURVEY &
LAYOUT (including As
Builts)(ALLOWANCE)

QUALITY
MATERIAL
(ALLOWANCE)

CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION
Includes the following based on one time
basis:

• Preparation and grading (for control of rain
water) of staging area, placement of
construction entrance (rip rap). Set up and
take down of project field office. Set up and
take down of staging yard locations, to be
used for construction equipment storage and
stockpiling of project equipment, furniture and
material. City of Chandler will provide;
200'x200'staging yard located at the NEC of
Buffalo and Arizona Ave. 100'x1 00' staging
yard located at the SEC of Chicago and
Oregon, rent free for the duration of the
project. AGE will fence the areas and return
areas to as good or better condition at project
completion.

• Equipment Mobilization for construction of
project.

• Allowance to provide; SWPPP program and
plan, initial installation of SWPPP devices,
required SWPPP inspections, documentation
and maintenance.

• Initial project survey and controls.
• Required project survey calculations and

staking fees.
• Includes re-staking fees.
• Proiect As-Built Survey.
• Allowance based on required MAG test

frequencies. With additional tests for phased
working productions.

• Allowance includes QC Tech on-site
project hours, Engineer review and weekly
proiect Quality control reports.

05 MESSAGE
(ALLOWANCE)

BOARDS
• Message boards will be utilized only when

requested by City of Chandler. Quantity
assumes six (6) message boards for the
duration of the project.

06 TRAFFIC CONTROL

• Traffic Control Item excludes installation and
removal of any temporary pavement as well
as temporary signals.

• Excludes construction of detour roads.
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AGE# ITEM DESCRIPTION
CLARIFICATION,

ASSUMPTION INCLUSION/EXCLUSION

I

07

11

12 - 21

PEDESTRIAN
MANAGEMENT

PUBLIC
(ALLOWANCE)

REMOVAL ITEMS

TRAFFIC

OUTREACH

• Use of 200' of pedestrian safety handrail on
site during project duration, for various
locations as needed.

• Pedestrian detours will use barricading,
caution tape and pedestrian delineation
signage, to route pedestrians across the
street during phased construction.

• Pedestrian sidewalk will be maintained on the
west side of Arizona Ave. between Frye and
Boston. Sidewalk access to Serrano's will be
maintained on the east side of Arizona Ave.
from Boston to Serrano's front door.

• Pedestrian sidewalks between Boston and
Buffalo will be closed on both east and west
sides of Arizona Ave. Pedestrians will be
detoured to Arizona Place and San Marcos
Place respectfully.

• Temporary pedestrian sidewalks will be
maintained within a TCE, behind Right-of-way
line, between Buffalo and Chandler Blvd.

• Includes business access signage.
Scope only includes the following Services:
• Maintain & update web page that contains all

pertinent project information.
• Establish and maintain a hotline to respond to

public concerns
• Prepare a bi-monthly one-page flyers/notices

of all construction activity updates to be
distributed to the public

• Excludes mailing cost of flyers/notices
(performed by the City).

• Price is based upon all removals to be
accomplished by others will be completed
prior to start of our work (if applicable).

• Cost includes trucking and dump fee's (all
removal items) except where noted.

• Removal cost for concrete pipe and eXisting
6" DIP hydrant laterals include 100% ABC
backfill and all removal and disposal costs.

• Where existing 6" DIP hydrant lateral pipe is
to be removed it is assumed that the valves to
remain are flanged to the 16" x 6" tee. If they
are NOT, then shutdowns of the 16" will be
required to plug those valves.
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AGE# ITEM DESCRIPTION CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

• Item includes remove & salvage of existing
REMOVE EXISTING STREET pavers and delivery to City of Chandler

14, 15 PAVERS & EXISTING facility. Existing 9" concrete sub-base will be
CONCRETE SUB-BASE removed to limits as shown on the plans.

•
• Excludes displacemenUdamage of existing

building facades caused by construction of
fayade(s) on top of existing sidewalk and

REMOVE EXISTING SIDEWALK
removal of sidewalk under fac;ade(s).

17 & EXISTING PEDESTRIAN • It is assumed that the sub-base under the

PAVERS existing pedestrian pavers is ABC. Pricing
excludes removal of slurry/concrete sub-base
under existing pedestrian pavers.

• ABC will be left in place if lower than final
subgrade elevation.

• Includes the remove and salvage to AGE

REMOVE EXISTING SITE
construction project yard. Disposal by AGE

18
FURNISHINGS

excluded. City to salvage from AGE yard.
• Site Furnishings include: park benches, pari<

chairs, etc.

REMOVE /SALVAGE TREE • Includes removal of existing grates and
19 GRATES delivery to City of Chandler McQueen Yard.

Disposal is excluded.

• Removal/salvage of lettering on monuments is
REMOVE EXISTING included. City to salvage lettering from AGE

20 CONCRETE AJ CHANDLER yard. Disconnection of power (if applicable)
ENTRY MONUMENT SIGNS at monuments is excluded. Removal of

existing conduit and wirinQ is excluded.

• Price is based upon Achen-Gardner being
allowed to store excavated dirt within existing

i right-of-way (if applicable). The excess dirt

22 MASS GRADING
not utilized in construction shall be disposed
prior to contract completion time.

• Excludes over-excavation of roadway
sections.
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AGE#

25 - 27

ITEM DESCRIPTION

ASPHALT PAVING ITEMS

CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

• Price based upon asphalt being placed in
single lift unless final thickness is greater than
3" then material will be place in (2) two lifts.

• The quoted price for the Base Course is based
on an average price for the asphalt @ $37.00
per ton.

• The quoted price for the Surface Course is
based on an average price for the asphalt @
$37.00 per ton.

• If the price per ton should increase/decrease,
the difference will be accounted for in the
material price escalation contingency (Le.
Commodity Escalations, Item 1007.02 in
Exhibit B2).

• Remove and replacement of asphalt bid item
is for installation of dry/wet utility crossings.
Asphalt will be 10" thick (19mm) install on 8"
ABC. Section thickness is based on average
thickness on pothole report as agreed in
weekly TriStar meeting with City staff in
attendance.

34, 35, 37, CONRETE ITEMS (C&G AND
38

45,46 SIDEWALK)

• Sidewalk ramps are constructed of concrete
not pavers and will be placed on native
material. i

• The quoted price is based on an average price
for the Class B Concrete @ $49.50 per cubic
yard. If the price per CY should increase or
decrease, the difference will be accounted for
in the material price escalation contingency
(Le. Commodity Escalations, Item 1007.02 in
Exhibit B2). No material prices are extended
beyond 12-31-10. This applies to all concrete.
Excludes color concrete and/or exposed
aggregate only were shown on plans.
Otherwise color to be "standard concrete
grey".
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AGE#

36,39-41

43,44

ITEM DESCRIPTION

CONCRETE ITEMS (VALLEY
GUTTERS, APRONS,
DRIVEWAYS & BUS BAYS)

PARK FENCING/ROLL
GATE(ALLOWANCE)

CLARIFICATION.
ASSUMPTION INCLUSION/EXCLUSION

• The quoted price is based on an average price
for the Class A Concrete @ $51.00 per cubic
yard. If the price per CY should increase or
decrease, the difference will be accounted for
in the material price escalation contingency
(i.e. Commodity Escalations, Item 1007.02 in
Exhibit B2). No material prices are extended
beyond 12-31-10. This applies to all Class A
concrete.

• ABC is excluded from Bus Bays (C-230),
Valley gutter and apron sub-base and
driveways. They will be placed on compacted
native material.

• 6" ABC is included in the construction of
C.O.C. detail C-231.

• Excludes colored/stamped concrete.

• Will be installed per J2 plans and spec's.

47 -49
PEDESTRIAN
PAVING

L1THOCRETE • No work can occur in area around Lithocrete
concrete for (1) one week once Lithocrete
concrete is installed.

50

51,52

• Brick pavers to be installed on 1" sand on 6" of
PEDESTRIAN BRICK PAVERS % slurry.

• Color of brick pavers to by specified by J2.

• Brick pavers in intersections will be installed
1/4 intersection at a time (Frye, Chicago,
Boston, Buffalo); Traffic/Pedestrian Table will
be installed ~ at a time - (3)

BRICK STREET/CROSSWALK Traffic/Pedestrian Tables).
PAVERS • Color/style of pavers to be specified by J2.

• Pavers will be set on 1" of sand, 1" of 2 sack
sand slurry on 9" concrete subbase..

• Scoring the existing 9" PCC before installation
of 1" 2 sack sand slurry is excluded.

61,62

68

REMOVE CONC. PIPE/CATCH
BASINS

STORM DRAIN 18" RGRCP

• Price includes removal and haul off of pipe
and catch basins. Pipe trench to be
backfilled with ABC.

• 12" ABC backfill over pipe. Balance of
backfill to be native material except for pipe
perpendicular to centerline of street. That
pipe will have 100% ABC backfill per City
Engineer.

Option 1
CM@Risk Construction
(19492) 8-22-03 Final JS
Revised 10-1-08

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
ST0721-401

Page 25 of 57



AGE#

81

80

75 -78

101

106 - 121

134

122 - 124

ITEM DESCRIPTION

1" WATER SERVICE

RELOCATE FIRE HYDRANTS

SEWERLINE

REMOVE/SALVAGE EXISTING
PARK CORNER SIGNS

STRIPING ITEMS

2" WATER SERVICE FOR
LANDSCAPING

LANDSCAPING & IRRIGATION

CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

• 1" service will be connected to new hydrant
lateral. Each location is based on 20 LF of 1"
copper installed.

• ABC will be placed (1) one foot above service
line. Balance of backfill will be with native
material confirm with City Engineer.

• 1" water meter is excluded. Permits of any
kind are excluded.

• Existing fire hydrants will be relocated per
hydrant relocation schedule.

• New fire hydrants to be installed only where
specifically called for.

• Elimination of the storm drain/sewer conflict at
sta 212+55 will require a complete closure of
the east % of the roadway.

• Closure to be scheduled per approved traffic
control submittal.

• Copper signs on posts: Demo posts &
foundations. Salvage to the City the copper
sign panels.

• Salvage the lettering on the concrete
monuments to the City. Demo the concrete
monuments.

• Per note 2 on sheets SM-01-11 all longitudinal
striping shall be paint. Thermoplastic will not
be applied to any lonqitudinal stripinq.

• 2" service will be connected to existing
waterline. Each location is based on 50 LF of
2" copper installed.

• Backfill will be 100% ABC per City Engineer.
• 2" water meter is excluded.
• Salvaged trees shall be placed in AGE

construction yard (location of nursery).
Transplanting of trees shall be within 5 miles
of Arizona Avenue and Chandler Blvd.

• Every attempt will be made to assure
survivability of salvaged trees. Pricing does
not include purchase of new palm trees or
any other type of tree that is scheduled to be
transplanted at onsite/off-site location. Once
salvaged trees are placed at new location it is
the City of Chandler's responsibility to
maintain tree (provide water, fertilizer and any
other item needed to assure proper
relocation).

• Maintenance period for landscape on project
is 90 days.
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AGE# ITEM DESCRIPTION CLARIFICATION.
ASSUMPTION.INCLUSION/EXCLUSION

MOBILIZATION ELECTRICAL Install and remove construction fence, Install and
172

SUB remove container box, and Transport and
Remove equipment to site.
Drill, Form, Pour new foundations. Provide new

Relocate existing Street Light to anchor bolts. Remove and relocate existing pole
174 locations within the Corridor on to new foundation. Old foundations removed

(Historic-Sternbergs in park) by AGE. Conduit and conductors not included
under this item (see added items #3).

Remove & Salvage existing All crane, transport, and labor necessary to
175 Gooseneck Style Street Light remove and disassemble existing street lights

Pole/Arm and return to the city.

Remove & Salvage Traffic All equipment, labor, and transport necessary to
176

Signals disassemble all unused traffic signal components
per 60% plans and return to the city.

179
Remove/Dispose existing APS Excavate, remove, and dispose of existing APS
Lighting Pull Box pull box. Cut off conduit elbows below grade.

180 Remove/Salvage to City existing Disconnect, remove, and dispose of existing
Street Light Conductors abandoned conductors.

Trench, conduit, and fittings as necessary to

181 1" Sch 40 PVC Electrical Conduit provide a jumper from the proposed j box to the
(with }s inch Pull Rope) receptacle or Street Light. Native backfill for

conduit out of roadway.
Trench, conduit, and fittings as necessary to
provide jumpers from the traffic signal boxes to

182
2" Sch 40 PVC Traffic Signal the proposed traffic signal pole foundations. Also
Conduit (with % inch Pull Rope) all trench, conduit, and fittings necessary to

provide a raceway for flashing crosswalk system.
Native backfill for conduit out of roadway.

3" & 4" Sch 40 TS and ITS
Trench, conduit, and fittings as shown on traffic

183 - 185
conduit

signal plans. Native backfill for conduit out of
roadway.

187 2-1/2" PVC Electrical Conduit Trench, conduit, and fittings as shown on Street
with Y4 inch Pull Rope LiQhting, Auxiliary Power, and Median Lighting

Common trench, conduit, fittings as shown on

188
(2) 2-1/2" PVC Electrical Conduits plans to place Street Lighting and Auxiliary Power
with Y4 inch Pull Ropes in Joint trench. Native backfill for trench out of

roadway.
Joint Trench (2-112" Electrical Common trench, conduit, and fittings as shown

189
Conduit) (4" PVC Interconnect on plans to place Street Lighting or Auxiliary
w/3 1 % inch Inner ducts) (1/4 Power and Interconnect in Joint Trench. Native
inch Pull Ropes) backfill for trench out of roadway.
Joint Trench (2), 2-112" Electrical Common trench, conduit, and fittings to place

190 Conduits)(4" PVC 1nterconnect Street Lighting, Auxiliary Power, and Interconnect
w/3 1-1/4 inch Inner ducts) (1/4 in Joint Trench. Native backfill for trench out of
inch Pull Ropes) roadway.
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AGE# ITEM DESCRIPTION
CLARIFICATION,

ASSUMPTION.INCLUSION/EXCLUSION
All costs associated to directionally bore street
lighting conduit to eliminate the need to remove
and replace NC, PCCP, Pavers, sidewalk,

191
Directionally Bore Conduit (Street Ramps, or Driveways. Cost of conduit included
Light) in conduit item. All potholes are included as

necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration bv AGE.
All costs associated to directionally bore street
lighting conduit to eliminate the need to remove
and replace NC, PCCP, Pavers, sidewalk,

195
Directionally Bore Conduit (Traffic Ramps, or Driveways. Cost of conduit included
Signal) in conduit item. All potholes are included as

necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.

201
5 ft Luminaire Mast Arm (Powder Cost to furnish and install 5' LMA painted Bronze
Coated Bronze) at Frye, Chicago, Boston, and Buffalo.

Relocate existing Metered
All equipment, material, and labor necessary to

Service Pedestal (Traffic Signal)
remove and reinstall existing electrical service on

22
(Boston Intersection- from SE

to a new foundation. Foundation and utility

Corner to NE Corner)
company point of service is NOT included in this
item.

Opticom Emergency Pre-Emption
Furnish and install a fully functioning Pre-emption

222 System (Intersection) (New at
system at Chicago as shown on plans per

Chicago)
Chandler specs. Conductors for this system are
NOT included in price. See item #165

Relocate Opticom Emergency
223 Pre-Emption Detectors (Boston, Conductors included in TS Conductor Item.

Buffalo, Chandler Blvd)

Econolite Solo-Pro 4-Camera
224 Video Detection System Conductors included in TS Conductor Item.

(Intersection) (New at Chicago)

Relocate existing Video detection
225 Cameras to new LMA (Frye, Conductors included in TS Conductor Item.

Boston, Buffalo, Chandler Blvd)

Cost to furnish and install Lighted crosswalk
system as manufactured by spot devices as

In Roadway Lighting System
shown on plans. Conduit is not included in this

228 (Crosswalks) (LS for each
item. " A" poles are not included in this item.

Intersection) (Inc! Conductors)
Integration to City of Chandlers F.O. system is
not included. Additional cable and labor have
been included to accommodate for "saw tooth"
installation method.
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AGE# ITEM DESCRIPTION
CLARIFICATION.

ASSUMPTION.INCLUSION/EXCLUSION
Traffic Signal Conductors (All Cost to furnish and install traffic signal conductors
New Conductors) (LS for each as shown on project plans. Cost includes Pre-

229 Intersection)(lncl. emption and Video Detection conductors when
Remove/Dispose of existing
Conductors)

necessary.

No. 5 Pull box
All equipment, material, and labor to install pull

236- 241
(Concrete)(Landscape)

boxs (concrete box and lid). Per AP-07.
Concrete band by AGE.

No. 9 Pull Box (Interconnect)
All equipment, material, and labor to furnish and

242
(COC Standard for Interconnect)

install #9 vaults for Interconnect per chandler
specs.

All equipment, material and labor to remove

243
Replace No. 9 Pull Box Lid/Adjust existing #9 lid and frame, adjust box to proper
Pull Box grade, and replace lid and frame with new style

per chandler specs.
All cost for equipment, material, and labor to
furnish and install 1) 100 a 120/240v 1ph "trailer

245 Irrigation Service Pedestal park" service pedestal to feed irrigation controller.
Type to Millbank MPRV-100. Point of service
from utility company is NOT included in this price.
All costs for equipment, material and labor to
furnish and install 400 amp free standing

Lighting Metered Service
electrical service with 2) 200 amp 42 cir panels

246 loaded with 1 pole 20 amp breakers 2) 200 amp
Pedestal electronically held contactors 2) Astronomic time

clocks hand-off- auto and photo cell control
circuit.
All costs for equipment, material, and labor to

247
Lighting Metered Service excavate, form, and pour 400 amp electrical
Pedestal Foundation service equipment pads with 3' housekeeping

pad in front of cabinet.

256 Banner Support Arm
Spring loaded arm sets. Cost furnished by
SWTE.

Hydrel 7000 Series Knuckle Cost to furnish and install Hydrell 7000 series
260 Mount Flood Light on 4" Diameter flood light on 4" stanchion. No GFCI.

Round Pole Arm

Hydrel 7000 Series Knuckle Cost to furnish and install Hydrell 7000 series
261 Flood Light on Pedestal flood light on 4" stanchion w/ GFCI.

Stanchion Mount w/GFCI outlet

Auxiliary Electrical Outlet (Per
Furnish and install Duplex receptacle on post as

263 shown on plans. No conductors are included in
Detail) this item.
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AGE#

272

204

259

264

265

266

ITEM DESCRIPTION

Electrical & Comm Joint Trench
(All Trench, Bore, Conduit,
Backfill)

35' SMA Galvanized

Conductors for Receptacles,
Street Lights, Ped Lights,
Irrigation Ped Allowance

Conduit & Conductors to Re
Feed Relocated Sternberg Lights
at Park

Raceway & J-Box from nearest
New Electrical Service to
proposed water feature.

Raceway & J-Box from nearest
Electrical Service to proposed
Seating Area at south side of
New Parking Structure.
Conductors included.

CLARIFICATION.
ASSUMPTION INCLUSION/EXCLUSION

All cost for equipment, material, and labor to
place utilities through the intersections of Frye,
Boston, and Buffalo as shown on details "A" and
"B". To be open cut and full depth slurried back.
All traffic control saw cutting, plating, alc removal,
alc replacement by AGE. Off shift work hours is
included.

All cost to furnish and install 35' standard galv.
SMA at Chandler Blvd. (non trombone).

Assumptions have been made to allow for
available funding on lump sum conductors.
Assumptions based on the following qty's and
sizes:
#10 - 20,000 LF
#4 - 20,000 LF
#2 - 25,000 LF
#1 - 21,000 LF
#1/0 - 15,000 LF
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No.1008.02
Trench ( 1500'), 2" conduit (1500'), fittings, #5
pull boxes (21) , and 4)# 4 conductors (6000')
between existing Park Sternberg lights to re feed
on to new electrical system. No boring is
included.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
Approx 100 If of trench and 3" conduit from the
proposed electrical service on the NWC or AZ
and Boston to the proposed water feature at the
NWC of AZ ave and Boston. No conductors or
controls are included.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
Approx 200lf of trench and 2" conduit from the
proposed electrical service North of Circle K to
the feed the proposed seating area. No
conductors, controls, or lights are included.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
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AGE#

267

186

268

269

270

274

ITEM DESCRIPTION

Re-Feed existing Lighting and
Recepts at existing Median from
New electrical Service location.
Conductors included.

Bore (1) 4 inch at Az Ave &
Chandler Blvd. to accommodate
Video Detection Cable

Raceway and Junction Box to (2)
Irrigation Controllers. Conductors
included.

Raceway for electric to proposed
Kiosk, (1) 2 inch Conduit, 200'
max. of Trench/Conduit.
Conductors included.

Raceway for Communication to
proposed Kiosk, (1) 2 inch
Conduit, 200' max of
Trench/Conduit back to ITS J-Box
of Vault. Communication Cable
not included.

APS S1 Detail by open Cut

CLARIFICATION,
ASSUMPTION.INCLUSION/EXCLUSION

All equipment, material and labor to re-feed the
existing median lighting and receptacles south of
chandler blvd.
300' trench
100' directional bore
500' joint trench
65' joint bore
1000' 2.5" conduit and fittings
250' of 1" conduit and fittings
4000' of #4 conductor
1000' #10 conductor
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
All costs associated to directionally bore Traffic
signal conduit to eliminate the need to remove
and replace AlC, PCCP, Pavers, sidewalk,
Ramps, or Driveways. Cost of conduit included
in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12' lifts.
Surface restoration by AGE.
All cost for equipment, material, and labor to
provide a 1" raceway from electric service to
proposed irrigation pedestals. No conductors are
included in this item.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
All cost for equipment, material, and labor to
provide a 2" raceway from electric service to
proposed Kiosks. No conductors are included in
this item.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
All cost for equipment, material, and labor to
provide a 2" raceway from F.O. system to
proposed Kiosks. No Communication cables are
included in this item.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
All cost for equipment, material and labor per
APS detail S1, preliminary plans, and site
conditions. Conductors by APS.
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AGE# ITEM DESCRIPTION
CLARIFICATION,

ASSUMPTION INCLUSION/EXCLUSION

All cost for equipment, material and labor per
275 APS S1 Detail by Bore APS detail S1 by bore, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
276 APS S3 Detail by Open Cut APS detail S3, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
277 APS S4 Detail by Open Cut APS detail S4, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
278 APS S4 Detail by Bore APS detail S4 by bore, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
279 APS P4 Detail by Bore APS detail P4 by bore, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor to
280 APS 3 Phase Transformer provide APS 3 phase transformer pad.

Transformer by APS.

All costs associated to directionally bore Auxiliary
Power conduit to eliminate the need to remove
and replace AlC, PCCP, Pavers, sidewalk,

193
Directionally Bore for Auxiliary Ramps, or Driveways. Cost of conduit included
Power in conduit item All potholes are included as

necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.
All costs associated to directionally bore street
lighting and auxiliary power conduit to eliminate
the need to remove and replace AlC, PCCP,

192
Directionally Bore for Street Light Pavers, sidewalk, Ramps, or Driveways. Cost of
and Auxiliary Power conduit in conduit item. All potholes are included

as necessary to perform work. All potholes shall
be backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.
All costs associated to directionally bore
Interconnect conduit to eliminate the need to
remove and replace AlC, PCCP, Pavers,

196 Directionally Bore for ITS
sidewalk, Ramps, or Driveways. Cost of conduit
in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.
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AGE# ITEM DESCRIPTION CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

All costs associated to directionally bore median
lighting/receptacle conduit to eliminate the need
to remove and replace AlC, PCCP, Pavers,

194
Directionally Bore for New sidewalk, Ramps, or Driveways. Cost of conduit
Median Lights and Receptacles in conduit item. All potholes are included as

necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.
Cost to furnish and supply all equipment,
materials, and labor to directionally bore 2) 5" db
-100 conduits from a location approx 125' east of

(2) 5" per Aps Specifications Az ave to a location approx 100' west of Az Ave.
281 Crossing AZ Ave at Chandler Cost includes all potholes for utility locating ,

Blvd. pothole backfill to be ABC compacted in 12" lifts,
Surface restoration to be by AGE. Transformers!
Switching cabinet pad are NOT included in this
cost.
Cost to include all equipment, material, and labor
to locate, excavate, and repair previously
damages ITS conduit 4". Cost also includes new

271 Repair damages ITS Conduit 4" tracer and pull line from existing vaults! pull
boxes. Price does not include surface
restoration, plating, milling, innerduct, or new
Fiber Optic cable.

If the selected contractor by Valley Metro

282 - 296
BUS BAY IMPROVEMENTS AT performs this work during construction of the
BRT Arizona Avenue Improvements they shall work

under their own barricade plan.

304,309, The costs for these items are based on estimated
310,311, CITY HALL ITEMS furnished by the design team. Final costs to be
316,317, determined with approved design, plans and

318 specs.

DRY UTILITY SCOPE VARIATIONS • For minor changes in final design to the
322

(ALLOWANCE) APS scope.
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AGE# ITEM DESCRIPTION
CLARIFICATION,

ASSUMPTION INCLUSION/EXCLUSION
Allowance is to provide a fund to supply
temporary overhead electric for roadway
lighting. Assumptions include
2,500 LF of 1/0 Tri-Plex

323
TEMPORARY OH LIGHTING Rigging for Point of connection at each pole
(ALLOWANCE) Terminations

Aerial Equipment
Labor
Utility Company Coordination
$1 k for utility company Fees

• European Pavers $14,594.00

325
SUBCONTRACTOR BOND • Landscaper $8,047.00
ALLOWANCE • Kimbrell $41 ,858.00

Progressive Concrete $3,593.00

324,326,
MISCELLANEOUS Accounts for items I scopes yet to be specified by

327,328, ALLOWANCES final design and do not offer enough information
329 to furnish firm costing.

AGE# ITEM DESCRIPTION
CLARIFICATION,

ASSUMPTION,INCLUSION/EXCLUSION

Refer to City of Chandler's General Conditions
Article 10, Construction Photographs:

PROJECT PHOTOGRAPHY • Includes four (4) Aerial Mapping
1001.03

&
Topography; one pre-construction, one (1)

VIDEO (ALLOWANCE)
each every 3rd pay period and a final one
w/as-builts.

•
MOVING • Cost only for applying for and obtaining the

1001.15
COUNTY EARTH permit
PERMIT (DUST PERMIT)

• See Bid Item NO.9 for Construction Water.
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EXHIBIT B

GMP

~I~~P# Item Description I UM I Quantity I Unit Cost I Total Cost

GENERAL ITEMS

01 MOBILIZATION LS 1 62,130.00 62,130.00

02 SWPPP (ALLOWANCE) JOB 1 21,230.00 21,230.00

03 SURVEY AND AS-BUILTS (ALLOWANCE)(T&M) LS 1 82,280.00 82,280.00

04 QUALITY CONTROL &MATERIAL TESTING (ALLOWANCE) JOB 1 63,470.00 63,470.00

05 MESSAGE BOARDS (ALLOWANCE) DY 1,440 30.00 43,200.00

06 TRAFFIC CONTROL LS 1 97,950.00 97,950.00

07 PEDESTRIAN TRAFFIC CONTROL LS 1 74,558.00 74,558.00
08 OFF DUTY POLICE OFFICER (ALLOWANCE)(1 OFFICER! PROJECT DURATION) HR 2,560 45.00 115,200.00

09 CONSTRUCTION WATER LS 1 20,000.00 20,000.00

10 DUST CONTROL (DAILY) LS 1 137,589.00 137,589.00

11 PUBLIC OUTREACH (ALLOWANCE) LS 1 60,000.00 60,000.00

STREET ITEMS

12 REMOVE ASPHALT

13 REMOVE ADOT CONCRETE CURB &GUTTER

14 REMOVE EXISTING STREET PAVERS (SALVAGE)

15 REMOVE EXISTING CONCRETE SUB-BASE (INTERSECTION PAVER BASE)

16 REMOVE CONCRETE BUS BAYS, DRIVEWAYS &V.G. APRON

17 REMOVE EXISTING SIDEWALK &BRICK PAVERS

18 REMOVE EXISTING SITE FURNISHINGS

19 REMOVE &DELIVER TO C.O.C. EXISTING TREE GRATES

20 REMOVE EXISTING CONCRETE AJ CHANDLER ENTRY MONUMENTS

SY

LF

SF

SF

SF

SF

LS

EA

EA

9,181

5,943

21,586

6,835

6,957

29,864

1

23

4

9.79

4.40

1.90

5.90

4.35

1.59

794.21

34.53

1,378.56

89,881.99

26,149.20

41,013.40

40,326.50

30,262.95

47,483.76

794.21

794.19

5,514.24
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21 REMOVE MISCELLANEOUS CONCRETE PADS (2-ART SCULPTURE, 4 BEHIND EXIST
EA I 9 2,000.00 18,000.00MONUMENTS, 1 MID-PARK, 2AJ CHANDLER COPPER SIGN POSTS)(ALLOWANCE)

22 MASS GRADING (APPROXIMATELy) LS 1 127,385.67 127,385.67

23 SUBGRADE PREP SY 3,168 2.75 8,712.00

24 6,5' ABC SY 3,168 21.63 68,523.84

25 ASPHALT SURFACE COURSE 12.5 MM (DEPTH VARIES) TN 2,743 48.20 132,212.60

26 ASPHALT BASE COURSE (4,5" 19MM) TN 792 76.27 60,405.84

27 REMOVE &REPLACE AC UTILITY TRENCH CROSSINGS (10' AC ON 8" ABC) SY 1,380 66.67 92,004.60

28 MILL ASPHALT (2"-4' THICK) SECTION #1 SY 4,909 1.67 8,198.03
29 MILL ASPHALT (3" THICK) SECTION #3 SY 9,438 1.87 17,649.06

30 ADJUST/PRE-LOWER EXISTING VALVE BOX & COVER TO GRADE (MAG 270) EA 41 280.00 11,480.00

31 ADJUST EXISTING MANHOLE RING &COVER (MAG 270) EA 19 335.00 6,365.00

32 SURVEY MONUMENT (MAG 120-1A) EA 6 240.00 1,440.00

33 SURVEY MONUMENT (MAG 270) EA 1 100.00 100.00

CONCRETE AND HARDSCAPE ITEMS

34 SIDEWALK RAMP (4' THICK)(DTL SHT D9)(WITRUNCATED DOMES) EA 18 2,007.99 36,143.82

35 SIDEWALK RAMP (4' THICK)(DTL SHT D10)(WITRUNCATED DOMES) EA 8 1,770.73 14,165.84

36 VALLEY GUTIER &APRON (COC DTL C-233) SF 820 9.43 7,732.60

37 6" VERTICAL CURB &GUTTER (MAG 220A) LF 5,608 20.35 114,122.80

38 6' SINGLE CURB (MAG 222A)(TYPE A) LF 15 59.90 898.50

39 DRIVEWAY (6"THICK)(MAG 250) SF 1,328 11.78 15,643.84

40 4" PCC SLAB SF 588 7.38 4,339.44

41 BUS BAY COC DTL C-230 SF 3,544 6.67 23,638.48

42 6" x8" WIDE CONCRETE HEADER LF 2,030 12.48 25,334.40

43 PARK FENCING (42" HEIGHT) LF 430 78.72 33,849.60

44 PARK ROLL GATE (42' HEIGHT)(ALLOWANCE) LS 1 15,000.00 15,000.00

45 CONCRETE (TYPE 1)(NATURAL GREY)(MEDIUM BROOM FINISH) SF 26,910 10.23 275,289.30
46 CONCRETE (TYPE 2)(NATURAL GREY)(EXPOSED AGGREGATE FINISH) SF 1,240 10.80 13,392.00
47 CONCRETE (TYPE 3)(L1THOCRETE)(BLUE) SF 1,725 38.50 66,412.50
48 CONCRETE (TYPE 4)(L1THOCRETE)(GREEN) SF 1,585 42.47 67,314.95
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49 CONCRETE (TYPE 5)(L1THOCRETE AMBER) SF 1,140 33.70 38,418.00

50 PAVERS (TYPE 1)(PEDESTRIAN)(PAVESTONE)(CITY STONE I, 11, 1II)(2-3/8")(SET ON SAND ON SF 38,966 8.47 330,042.026" SLURRY)
51 PAVERS (VEHICULAR)(CROSSWALK)(3-1/8" THICK)(SYMETRY) SF 12,414 8.05 99,932.70
52 PAVERS (VEHICULAR)(INTERSECTlON)(3-1/8" THICK)(CITY STONE I &II) SF 0 5.21 0.00
53 PAVEMENT SECTION #4 (9" SUB-BASE FOR TYPE 2 VEHICULAR PAVERS) SF 10,300 6.06 62,418.00

STORM SEWER ITEMS

61 REMOVE EXISTING CONCRETE PIPE LF 380 85.96 32,664.80

62 REMOVE CATCH BASIN EA 13 1,630.63 21,198.19

63 CATCH BASIN (MAG 530) EA 3 2,343.14 7,029.42

64 CATCH BASIN (MAG 531) EA 1 2,294.31 2,294.31
65 CATCH BASIN (MAG 532) EA 6 2,810.62 16,863.72

66 CATCH BASIN COP SINGLE 1572 Q EA 20 1,758.00 35,160.00

67 STORM DRAIN MANHOLE (MAG 520 &522) EA 21 2,435.45 51,144.45

68 18" RGRCP (CLASS III) LF 1,860 85.29 158,639.40

69 18' FIELD COLLAR EA 9 855.81 7,702.29

70 18" RGRCP DROP CONNECTION EA 4 1,961.50 7,846.00

71 18' RGRCP CONNECTION TO 84" OUTLET EA 7 3,314.05 23,198.35

72 PLUG EXISTING 84" OUTLET EA 4 1,928.27 7,713.08

73 NEW 24" RCRCP AT STA 212+55 (REPAIR OF SO &SS CONFLICT) LS 1 21,484.84 21,484.84
74 NEW ST DROP MANHOLE AT STA 212+55 (REPAIR OF SO & SS CONFLICT) EA 1 3,089.16 3,089.16

0.00

SANITARY SEWER ITEMS

75 REMOVE EXISTING 12' DIP &REPLACE W/12" VCP LF 36 172.48 6,209.28

76 6"VCP LF 35 126.96 4,443.60

77 FURNISH &INSTALL 12" X6" SADDLE WYE & CONNECTION EA 1 1,940.88 1,940.88

78 BYPASS PUMPING LS 1 9,976.29 9,976.29
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WATER LINE ITEMS

79 REMOVE EXISTING 6" FH LATERAL PIPING

80 REMOVE AND RELOCATE EXISTING FIRE HYDRANT

81 l' TAP COMPLETE (EXCLUDES METER)

82 2' WATER SERVICE

83 VERTICAL WATERLINE REALIGNMENT

84 6" DIP

8516"XS"TS&V

86 FURNISH & INSTALL NEW FIRE HYDRANT

87 S" METER &VAULT (MAG 316)

88 FURNISH &INSTALL 6" PLUG ON EXISTING VALVE

89 S" VALVE BOX & COVER

SIGNING & STRIPING ITEMS

90 SIGNAGE SUBCONTRACTOR MOBILIZATION

101 AJ CHANDLER PARK COPPER CORNER SIGNS ON POLES (REMOVE & SALVAGE)

102 REMOVE EXISTING SIGNS DELIVER TO COC

103 PERFORATED SIGN POST COC DTL C-613

104 SIGN POST FOUNDATION COC DTL C-613

105 FLAT SHEET ALUMINUM SIGN PANEL, ENG. GRADE ADOT OTL

106 STRIPING SUBCONTRACTOR MOBILIZATION

107 4' WHITE EQUIVALENT PAINT

108 4" WHITE EQUIVALENT THERMOPLASTIC

109 4' WHITE EQUIVALENT TRANSVERSE THERMOPLASTIC

110 4' YELLOW EQUIVALENT PAINT

111 4' YELLOW EQUIVALENT THERMOPLASTIC

112 BIKE SYMBOL (PAINT)

113 BIKE SYMBOL (THERMOPLASTIC)

114 ARROW SYMBOL (PAINT)

LF

EA

EA

EA

EA

LF

EA

EA

EA

EA

EA

LS

EA

EA

EA

EA

SF

LS

LF

LF

LF

LF

LF

EA

EA

EA

740

15

18

1

2
15

3

2

51

1

44,461

2,870

11,745

2,540

2,540

10

10

13

63.26

1,352.87

1,387.90

350.00
75.00
50.00

85.00

100.00

17.35

2,000.00

0.10

0.20

0.45

0.10

0.20

55.00

165.00

35.00

46,812.40

20,293.05

24,982.20

350.00

150.00
750.00

255.00

200.00

884.85

2,000.00

4,446.10

574.00

5,285.25

254.00

508.00

550.00

1,650.00

455.00
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115 ARROW SYMBOL (THERMOPLASTIC) EA 13 90.00 1,170.00

116 PAINT BULL NOSE EA 6 80.00 480.00

117 OBLITERATE EXISTING STRIPING LF 10,000 0.75 7,500.00

118 OBLITERATE TEMPORARY 4" STRIPING LF 20,000 0.75 15,000.00

119 TEMPORARY EQUIVALENT 4· STRIPING LF 20,000 0.10 2,000.00

120 RAISED PAVEMENT MARKER D EA 129 2.95 380.55

121 RAISED PAVEMENT MARKER G EA 259 2.95 764.05

LANDSCAPE & IRRIGATION ITEMS

122 EXISTING PALMS - SALVAGE AND REPLANT NEAR CITY HALL EA 4 1,771.25 7,085.00
123 EXISTING OAK TREES - SALVAGE TO TEMPORARY NURSERY FOR OFF-SITE USE EA 29 914.50 26,520.50
124 EXISTING PALO BREA TREES - SALVATE TO TEMPORARY NURSERY FOR OFF-SITE USE EA 7 914.50 6,401.50
125 STRUCTURAL SOIL CY 0 69.50 0.00
126 20' - 24' TALL DATE PALM EA 9 4,800.00 43,200.00

127 36 INCH BOX TREE EA 148 457.00 67,636.00

128 5 GALLON SHRUB I ACCENT EA 911 15.00 13,665.00

129 1GALLON SHRUB I ACCENT EA

130 1GALLON GROUND COVER EA

131 DECOMPOSED GRANITE (1/2" SCREENED) (APACHE BROWN)(2" THICK) SF

132 DECOMPOSED GRANITE (KALAMAZOO MATERIALS, INC.)(3/8· SIZED APACHE RED) SF 20,541 0.45 9,243.45
133 TURF RESTORATION (PARK SIDE)(EAST AND WEST SIDES)(ALLOWANCE) SF 12,700 1.12 14,224.00
134 2· WATER SERVICE FOR LANDSCAPE IRRIGATION EA 4 2,859.73 11,438.92

135 MOTOROLA IRRINET IRRIGATION CONTROLLER (ACE 48 STATION) EA 1 16,855.00 16,855.00

136 MOTOROLA IRRINET IRRIGATION CONTROLLER (M - 48 STATION) EA 1 16,353.00 16,353.00

137 MOTOROLA IRRINET IRRIGATION CONTROLLER (M - 24 STATION) EA 1 10,836.00 10,836.00

138 MOTOROLA IRRINET IRRIGATION CONTROLLER (M -12 STATION) EA 1 14,978.00 14,978.00

139 1" REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE EA 2 1,345.00 2,690.00

140
1· REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE FOR POTABLE WATER AT

EA 3 1,345.00 4,035.00A.J. CHANDLER PARK
141 2· REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE EA 4 2,500.00 10,000.00

142 GATE VALVE EA 16 91.00 1,456.00

143 MASTER VALVE EA 6 227.00 1,362.00
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144 FLOW SENSOR EA 6 585.00 3,510.00

145 DRIP VALVE ASSEMBLY EA 27 240.00 6,480.00

146 EMITIER ASSEMBLY (MULTI-OUTLET) EA 1,460 27.00 39,420.00

147 EMITIER ASSEMBLY (SINGLE-OUTLET) EA 1,175 9.00 10,575.00

148 1-1/2' PVC SCHEDULE 40 CONDUIT LF 3,500 1.55 5,425.00

149 3/4' SDR21 CLASS 200 PVC CONDUIT LF 11,500 1.25 14,375.00

150 SLEEVE (6')(SCH 40 PVC)(2 PER DIW) LF 4,250 4.55 19,337.50

151 IRRIGATION ASSEMBLY (POTS) EA B 175.00 1,400.00

152 TEMPORARY NURSERY (ALLOWANCE) MO 9 363.89 3,275.01
153 MAINTENANCEIWARRANTY MO 3 625.00 1,875.00

SITE FURNISHINGS

154 RESURFACE EXISTING BENCHES AT AJ CHANDLER PARK (ALLOWANCE) EA 16 500.00 8,000.00

155 BIKE RACK (FORMS + SURFACES)(TRIO) EA 9 1,093.79 9,844.11

156 TRASH RECEPTACLE (LANDSCAPE FORMS)(LAKESIDE)(TOP OPENING) EA 31 1,699.94 52,698.14

SITE BENCH (LANDSCAPE FORMS)(MIX #512)(NO ARMS, WI DIVIDER, SURFACE MOUNT,
EAI 3 2,276.16 6,828.48

157 PERFORATED)
SITE BENCH (LANDSCAPE FORMS)(MIX #513)(NO ARMS, WI DIVIDER, SURFACE MOUNT,

EA I 12 2,479.46 29,753.52
158 PERFORATED)

SITE BENCH (LANDSCAPE FORMS)(MIX #514)(NO ARMS, WI DIVIDER, SURFACE MOUNT,
EAI 8 3,123.18 24,985.44

159 PERFORATED)
CHAIR (LANDSCAPE FORMS)(MIX)(SINGLE BACKED SEAT WI END ARM RESTS)(SURFACE

EA I 43 2,406.35 103,473.05
160 MOUNT& PERFORATED SEAT PANEL)

161 CONCRETE ART TABLE (36' DIA.)(CLASSIC SERIES) EA 4 1,067.44 4,269.76

162 STONE ACCENT TABLE (24' DIA.) EA 12 1,942.82 23,313.84

163 TREE GRATE (IRONAGE)(IRON BAKED ON OIL FINISH) EA 68 801.72 54,516.96

TREE GUARD (IRONAGE)(POWDERCOAT)(CUSTOM FOR 30' TREE GRATE OPENING)(24'
EAI 68 2,605.21 177,154.28

164 HEIGHT)
DRINKING FOUNTAIN (DEPENDABLE MDF - 440 WI RECESSED HOSE BIB WI LOCK EA 1 3,566.23 3,566.23

165 DOOR)(SURFACE MOUNT)
167 WATER BOLLARD (MDF 24 WI HOSE BIBB LOCK COVER)(DIRECT BURY) EA 9 1,412.34 12,711.06

168 CONCRETE PLANTER POTS - KORNEGAY - DUNE -LARGE EA 4 2,438.73 9,754.92

169 CONCRETE PLANTER POTS - KORNEGAY - DUNE - MEDIUM EA 2 1,545.73 3,091.46
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170 CONCRETE PLANTER POTS - KORNEGAY - DUNE - SMALL

171 SECURITY SOLLARDS

EA

EA

2

36

1,475.23

1,843.91

2,950.46

66,380.76

TRAFFIC SIGNAL AND STREET LIGHTING ITEMS
172 MOBILIZATION ELECTRICAL SUB LS 1 2,500.00 2,500.00

173 PRECONSTRUCTION PHASE SUPPORT (ALLOWANCE) LS 1 17,500.00 17,500.00

174
RELOCATE EXISTING STREET LIGHT TO LOCATIONS WITHIN THE CORRIDOR (HISTORIC -

EA 22 1,084.60 23,861.20STERNBERGS IN PARK)
175 REMOVE & SALVAGE EXISTING GOOSENECK STYLE STREET LIGHT POLE / ARM EA 23 154.00 3,542.00
176 REMOVE &SALVAGE TRAFFIC SIGNALS LS 1 5,379.00 5,379.00

177 DEMO STREET LIGHT FOUNDATIONS EA 45 1,593.80 71,721.00

178 DEMO TRAFFIC SIGNAL FOUNDATIONS EA 11 2,473.78 27,211.58

179 REMOVE I DISPOSE EXISTING APS LIGHTING PULL BOX EA 23 55.00 1,265.00

180 REMOVE / SALVAGE TO CITY EXISTING STREET LIGHT CONDUCTORS LS 1 6,000.00 6,000.00

181 1" SCH 40 PVC ELECTRICAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 1,440 6.39 9,201.60

182 2" SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 905 4.59 4,153.95

183 3" SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE LF 100 11.77 1,177.00

184 4" SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 450 30.37 13,666.50

185 4" SCH 40 PVC INTERCONNECT CONDUIT W/3 1-1/4 INCH INNERDUCTS & 1/4 INCH PULL
LF 1,850 7.60 14,060.00ROPE

186 BORE (1) 4 INCH AT AZ AVE & CHANDLER BLVD. TO ACCOMMODATE VIDEO DETECTION LF 520 46.86 24,367.20
CABLE (HORSESHOE INTERSECTION)

187 2·112" PVC ELECTRICAL CONDUIT WITH 1/4 INCH PULL ROPE LF 900 5.06 4,554.00
188 (2) 2-1/2" PVC ELECTRICAL CONDUITS WITH 1/4 INCH PULL ROPES LF 1,900 8.46 16,074.00

189
JOINT TRENCH (2-112" ELECTRICAL CONDUIT) (4" PVC INTERCONNECT W/3 1-1/4 INCH

LF 370 13.12 4,854.40INNERDUCTS)(1I4 INCH PULL ROPES)

190
JOINT TRENCH ((2), 2-1/2" ELECTRICAL CONDUITS) (4" PVC INTERCONNECT W/3 1-1/4 INCH

LF I 3,750 14.22 53,325.00INNERDUCTS)(1/41NCH PULL ROPES)

191 DIRECTIONALLY BORE CONDUIT (STREET LIGHT) LF 250 16.50 4,125.00

192 DIRECTIONALLY BORE (JOINT STREET LIGHT AND AUXILIARY POWER) LF 140 16.50 2,310.00

193 DIRECTIONALLY BORE (AUXILIARY POWER) LF 60 16.50 990.00

194 DIRECTIONALLY BORE FOR NEW MEDIAN LIGHTS AND RECEPTACLES LF 60 16.50 990.00
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195 DIRECTIONALLY BORE CONDUIT (TRAFFIC SIGNAL) LF

196 DIRECTIONALLY BORE (ITS) LF
197 TYPE A SIGNAL POLE FOUNDATION EA

198 TYPE Q or RSIGNAL POLE FOUNDATION EA

199 TYPE A SIGNAL POLE (POWDER COATED BRONZE) EA

200 TYPE QPOLE (POWDER COATED BRONZE) EA

201 5 FT LUMINAIRE MAST ARM (POWDER COATED BRONZE) EA

202 25 FT TROMBONE SIGNAL MAST ARM (POWDER COATED BRONZE) EA

203 35 FT TROMBONE SIGNAL MAST ARM (POWDER COATED BRONZE) EA

204 35' SMA GALVANIZED EA

205 TYPE Qor RSIGNAL POLE W/25' or 35' SIGNAL MAST ARM (RELOCATE) EA

206 TYPE A SIGNAL POLE (RELOCATE) EA

207 PAINT RELOCATED SIGNAL POLES &MAST ARMS LS

208 TYPE F SIGNAL HEAD (LED) EA

209 TYPE QSIGNAL HEAD (LED) EA

210 TYPE II SIGNAL MOUNT EA

211 TYPE VSIGNAL MOUNT EA
212 TYPE VII SIGNAL MOUNT EA

213 PEDESTRIAN SIGNAL HEAD (MAN/HAND)(LED) EA
214 PED PUSH BUTTON W/ SIGH EA
215 INSTALL ONLY - LED LUMINAIRE COMPLETE (TRAFFIC SIGNAL) EA

216 FURNISH ONLY - LED LUMINAIRE (TRAFFIC SIGNAL) EA

217 TYPE IV TRAFFIC SIGNAL CONTROL CABINET FOUNDATION EA

218 TYPE IV TRAFFIC SIGNAL CONTROLLER &CABINET EA

219 ELECTRIC SERVICE PEDESTAL FOUNDATION (TRAFFIC SIGNAL) EA

220 METERED SERVICE PEDESTAL (TRAFFIC SIGNAL) EA

221 RELOCATE EXISTING METERED SERVICE PEDESTAL (TRAFFIC SIGNAL)(BOSTON EA
INTERSECTION - FROM SE CORNER TO NE CORNER)

222 OPTICOM EMERGENCY PRE-EMPTION SYSTEM (INTERSECTlON)(NEW AT CHICAGO) EA
223 RELOCATE OPTICOM EMERGENCY PRE-EMPTION DETECTORS (BOSTON, BUFFALO, EA

CHANDLER BLVD)
224 ECONOLITE SOLO-PRO 4-CAMERA VIDEO DETECTION SYSTEM (INTERSECTION)(NEW AT EA

CHICAGO)
225 RELOCATE EXISTING VIDEO DETECTION CAMERAS TO NEW LMA (FRYE, BOSTON, EA

BUFFALO, CHANDLER BLVD)

300

480

7

14

6

4

16

4

2

1

10

1

1

39

22

28
9

27

34
28
16

16

2

2

2

2

6

13

16.50

16.50

357.50

1,650.00

894.30

8,770.08

271.70

7,967.30

10,349.90

2,328.00

3,003.00

330.00

15,100.00

390.50

628.10

105.00

266.20
284.90

258.50
198.00
528.00

1,350.00

680.00

16,093.00

379.50
1,903.00

1,298.00

6,884.90

170.50

28,028.00

145.00

4,950.00

7,920.00

2,502.50

23,100.00

5,365.80

35,080.32

4,347.20

31,869.20

20,699.80

2,328.00

30,030.00

330.00

15,100.00

15,229.50

13,818.20

2,940.00

2,395.80
7,692.30

8,789.00
5,544.00
8,448.00

21,600.00

1,360.00

32,186.00

759.00

3,806.00

1,298.00

6,884.90

1,023.00

28,028.00

1,885.00
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EA

EA

EA
EA
LF
LF
EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

INTERSECTION)(INCL LSIEA

32,500.00

1,377.20

5,478.00
2,761.00

396.00
22,506.00
2,101.00

19,387.50

1,683.00

51,425.00

5,610.00

3,657.50

2,200.00

20,847.20

3,986.40

407.00

1,094.50

83,000.00

7,000.00

15,600.00

12,540.00

15,300.00

4,125.00

8,349.00

2,640.00

11,660.00

116,906.10

148,500.00

7,293.00
156,000.00

330.00

2,915.00

38,968.70

4,500.00

187.00
4,000.00

253.00

6,500.00

1,377.20

5,478.00
2,761.00

3.96
3.41

2,101.00
258.50

280.50

467.50

467.50

522.50

440.00

2,605.90

1,328.80

407.00

1,094.50

20,750.00

1,750.00

650.00

1,045.00

450.00

825.00

33

39
39

8

4

3

5

1

1
1

100
6,600

1

75

6

110

12

7

5

8

3

1

1

4

4

24

12

34

5

33

226 RELOCATE ILLUMINATED STREET NAME SIGN (BOSTON, BUFFALO)

227 ILLUMINATED STREET NAME SIGN (CHICAGO)

228 IN ROADWAY LIGHTING SYSTEM (CROSSWALKS)(LS FOR EACH
CONDUCTORS)
TRAFFIC SIGNAL CONDUCTORS (ALL NEW CONDUCTORS)(LS FOR EACH

229 INTERSECTION)(INCL. REMOVE/DISPOSE OF EXISTING CONDUCTORS) LS/EA

230 8 PORT SERIAL SERVER (CHICAGO)

231 8 PORT SINGLE MODE FIBER OPTIC TRANSCEIVER (CHICAGO)

232 4 CHANNEL VIDEO SERVER (CHICAGO)
233 SMFO CABLE (6 FIBER CABLE)
234 SMFO CABLE (144 FIBER CABLE)
235 FIBER OPTIC SPLICE CLOSURE &GATOR PATCH (INCL. SPLICING &TESTING) (CHICAGO)

236 NO 5 PULL BOX (CONCRETE)(LANDSCAPE)

237 NO 5 PULL BOX (TRAFFIC SIGNAL)(CONCRETE)

238 No.7 PULL BOX (TRAFFIC SIGNAL)(CONCRETE)

239 REPLACE EXISTING NO. 7 PULL BOXES AND ADJUST TO GRADE (TRAFFIC EA
SIGNAL)(CONCRETE)(FRYE, BOSTON, BUFFALO)

240 NO.7 PULL BOX W/EXTENSION (INTERCONNECT &TS)(CONCRETE)
241 No. 7 PULL BOX W/EXTENSION AND ADJUST TO GRADE (INTERCONNECT & EA

TS)(CONCRETE)(FRYE, BOSTON, BUFFALO)
242 No.9 PULL BOX (INTERCONNECT)(COC STANDARD FOR INTERCONNECT)

243 REPLACE NO.9 PULL BOX LID/ADJUST PULL BOX

244 IRRIGATION SERVICE PEDESTAL FOUNDATION

245 IRRIGATION SERVICE PEDESTAL

246 LIGHTING METERED SERVICE PEDESTAL (400 AMP)(COMPLETE)

247 LIGHTING METERED SERVICE PEDESTAL FOUNDATION

248 FOUNDATION FOR COMBO STREET I PEDESTRIAN LIGHT POLE

249 SPREAD FOUNDATION FOR COMBO STREET / PEDESTRIAN LIGHT POLE

250 FOUNDATION FOR PEDESTRIAN LIGHT POLE

251 SPREAD FOUNDATION FOR PEDESTRIAN LIGHT POLE

252 INSTALL ONLY COMPLETE - ARCHITECTURAL STREET I PEDESTRIAN COMBO LIGHT POLE / EA
ARMS &AUXILLARY POWER RECEPTACLE

253 FURNISH ONLY - ARCHITECTURAL STREET / PEDESTRIAN COMBO LIGHT POLE I ARMS & EA
AUXILLARY POWER RECEPTACLE

254 INSTALL ONLY COMPLETE· ARCHITECTURAL PEDESTRIAN LIGHT POLE / ARM EA

255 FURNISH ONLY - ARCHITECTURAL PEDESTRIAN LIGHT POLE I ARM EA
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256 BANNER SUPPORT ARM (EACH POLE) EA 33 200.00 6,600.00

257 LED STREET LIGHT LUMINAIRE (KIM LIGHTING WARP9LE) EA 33 1,518.00 50,094.00

258 LED PEDESTRIAN LUMINAIRE (KIM LIGHTING WARP9SE) EA 72 968.00 69,696.00

259 CONDUCTORS FOR RECEPTACLES, STREET LIGHTS, PED. LIGHTS, IRRIGATION PED. LS 1 249,000.00 249,000.00
ALLOWANCE

260 HYDREL 7000 SERIES KNUCKLE MOUNT FLOOD LIGHT ON 4' DIAMERER ROUND POLE ARM EA 10 1,496.00 14,960.00

261
HYDREL 7000 SERIEC KNUCKLE MOUNT FLOOD LIGHT ON PEDESTAL STANCHION MOUNT EA 10 1,584.00 15,840.00
W/GFCI OUTLET)

262 FOUNDATION FOR HYDREL 7000 SERIES EA 20 150.00 3,000.00

263 AUXILLARY ELECTRICAL OUTLET (PER DETAIL) EA 155 500.00 77,500.00

264 CONDUIT &CONDUCTORS TO RE-FEED RELOCATED STERNBURG LIGHTS AT PARK LS 1 24,457.00 24,457.00

265 RACEWAY & J-BOX FROM NEAREST NEW ELECTRICAL SERVICE TO PROPOSED WATER 1 3,118.00 3,118.00
FEATURE AT NWC OF AZ AVE/BOSTON. CONDUCTORS INCLUDED. LS

266 RACEWAY & J-BOX FROM NEAREST ELECTRICAL SERVICE TO PROPOSED PEDESTRIAN
LS I 1 2,650.00 2,650.00

NODE AT SOUTH SIDE OF NEW PARKING STRUCTURE. CONDUCTORS INCLUDED.

267 RE FEED EXISTING LIGHTING & RECEPTS AT EXISTING MEDIAN FROM NEW ELECTRICAL
LS I 1 17,375.00 17,375.00

SERVICE LOCATION. CONDUCTORS INCLUDED.

268 RACEWAY AND JUNCTION BOX TO (2) IRRIGATION CONTROLLERS. CONDUCTORS LS I 1 3,630.00 3,630.00
INCLUDED.

269 RACEWAY FOR ELECTRIC TO PROPOSED KIOSK, (1) 2 INCH CONDUIT, 200' MAX. OF 1,200 10.93 13,110.00
TRENCH/CONDUIT. CONDUCTORS INCLUDED. LF

270 RACEWAY FOR COMMUNICATION TO PROPOSED KIOSK, (1) 2 INCH CONDUIT, 200' MAX OF 1,200 14.93 17,910.00
TRENCH/CONDUIT BACK TO ITS J-BOX OF VAULT. COMMUNICATION CABLE NOT INCLUDED. EA

271 LOCATE, EXPOSE, REPAIR DAMAGED EXISTING ITS 4' DUCT, INSTALL NEW TRACER WIRE LS I 1 4,150.00 4,150.00
AND PULL LINE

ELECTRICAL ITEMS

272 MOBILIZATION FOR UTILITY WORK

273 ELECTRICAL & COMM JOINT TRENCH (ALL TRENCH, BORE, CONDUIT, BACKFILL)
274 APS S1 DETAIL BY OPEN CUT
275 APS S1 DETAIL BY BORE
276 APS S3 DETAIL BY OPEN CUT
277 APS S4 DETAIL BY OPEN CUT
278 APS S4 DETAIL BY BORE

LS 1 2,500.00 2,500.00

IF 506 50.00 25,300.00

IF 195 8.70 1,696.50
LF 165 31.90 5,263.50
LF 220 9.55 2,101.00
LF 160 11.80 1,888.00
LF 290 37.00 10,730.00
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279 APS P4 DETAIL BY BORE
280 APS 3 PHASE TRANSFORMER PAD
281 BORE 2-5" APS CONDUITS (125' E/OF AZ AVE TO 100' W/OF AZ AVE)(S/OF JB)

LF
EA
LF

530
1

350

36.55
2,830.00

61.81

19,371.50
2,830.00

21,633.50

SRT ITEMS
282 REMOVE CURB &GUTTER LF 254 6.72 1,706.88
283 REMOVE BUS BAY/BUST STOP CONCRETE SF 1,845 3.22 5,940.90

284 REMOVE SIDEWALK SF 1,422 1.34 1,905.48

285 REMOVE PALM TREES AND MISC. LANDSCAPE LS 1 6,968.16 6,968.16

286 REMOVE EXISTING CATCH BASIN EA 1 1,631.93 1,631.93
287 REMOVE EXISTING RGRCP PIPE LF 25 68.26 1,706.50

288 REMOVE ASPHALT SY 385 9.15 3,522.75

289 SUBGRADE PREP SY 86 15.87 1,364.82
290 4.5" AC BASE COURSE (19MM) TN 22 65.26 1,435.72
291 6.5" ABC TN 29 63.36 1,837.44

292 6" VERTICAL CURB & GUTTER (MAG 220A) LF 275 15.28 4,202.00

293 BUS BAY (COC DTL C-230) SF 1,680 7.36 12,364.80
294 2" TCK TEMP AC SIDEWALK SY 125 9.41 1,176.25

295 CATCH BASIN (MAG 532) EA 1 2,726.71 2,726.71

296 18" RGRCP (CLASS III) LF 10 110.18 1,101.80

CITY HALL FRONTAGE ITEMS IRE: OWNER CONTINGENCY)

303 SECURITY BOLLARD (ALLOWANCE)
EA 34 2,500.00

85,000.00
4' SQUARE CONCRETE ART DISPLAY PAD (COST IS ESTIMATE FURNISHED BY DESIGN EA 1 5,400.00

304 TEAM) 5,400.00

PEDESTRIAN PAVERS CITY HALL (2 3/8" THICKNESS)(GROUND FACE MIX, COLOR: SF 915 9.19
305 PEWTER) 8,408.85

306
PEDESTRIAN CONCRETE PAVING (NATURAL GREY)(MEDIUM BROOM FINISH) SF 7,873 3.01

23,697.73

307
PEDESTRIAN CONCRETE PAVING (NATURAL GREY)(EXPOSED AGGREGATE FINISH) SF 4,876 9.27

45,200.52

308 DECOMPOSED GRANITE (KALAMAZOO MATERIALS,INC.){3/8" SIZED APACHE RED) SF 910 0.45 409.50
SEAT WALL AT CITY HALL (ALLOWANCE){COST IS ESTIMATE FURNISHED BY DESIGN LF 50 470.00 23,500.00

309 TEAM)
RAISED SECURITY PLANTER (ALLOWANCE){COST IS ESTIMATE FURNISHED BY DESIGN LF 36 600.00 21,600.00

310 TEAM)
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311 RETAINING WALL (ALLOWANCE)(COST IS ESTIMATE FURNISHED BY DESIGN TEAM LF 254 470.00 119,380.00

312 20' - 24' TALL DATE PALM EA 2 4,800.00 9,600.00
313 36 INCH BOX TREE EA 7 457.00 3,199.00

314 5 GALLON SHRUB I ACCENT EA 100 15.00 1,500.00

315 1 GALLON GROUND COVER EA 77 6.00 462.00
316 STAIR HANDRAILING (ALLOWANCE)(COST IS ESTIMATE) LF 36 90.00 3,240.00
317 STAIRS (ALLOWANCE){COST IS ESTIMATE) LS 1 10,000.00 10.000.00

18" SECURITY SEATWALL (ALLOWANCE)(COST IS ESTIMATE FURNISHED BY DESIGN LF 36 470.00 16,920.00318 TEAM)

MISCELLANEOUS ALLOWANCES
322 DRY UTILITY & UNDEFINED ELECTRICAL SCOPES 1 50,000.00 50,000.00
323 TEMPORARY LIGHTING FOR PROJECT 1 50,000.00 50,000.00
324 MISC. LANDSCAPE &IRRIGATION 1 50,000.00 50,000.00
325 SUBCONTRACTOR BONDS (ALLOWANCE) 1 68,092.00 68,092.00

PROGRESSIVE CONCRETE MOBILIZATIONS (ADDITIONAL TO THE 10 INCLUDED IN THEIR 1 5,000.00 5,000.00
326 UNIT COSTS)(ALLOWANCE)

327 ISNS SIGN PANELS 12 500.00 6,000.00
328 ROOT BARRIER (ALLOWANCE) 1 35,000.00 35,000.00
329 PRESSURE WASH REMAINING EXISTING PAVERS 1 25.000.00 25,000.00

1001 General Conditions (Re: Exhibit 81)

Running Total #2· Total Direct Costs + Management Indirect

1002 Contractor's Fee for Overhead and Profit (10%)

Running Total #3· Total w/o Bond, Insurance, Tax, and Contingency

MO

%

8.0 34,596.10 276,768.80

764.651.13
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1003 Builder's Risk, General Liability, Auto Insurance, etc. (1.5% of Running Total #3) % 126,167.44

1004 General Contractor's Bond (1% of Running Total #3)(Allowance) Allow 84,111.62

Running Total #4. Total wlo Tax and Contingency 8,621,441.49

1005 Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #4) (Allowance) % 437,107.08

1006
Tax Credits (Allowance) (Current Estimated Costs· Storm Drain, Irrigation Pipe, Potable, and All (4,000.00)Reclaimed Water Pipe) ow

Running Total #5· TOTAL (Before Contingencies) 9,054,548.57

1007 Construction Contingency (Re: Exhibit 82) LS 1 571,393.86 571,393.86

Running Total #6. TOTAL (wI Construction Contingency) 9,625,942.43

1008 Owner's Contingency (% of the Project's Direct Cost) LS 1 600,091.68 600,091.68

Running Total #7 - TOTAL (wI All Contingencies) 10,226,034.11
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EXHIBIT B-1
GENERAL CONDITIONS

AGE Item # Item Description Total . Unit Cost Total CostQty % of Project Umt

GENERAL CONDITIONS 8 MO

1001.01 PROJECT MANAGER (Paul Ekstrom) (50%) 1,408 50% HR $96.20 $67,724.80
1001.02 PROJECT GEN SUPT (Gene Marshall) (100%) 1,408 100% HR 93.00 130,944.00
1001.03 PROJECT PHOTOGRAPHY &VIDEO 1 100% LS 25,000.00 25,000.00
1001.04 PROJECT OFFICE (1 EA) 8 100% MO 750.00 6,000.00
1001.05 PROJECT YARD (CITY OWNED/FURNISHED) 8 200% MO 0.00
1001.06 FIELD OFFICE AND YARD TEMPORARY POWER HOOKUPS (2 EA) 1 200% EA 2,500.00 5,000.00
1001.07 FIELD OFFICE POWER AND UTILITIES 8 200% MO 1,000.00 16,000.00
1001.08 STORAGE CONTAINERS (2 EA) 8 200% MO 350.00 5,600.00
1001.09 MISC YARD TRASH DUMPSTERS (1ealMo) 8 200% MO 500.00 8,000.00
1001.10 FIELD OFFICE TOILETS (2 EA) 8 200% MO 100.00 1,600.00
1001.11 PROJECT FIELD TOILETS (2 EA) 8 200% MO 100.00 1,600.00
1001.12 PROJECT ICE & DRINKING WATER 8 100% MO 100.00 800.00
1001,13 CONSTRUCTION YARD FENCE (2 EA) 8 200% MO 300.00 4,800.00
1001.14 OFFICE EQUIP & SUPPLIES 8 100% MO 250.00 2,000.00
1001.15 COUNTY EARTH MOVING PERMIT (DUST PERMIT) 1 100% EA 1,000.00 1,000.00
1001.16 HYDRANT METER FEE 2 100% MO 350.00 700.00
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EXHIBIT B-2
CONSTRUCTION CONTINGENCY

AGE
Item Description Qty Total Unit Unit Cost Total Cost IItem # Qty

1007.01

1007.02

CONTINGENCIES
QUANTITY I SCOPE VARIATIONS 5% of Running Total Direct Costs Inc!. Project Specific GC's - See
Exhibit A)
COMMODITY ESCALATION (ASPHALT, CONCRETE, ABC)

LS

LS

7,646.511.30

100,000.00

382,325.57

100,000.00

1002 Contractor's Fee for Overhead and Profit (10%) % 48,232.56

Running Total #2· Total wlo Bond, Insurance, &Tax $ 530,558.13

1003 Builder's Risk, General Liability, Auto Insurance, etc. (1.5% of Running Total #2)

1004 General Contractor's Bond (1% of Running Total #2)(Allowance)

%

%

7,958.37

5,305.58

Running Total #3· Total wlo Tax $ 543,822.08

1005

1006

Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #3) (Allowance)

Tax Credits (Allowance) (Current Estimated Costs· Storm Drain, Irrigation Pipe, Potable, and
Reclaimed Water Pipe)

%

Allow TBD

27,571.78

Running Total #4. TOTAL CONSTRUCTION CONTINGENCY $ 571,393.86
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Item DescriptionAGE
Item #

EXHIBIT B-3
OWNERS CONTINGENCY

IT~:I IUnit IUnit ~ostI Total Cost J

1008.01

1008.02

1008.03
1008.04
1008.05
1008.06
1008.07
1008.08
1008.09
1008.10

OWNER CONTINGENCIES
LANDSCAPE, PAVERS, & IRRIGATION MODIFICATIONS (FUTURE BRT STATION)(NE CORNER CB & p.z AVE)
APS REWORK IN THE PARK (CONDUIT & CONDUCTORS)(RELOCATION/REPLACEMENT SERVICE
PEDESTALS)(NEW 400 AMP PEDESTAL FOR FUTURE STAGE)(LANDSCAPE RESTORATION - $10K)

FUTURE PEDESTRIAN MOCK-UPS (LITHOCRETE ONLY)
REFURBISH TOWERS (ARCHITECTURAL ENHANCEMENT OF PARK TOWERS)(ALLOWANCE)
18" SEAT WALL WI VENEER
24" SEAT WALL WI VENEER
6' DIA. CONCRETE ART DISPLAY PAD WI VENEER
4' DIA. CONCRETE ART DISPLAY PAD WI VENEER
3' DIA. CONCRETE ART DISPLAY PAD WI VENEER
PADS FOR SIGNAGE ELEMENTS

LS 35,000.00 35,000.00

LS 200,000.00 200,000.00

1 LS 10,000.00 10,000.00
1 LS 100,000.00 100,000.00

66 LF 210.00 13,860.00
42 LF 245.00 10,290.00
1 EA 8,000.00 8,000.00
3 EA 5,400.00 16,200.00
3 EA 4,400.00 13,200.00

1 LS 100,000.00 100,000.00

1002 Contractor's Fee for Overhead and Profit (10%) % 50,655.00

1003 Builder's Risk, General Liability, Auto Insurance, etc. (1.5% of Running Total #2) % 8,358.08

1004 General Contractor's Bond (1% of Running Total #2)(Allowance) % 5,572.05

1005

1006

1008

Running Total #3· Total wlo Tax

Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #3) (Allowance) %

Tax Cre.dits (Allowance) (Current Estimated Costs - Storm Drain, Irrigation Pipe, Potable, and Reclaimed Allow TBD
Water Pipe)

Running Tctal #4 . TOTAL OWNER CONTINGENCY

$571,135.13

28,956.55

:~f956.'5:5

$600,091.68
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EXHIBIT C
PERFORMANCE BOND

ARIZONA STATUTORY PERFORMANCE BOND
PURSUANT TO TITLES 28, 34, AND 41, ARIZONA REVISED STATUTES

(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT:. _

(hereinafter "Principal"), and (hereinafter
"Surety"), a corporation organized and eXisting under the laws of the State of with its principal office
in the City of , holding a certificate of authority to transact surety business in
Arizona issued by the Director of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of
:::-:----:---;_--:-::---:--:-:----:--::--_---:-__---:--::---:-:-----:-_ (Dallars) ($ ), for the payment whereof,
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated

the day of , 20 for construction of SOUTH ARIZONA AVENUE
CORRIDOR IMPROVEMENTS CITY PROJECT NO. ST0721-401 which contract is hereby referred to and made a
part hereof as fUlly and to the same extent as if copies at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal faithfully
performs and fulfills all the undertakings, covenants, terms, conditions and agreements of the contract during the
original term of the contract and any extension of the contract, with or without notice of the Surety, and dUring the life
of any guaranty reqUired under the contract, and also performs and fulfills all the undertakings, covenants, terms,
conditions, and agreements of all duly authorized modifications of the contract that may hereafter be made, notice of
which modifications to the Surety being hereby waived, the above obligation is void. Otherwise it remains in full force
and effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article
2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of
Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were copied at length in this
agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20

AGENT OF RECORD

PRINCIPAL SEAL

By _

AGENT ADDRESS

SURETY SEAL
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EXHIBIT D
PAYMENT BOND

ARIZONA STATUTORY PAYMENT BOND
PURSUANT TO TITLES 28,34, AND 41, OF THE ARIZONA REVISED STATUTES

(Penalty of this Bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT: _

(hereinafter "Principal"), as Principal, and (hereinafter "Surety"), a
corporation organized and existing under the laws of the State of with its principal office in
the City of , holding a certificate of authority to transact surety business in Arizona issued by
the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of
",......,.--:---:-_..,....."__,...,........,.......,.__.,--_.......,,...,......,--,..--,- (Dollars) ($ ), for the payment whereof, the
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the day of
==-:::-:-o:~=-::=-=-==-:-:=-:::' 20 for construction of SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS CITY PROJECT NO.: ST0721-401 which contract is hereby referred to and made a part hereof as
fully and to the same extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal promptly pays
all moneys due to all persons supplying labor or materials to the Principal or the Principal's subcontractors in the
prosecution of the work provided for in said contract, this obligation is void. Otherwise it remains in full force and
effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2
Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions,
conditions and limitations of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were
copied at length in this agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20

AGENT OF RECORD

PRINCIPAL SEAL

By _

AGENT ADDRESS

SURETY SEAL
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CITY OF CHANDLER PRIVILEGE TAX LICENSE

(Refer to Article 6.9, General Conditions; CONTRACTOR'S RESPONSIBILITIES)

PROJECT NAME: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS

PROJECT NUMBER: ST0721-401

Please attach current certificate per Article 6.9 General Conditions.
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CITY OF CHANDLER, ARIZONA
DEPARTMENT OF PUBLIC WORKS

CONTRACTOR'S AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS

___________, Arizona

Date _

Project Name: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
Project No.: ST0721-401

To the City of Chandler, Arizona

Gentlemen:

This is to certify that all lawful claims for materials, rental of equipment and labor used in
connection with the construction of the above project, whether by subcontractor or claimant in
person, have been duly discharged.

The undersigned, for the consideration of $ , as set out in the final
pay estimate, as full and complete payment under the terms of the contract, hereby waives and
relinquishes any and all further claims or right of lien under, in connection with, or as a result of
the above described project. The undersigned further agrees to indemnify and save harmless
the City of Chandler against any and all liens, claims or liens, suits, actions, damages, charges
and expenses whatsoever, which said City may suffer arising out of the failure of the
undersigned to pay for all labor performances and materials furnished for the performance of
said installation.

Signed and dated at , this day of 20__.

CONTRACTOR

By _

STATE OF ARIZONA )
) 55

COUNTY OF MARICOPA )

The foregoing instrument was subscribed and sworn to before me this day of
________ 20 _

Notary Public

My Commission Expires
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CITY OF CHANDLER, ARIZONA
PUBLIC WORKS DEPARTMENT

CERTIFICATE OF COMPLETION

Project Name:
Project No.:

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
ST0721-401

(Date)

FIRM NAME: _

PRINCIPAL:
(Name)

(Signature)

(Title)

CERTIFIED BY ENGINEER/CONSULTANT:

(Signature)

(Firm Name)

DATE: _

DATE: _

PROJECT ACCEPTED BY USER DEPARTMENT

DATE: _

(Signature)

(Dept./Div. )

Date of Final Walk-Through

Date As-Built Received

City As-Built Number
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PROJECT TITLE:
PROJECT NO:

CONSTRUCTION MANAGER AT RISK
CONSTRUCTION CONTRACT

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
ST0721-401

This CONTRACT is made this day of , 20 , by and between the City of
Chandler, 215 E. Buffalo Street, Chandler, Arizona 85225, (hereinafter referred to as "CITY,")
and Achen-Gardner Engineering, LLC, limited liability company licensed to do business in the
State of Arizona, (hereinafter referred to as "CM@RISK.")

CITY and CM@RISK, in consideration of the mutual covenants hereinafter set forth, agree as
follows:

1. ARTICLE ONE - CITY'S STANDARD CONSTRUCTION GENERAL CONDITIONS

1.1. The City's General Conditions for Construction Contracts are incorporated herein by
reference and the parties agree to be bound by all provisions therein. If any of the provisions of
the contract conflict with the City's General Conditions for Construction Contracts, the parties
are bound by the General Conditions. For the purposes of this Agreement, references to
CONTRACTOR and to CM@RISK in said General Conditions refer to CM@RISK herein.

2. ARTICLE TWO - DEFINITIONS
Words used in this Agreement which are defined in CITY's General Conditions for Construction
Contracts shall have the meaning stated therein. CM@RISK is the CONTRACTOR as defined
in said General Conditions.

2.1. "Construction Allowance Items" means those items included in the GMP as allowances,
which items shall be paid based on the actual cost to CM@R1SK as described in the City's
General Conditions for Construction Projects, Subsection 12.4., provided, however, no
overhead or profit shall be included in the item as these are paid separately. The actual
amounts paid for Allowance items shall be included in the Contract Price Subtotal by which the
percentage for the Contractor's fee for overhead and profit is multiplied.

2.2. "Guaranteed Maximum Price" (GMP) means the maximum amount to be paid by the City
to CM@RISK for the performance of the Work which shall constitute payment in full for the
furnishing of all materials, equipment, appurtenances, labor, plant and tools necessary to
provide a complete workmanlike, finished and satisfactory Project as described herein.

3. ARTICLE THREE - CM@RISK - FIDUCIARY DUTY

3.1. This is a contract for complete construction services in accordance with the Construction
Manager at Risk method of delivery of construction services. CM@RISK has participated in the
design process and been an active member of the Project Design Team and is fully aware of
any issues and constraints involved in this construction project.

3.2. CM@RISK is the CITY's fiduciary responsible for undertaking all necessary action
contemplated under the contract documents to construct the Project and ensure timely and
quality completion of the project at a cost within the Guaranteed Maximum Price (GMP).
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3.3. This project is an "open book" project. CITY is entitled to attend any and all meetings,
and CITY shall have access to any and all records of CM@RISK or maintained by CM@RISK
relating to the Project.

4. ARTICLE FOUR - WORK

4.1. CM@RISK shall perform all work necessary to complete the Project described herein.
The Project is known as and is hereinafter referred to as, CITY PROJECT NO. ST0721-401 and
is described as follows: construction of SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS described in the Contract Documents and including the furnishing of all
materials, equipment, appurtenances, labor, plant and tools necessary to provide a complete
workmanlike, finished and satisfactory Project as described herein. Each item shall be
completed with all necessary connections, testing, painting and related work accomplished to
provide for the satisfactory use and/or operation of the item.

4.2. CM@RISK shall complete, provide and perform, or cause to be performed, all work in a
proper and workmanlike manner, with appropriate consideration for public safety and
convenience, consistent with the highest standards of professional and construction practices
and in full compliance with, and as required by or pursuant to, this Contract, and with the
greatest economy, efficiency, and expediency consistent therewith all as more particularly
described in the Contract Documents.

5. ARTICLE FIVE - CITY'S REPRESENTATIVE

5.1. CITY has appointed a CITY'S REPRESENTATIVE (sometimes referred to as CITY REP
and sometimes known as the Owner's Representative or Construction Manager) to manage this
Project and to represent the CITY on the Project site. The CITY REP will assume all duties and
responsibilities and will have all rights and authority assigned to the CITY REP in the Contract
Documents in connection with completion of the Work in accordance with the Contract
Documents. Any references in the Contract Documents, or other pertinent documents, to the
Engineer or Project Engineer shall mean the CITY REP.

5.2. The CITY'S Representative is Tim Krawczyk

6. ARTICLE SIX· CONTRACT TIME

6.1. Completion time. The Work shall be substantially complete within Two Hundred Eighty
Nine (289) days after the date when the Contract Time commences to run as provided in the
Contract Documents, and all Work shall be finally completed and ready for final payment in
accordance with the Contract Documents within Three Hundred Fifteen (315) days after the
date when the Contract Time commences to run.

6.2. CPM Schedule. CM@RISK shall submit to CITY, on or before the effective date of the
Construction Contract, a Construction Progress Schedule in Critical Path Method (CPM) format
indicating the times for starting and completing the various stages of the Work, including any
Milestones specified in this Contract and as more fully described in the General Conditions and
other Contract Documents. Revisions/updates to the CPM schedule shall be submitted as often
as necessary to accurately reflect plans for completion of the work, but no less frequently than
reqUired in the Contract Documents.
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6.3. Time is of the Essence. All of the time limits for Milestones, if any, for Substantial
Completion and for Final Completion and readiness for final payment as stated in the Contract
Documents, are of the essence of the Contract.

6.4. No Waiver. Failure of CITY to insist upon the performance of any covenant or condition
within the time periods specified herein, shall not constitute a waiver of CM@RISK'S duty to
perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition.

6.5. Specific Waiver. CITY'S agreement to waive a specific time provision or to extend the
time for performance shall not constitute a waiver of any other time provisions contained in the
Contract Documents. Failure of CM@RISK to complete performance promptly within the
additional time authorized in the waiver or extension of time agreement shall constitute a
material breach of this Contract entitling CITY to all the remedies set forth herein or provided by
law.

6.6. Material Breach. Failure of CM@RISK to perform any covenant or condition contained in
the Contract Documents within the time periods specified herein, shall constitute a material
breach of this Agreement entitling CITY to terminate the Agreement unless CM@RISK applies
for and receives an extension of time, in accordance with the procedures set forth in the
Contract Documents.

6.7. Written Extensions. Failure of CITY to insist upon the performance of any covenant or
condition within the time periods specified herein, or CITY's agreement to waive a specific time
provision or to extend the time for performance shall not constitute a waiver of CM@RISK's duty
to perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition. Failure of CM@RISK to
complete performance promptly within the additional time authorized in the waiver or extension
of time agreement shall constitute a material breach of this Agreement entitling CITY to all the
remedies set forth herein or provided by law.

7. ARTICLE SEVEN - LIQUIDATED AND SPECIAL DAMAGES

7.1. Liquidated Damages:

7.2. It is hereby agreed that the amounts per day set forth herein in paragraphs 7.1.2. are
reasonable estimates of such damages, that said amounts do in fact bear a reasonable
relationship to the damage that would be sustained by CITY, and CM@RISK agrees to pay
such liquidated damages as herein provided.

7.2.1. CITY and CM@RISK recognize that time is of the essence of this Contract and that
CITY will suffer financial loss, in addition to and apart from the costs described in Paragraph
7.2, if the Work and/or portions of the Work are not performed and completed within the times
specified in Article Six, plus any extensions thereof allowed in accordance with the Contract
Documents. CITY and CM@RISK also recognize the delays, expense, and difficulties involved
in proving, through legal or arbitration proceedings, the actual loss suffered by CITY if the Work
or portion of the Work is not completed on time. Accordingly, instead of requiring any such
proof, CITY and CM@RISK agree that as liquidated damages for delay (but not as a penalty)
CM@RISK shall pay CITY Seventeen Hundred Eighty dollars and no cents ($1780) for each
calendar day that expires after the time specified in Article Six for substantial completion, until
the Work is substantially complete. After Substantial Completion, if CM@RISK shall neglect,
refuse or fail to complete the remaining Work within the Contract Time or any proper extension
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thereof granted by CITY, CM@RISK shall pay CITY Eight Hundred Ninety dollars and no
cents ($890) for each day that expires after the time specified in Article Six for final completion
and readiness for final payment.

7.3. Special Damages: In addition to the amounts provided for liquidated damages,
CM@RISK shall pay CITY the actual costs reasonably incurred by CITY for the CITY REP, the
Project Designer and for engineering and inspection forces employed on the Work for each day
that expires after the time specified in Article Six for Final Completion, including any extensions
thereof made in accordance with the Contract Documents, until the Work is finally complete.
The rate for inspection services for this contract is One Hundred Forty Eight dollars ($148 per)
hour. The rate for work by the Project Designer for this Contract is One Hundred Ninety dollars
($190) per hour. The rate for work by the CITY REP is One Hundred Ninety dollars ($190) per
hour. Each of these hourly rates is calculated at time and one half for work required to be
performed during other than normal business hours

7.4. CITY may withhold and deduct from any payment due to CM@RISK the amount of
liquidated damages, special damages, and other costs, such as CM@RISK'S failed testing
costs or damages to other CITY property, from any moneys due CM@RISK under the Contract.

8. ARTICLE EIGHT· CONTRACT PRICE

8.1. Guaranteed Maximum Price. The Guaranteed Maximum Price (GMP) is the total amount
payable by the City to Contractor for the complete construction of the Project. CM@RISK
represents, warrants and guarantees to CITY that the total maximum cost to be paid by CITY for
CM@RISK's complete performance of this Contract, including, without limitation, Final
Completion of all Work, all services of CM@RISK under this Contract, and all fees,
compensation and reimbursements to CM@RISK, shall not exceed the total amount of Ten
Million Six Hundred Twenty Five Thousand Three Hundred Forty Nine dollars Fifty Three
cents ($10,625,349.53) ("Guaranteed Maximum Price"), as set forth in Exhibit B, attached
hereto and incorporated herein by reference. Costs which would cause the Guaranteed
Maximum Price to be exceeded shall be paid by the CM@RISK without reimbursement by
CITY.

8.2. Guaranteed Maximum Price Components. The Guaranteed Maximum Price is comprised
of the maximum amount payable by CITY for:

8.2.1. The Cost of the Work for full and complete performance of the Work to complete the
Project as described herein. The items to be included in Cost of Work are those listed in
Section 12.4 of the City's General Conditions for Construction Projects, except that no
overhead and profit shall be included in the cost of work and shall be subtracted out of
items listed in 12.4 A 5) c, and the items listed in 12.4.A 5) d and h are not included in
the cost of the work. The Cost of the Work will be referred to as the Work Item Direct
Costs. No additional payments will be made for any work included in and/or necessary
for completion of the Project unless specifically noted and excluded from the GMP in the
assumptions and clarifications of the GMP. Progress payments will be made based on
the schedule of values, however, City reserves the right to audit the books of
CM@RISK, at any time, to determine actual costs and to modify the schedule of values
to better reflect actual costs of the work.

8.2.2. A fee to CM@RISK for Overhead and Profit which has been estimated for inclusion in
the GMP to be the amount of Seven Hundred Ninety Six Thousand Seven Hundred
Fifty Three dollars Nine cents ($796,753.09) ("CM@RISK's Fee"). This fee shall be
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determined by multiplying the agreed upon percentages listed in the GMP by the Work
Item Direct Costs less the amounts listed for Contractor's General Conditions. This
CM@RISK's Fee shall be the CM@RISK's sole and exclusive compensation for all costs
not included in Subsections 8.2.1 or 8.2.3 herein and for those costs and expenses listed
in Subsection 12.4 Band 12.5 of the City's General Conditions for Construction Projects,
and is inclusive of all overhead and profit arising out of or relating to the CM@RISK's
Work.

8.2.3. Reimbursement to CM@RISK by CITY for the cost of insurance, bonds and taxes
actually incurred by CM@RISK for this Project.

8.2.4. The Guaranteed Maximum Price is further broken down into line items and categories on
Exhibit A attached hereto.

8.3. Quantities. The quantities set forth in the GMP are used only for the purpose of
substantiating and demonstrating the basis for the GMP submitted by CM@RISK and are not a
part of this Contract nor any guarantee by CITY. CM@RISK shall install and perform such
quantities as necessary to complete the Project in accordance with the Project description and
the Contractor agrees to perform all of the Work for costs plus fees and reimbursements
described herein, not to exceed the Guaranteed Maximum Price, regardless of whether or not
the items or units are decreased or increased.

8.4. Cost Overruns. CM@RISK shall be solely liable and responsible for and shall pay any
and all costs, fees and other expenditures in excess of the Guaranteed Maximum Price for
and/or relating to the Work, without entitlement to reimbursement from CITY. CM@RISK is not
entitled to any fee, payment, compensation or reimbursement under this Agreement or relating
to the Work or Project other than as expressly provided in this Article 8.

8.5. Inferable Work (intent of the Project). CM@RISK agrees that the scope of the
Guaranteed Maximum Price includes Work not expressly indicated on the Contract Documents,
but which is reasonably inferable from the Project description and/or Contract Documents, or
consistent therewith, and such Work shall be performed by CM@RISK without any increase in
the Guaranteed Maximum Price.

8.6. Allowances._ The GMP includes some work items with the cost listed as an allowance.
Allowances are to be used specifically for the areas of work defined in the Contract Documents;
provided however,

8.6.1. If the designated work is completed for less ~han the allowance, the surplus will revert to
the project construction contingency.

8.6.2. If the designated work requires more than the allowance, the additional funds will be
allocated by the CITY with assistance from CM@RISK within the GMP by transferring
excess from other allowance items, value engineering or using less expensive means,
methods or components or as a last resort reducing the scope of the Project.

8.6.3. A running balance sheet will be kept concerning the various allowances so that monies
can be floated among the allowances to maintain the integrity of the overall GMP. Thus,
savings in one area of work will be available to offset overruns in another area of work
specifically associated with these allowances.
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8.7. Construction Contingency. This GMP includes a dollar amount listed as a Construction
Contingency which shall be readily available for increased costs for subcontractors, material
and equipment subject to prior approval of City, which approval will not be withheld
unreasonably. The Construction Contingency may also be used, at the discretion of CITY, to
reimburse CM@RISK for unexpected costs due to (a) scope gaps between trade
subcontractors; (b) contract default by trade subcontractors; (c) unforeseen field conditions but
only as defined in Subsection 4.3 of the City's General Conditions for Construction Projects; (d)
work completed to meet the intent of the design, but which was not indicated on the plans; (e)
costs overruns not covered by allowances; (f) costs of corrective work not provided for
elsewhere and (g) implementation of any Recovery Plan. Cost for which CM@RISK desires to
be paid from the Construction Contingency shall be documented by CM@RISK on a time and
materials basis and are subject to verification by the CITY. If agreed to by CITY, a "Use of
Contingency" form shall be executed by both parties authorizing the actual cost of the work to
be paid and included in the Work Item Direct Costs. The Construction Contingency is not
allocated to any particular item of the Project but may be used for any portion of the work as
determined above. Any amount not used in the Construction Contingency shall belong to the
CITY and shall reduce the GMP.

8.8. Owner's Contingency. This GMP also includes a dollar amount listed as an Owner's
Contingency which may be used only by the CITY (owner department) for upgrades and
changes in scope or other changes not already included within the intent of the Project
Program. CITY shall provide CM@RISK with a Work Change Directive authorizing CM@RISK
to perform the additional work and to transfer funds from the Owner's Contingency to the Work
Item Direct Costs category to be paid with such direct costs. These additional costs shall be in
amount mutually agreed upon by CM@RISK and CITY or shall be documented by CM@RISK
on a time and materials basis and are subject to verification by the CITY, Any amount not used
in the Owner's Contingency shall belong to the CITY and shall reduce the GMP.

8.9. Reduction of the Work. If CITY elects to have a party other than CM@RISK, or one of
CM@RISK's Subcontractors, perform the Work related to an Allowance Item or other portion of
the Work, or otherwise eliminates or reduces the scope of an Allowance Item or other portion of
the Work, the Guaranteed Maximum Price shall be reduced by the Allowance Amount for any
such Allowance Item or the budgeted amount in the Guaranteed Maximum Price for such item,
and such amount shall be excluded from the Work Item Direct Costs upon which the
CM@RISK's Fee is calculated.

8.10. Taxes. CM@RISK shall pay all existing and future applicable Federal, State and local
sales, consumer, use and similar taxes, whether direct or indirect, relating to, or incurred in
connection with the performance of the Work. In the event CM@RISK is obligated to pay any
new or increased taxes or duties arising after the date hereof, the amount of such new or
increased taxes shall increase the Guaranteed Maximum Price pursuant to the Change Order
provisions of this Agreement as set forth in the General Conditions. In the event CM@RISK
receives the benefit of a tax exemption or tax reduction taking effect after the date hereof, the
amount of such exemption or reduction shall decrease the Guaranteed Maximum Price
pursuant to the Change Order provisions of this Agreement.

9. ARTICLE NINE - PAYMENT PROCEDURES

9.1. Schedule of Values. Before the first application for Payment, CM@RISK shall submit to
CITY, and the parties shall agree upon, a Schedule of Values, setting forth the various portions
of the Work, and the costs listed in the Guaranteed Maximum Price allocated to each such
portion of the Work. The Schedule shall be used as a basis for reviewing the contractor's
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applications for payment and as a basis for progress payments. The Schedule of values shall be
updated as actual costs become known to accurately reflect the cost of the work. City reserves
the right to audit the books of CM@RISK, at any time, to determine actual costs and to modify
the schedule of values to better reflect actual costs of the work. At Project completion and prior
to final payment the parties will reconcile the schedule of values with the actual costs in
accordance with provisions in Article Eight herein to determine the final payment.

9.2. Applications for Payment. CM@RISK shall submit completed Applications for Payment in
accordance with the Contract Documents. No payment application will be considered complete
unless it is accompanied by an updated Construction Progress Schedule and a certification that
the on-site, red lined, as-built draWings are up to date. Completed Applications for Payment will
be processed by CITY REP as provided in the Contract Documents.

9.3. Waiver of Claims at Final Payment. Acceptance of Final Payment by CM@RISK shall
constitute a waiver of affirmative claims by CM@RISK except those previously made in writing
and identified as unsettled at the time of Final Payment.

9.4. Retention. Prior to Substantial Completion, progress payments will be made in the
amount equal to the percentages indicated below, but in each case less the aggregate of
payments previously made and less such amounts as CITY'S REPRESENTATIVE may
determine, in accordance with the General Conditions or other provisions of the Contract
Documents.

9.4.1. To insure the proper performance of the contract CITY shall retain ten per cent (10%) of
the amount of each approved progress payment until the Work is fifty percent (50%)
complete.

9.4.2. When the Work is fifty percent (50%) complete as measured by the schedule of values
and approved by CITY REP, one-half of the amount retained under the ten percent
(10%) retention provision, shall be paid to CM@RISK, provided CM@RISK is on
schedule for project completion and is making satisfactory progress on the Work and
there is no specific cause or claim requiring a greater amount to be retained. After fifty
percent (50%) completion, CITY shall retain five percent (5%) of each approved
progress payment providing CM@RISK is on schedule for project completion, is making
satisfactory progress on the Work, except that if at any time CITY determines
satisfactory progress is not being made, ten percent (10%) retention shall be reinstated
for all progress payments made under the contract SUbsequent to such determination

9.4.3. In lieu of retention, CITY will, at the option of CM@RISK, accept security as provided in
ARS § 34-221.

9.5. CITY may withhold and deduct from each progress payment and final payment an
amount equal to CITY'S estimate of the liquidated damages then due, or that would become
due based on CITY'S estimate of late completion of the Work, provided CM@RISK fails to
submit and implement a written schedule recovery plan describing the cause of schedule
slippage or delayed progress and the actions proposed and taken to recover schedule slippage.

9.6. Final Payment: Upon final completion and acceptance of the Work and upon compliance
with all other terms and conditions of the Contract Documents, CITY shall pay the remainder of
the Contract Price, including retainage Withheld, less such deductions as may be withheld to
cover claims in accordance with state law and the Contract Documents, and to cover liquidated
and special damages and other charges owing to CITY.
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10. ARTICLE TEN - CHANGES TO CONTRACT GMP

10.1. Changes to Scope. CITY reserves the right to change the scope of the Project by adding
or deducting work to be performed by CM@RISK under this Contract. Increases to the scope of
work to be paid for out of the Owner's Contingency shall be documented by a Work Change
Directive. Deductions from the work and additions after the Owner's Contingency has been
exhausted shall be documented by a Change Order executed by both parties.

11. ARTICLE ELEVEN - CM@RISK'S REPRESENTATIONS

As part of the inducement for CITY to enter into this Contract, CM@RISK makes the following
representations:

11.1. CM@RISK was a member of the Design Team for this Project and participated in and
provided recommendations concerning the Contract Documents and Project Design.

11.2. CM@RISK has examined and carefully studied the Contract Documents (including any
Addenda) and other related data identified in the Bidding Documents, including "technical data"
and all federal, state and local laws, ordinances, standards, rules and regulations that in any
manner may affect cost, progress, performance or furnishing of the Work.

11.3. CM@RISK has obtained and carefully studied (or assumes responsibility for having done
so) the reports of investigations, explorations, tests, studies and data concerning conditions
(surface, subsurface and Underground Facilities) and the drawings of physical conditions in or
relating to existing surface or subsurface structures, at or contiguous to the site or otherwise
which may affect cost, progress, performance or furnishing all the Work or which relate to any
aspect of the means, methods, techniques, sequences and procedures of construction to be
employed by CM@RISK and safety precautions and programs incident thereto. The reports and
drawings available to CITY are listed in the Supplementary Conditions. CM@RISK
acknowledges that such reports and drawings are not Contract Documents and may not be
complete for CM@RISK's purposes. CM@RISK acknowledges that CITY and CITY'S REP do
not assume responsibility for the accuracy or completeness of information and data shown or
indicated therein with respect to Underground Facilities at or contiguous to the site. CM@RISK
acknowledges full responsibility for locating and resolving any conflicts with any Underground
Facilities.

11.4. CM@RISK has visited the site and become familiar with and is satisfied as to the general,
local and site conditions that may affect cost, progress, performance or furnishing of the Work.

11.5. CM@RISK has made or caused to be made examinations, investigations, tests, studies
and related data as he deems necessary, and CM@RISK does not consider that any additional
examinations, investigations, explorations, tests, studies or data are necessary for the
performance and furnishing of the Work at the Contract Price, within the Contract Times and in
accordance with the other terms and conditions of the Contract Documents.

11.6. CM@RISK has correlated the information known to CM@RISK, information and
observations obtained from visits to the site, reports and drawings identified in the Contract
Documents and all additional examinations, investigations, explorations, tests, studies, reports,
and data, with the terms and conditions of the Contract Documents.

11.7. CM@RISK has given CITY REP written notice of all conflicts, errors, or discrepancies
that CM@RISK has discovered in the Contract Documents, and the written resolution thereof by
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CITY is acceptable to CM@RISK, and the Contract Documents are sufficient to indicate and
convey understanding of all terms and conditions for performance and furnishing of the Work.
CM@R1SK assumes full responsibility and liability for any conflicts, errors or discrepancies in
the Contract Documents, including, but not limited to, the specifications, design and engineering
for the project, for which written notice has not been provided and which a reasonable
Contractor, participating in the Design Process as the Construction Manager at Risk would have
discovered.

12. ARTICLE TWELVE - CONTRACT DOCUMENTS, DRAWINGS AND ADDENDA

The Contract Documents which comprise the entire agreement between CITY and CM@RISK
concerning the Work consist of those listed below. There are no Contract Documents other
than the following:

12.1. This Contract

12.2. The project Design, Engineering and Specifications entitled: SOUTH ARIZONA AVENUE
CORRIDOR IMPROVEMENTS Project No. ST0721-201

12.3. The Drawings, comprised of a set entitled: SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS Project No. ST0721-201

12.4. Performance Bond and Payment Bond.

12.5. The approved Construction Schedule (CPM).

12.6. General Conditions (pages 1 to 55, inclusive).

12.7. Notice to Proceed.

12.8. Approved Construction GMP and attached Assumptions

12.9. CM@RISK'S Schedule of Manufacturers and Suppliers of Major Equipment and Material
Items.

12.10.The following which may be delivered or issued after the Effective Date of this Contract
and are not attached hereto:

A. Written Amendments;
B. Work Change Directives;
C. Change Order(s).

13. ARTICLE THIRTEEN - BONDS

CM@RISK shall furnish Payment and Performance bonds, each in an amount at least equal to
the Contract Price, as security of the faithful performance and payment of all CM@RISKS
obligations under the contract documents. Exhibit C and Exhibit D attached hereto and
incorporated in by reference.
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14. ARTICLE FOURTEEN - INSURANCE

14.1. General Requirements:

A CM@RISK, at its own expense, shall purchase and maintain insurance of the types and
amounts required in this section, with companies possessing a current AM. Best, Inc. rating
of B++6, or better and legally authorized to do business in the State of Arizona with policies
and forms satisfactory to CITY.

B. With the exception of professional liability policies, policies written on a "Claims made" basis
are not acceptable without written permission from the City's Risk Manager.

C. All insurance required herein shall be maintained in full force and effect until all work or
services required to be performed under the terms of this Agreement is satisfactorily
completed and formally accepted. Failure to do so may, at the sole discretion of CITY,
constitute a material breach of this Agreement and may result in termination of this contract.

D. If any of the insurance policies are not renewed prior to expiration, payments to the
CM@RISK may be withheld until these requirements have been met, or at the option of the
City, the City may pay the Renewal Premium and withhold such payments from any monies
due the CM@RISK.

E. All insurance policies, except Workers' Compensation and Professional Liability required by
this Agreement, and self-insured retention or deductible portions, shall name, to the fullest
extent permitted by law for claims arising out of the performance of this contract, the City of
Chandler, its agents, representatives, officers, directors, officials and employees as
Additional Insureds.

F. CM@RISK's insurance shall be primary insurance over any insurance available to the CITY
and as to any claims resulting from this contract, it being the intention of the parties that the
insurance policies so effected shall protect both parties and be primary coverage for any
and all losses covered by the described insurance.

G. The insurance policies, except Workers' Compensation, shall contain a waiver of transfer
rights of recovery (subrogation) against CITY, its agents, representatives, officers, directors,
officials and employees for any claims arising out of CM@RISK's acts, errors, mistakes,
omissions, work or service.

H. The insurance policies may provide coverage which contain deductibles or self-insured
retentions. Such deductible and/or self-insured retentions shall be assumed by and be for
the account of, and at the sole risk of CM@RISK. CM@RISK shall be solely responsible for
the deductible and/or self-insured retention. The amounts of any self-insured retentions shall
be noted on the Certificate of Insurance. CITY, at its option, may require CM@RISK to
secure payment of such deductibles or self-insured retentions by a Surety Bond or an
irrevocable and unconditional letter of credit. Self-insured retentions (SIR) in excess of
$25,000 will not be accepted except with permission of the Management Services
Director/designee.
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I. All policies and certificates shall contain an endorsement providing that the coverage
afforded under such policies shall not be reduced, canceled or allowed to expire until at
least thirty (30) days prior written notice has been given to CITY.

J. Information concerning reduction of coverage on account of revised limits or claims paid
under the General Aggregate, or both, shall be furnished by the CM@RISK with reasonable
promptness in accordance with the CM@RISK's information and belief.

K. In the event that claims in excess of the insured amounts provided herein, are filed by
reason of any operations under this contract, the amount of excess of such claims, or any
portion thereof, may be withheld from payment due or to become due the CM@RISK until
such time as the CM@RISK shall furnish such additional security covering such claims as
may be determined by the CITY.

14.2. Proof of Insurance - Certificates of Insurance
A. Prior to commencing work or services under this Agreement, CM@RISK shall furnish to

CITY Certificates of Insurance, issued by CM@RISK's insurer(s), as evidence that policies
providing the required coverages, conditions and limits required by this Agreement are in full
force and effect and obtain from the City's Risk Management Division approval of such
Certificates.

B. If a policy does expire during the life of this Agreement, a renewal certificate must be sent to
the City of Chandler five (5) days prior to the expiration date.

C. All Certificates of Insurance shall identify the policies in effect on behalf of CM@RISK, their
policy period(s), and limits of liability. Each Certificate shall include the job site and project
number and title. Coverage shown on the Certificate of Insurance must coincide with the
requirements in the text of the contract documents. Information required to be on the
certificate of Insurance may be typed on the reverse of the Certificate and countersigned by
an authorized representative of the insurance company.

D. CITY reserves the right to request and to receive, within 10 working days, certified copies of
any or all of the herein required insurance policies and/or endorsements. CITY shall not be
obligated, however, to review same or to advise CM@RISK of any deficiencies in such
policies and endorsements, and such receipt shall not relieve CM@RISK from, or be
deemed a waiver of CITY's right to insist on, strict fulfillment of CM@RISK's obligations
under this Agreement.

14.3. Required Coverage
Such insurance shall protect CM@RISK from claims set forth below which may arise out of or
result from the operations of CM@RISK under this Contract and for which CM@RISK may be
legally liable, whether such operations be by the CM@RISK or by a Sub-consultant or
subCM@RISK or by anyone directly or indirectly employed by any of them, or by anyone for
whose acts any of them may be liable. Coverage under the policy will be at least as broad as
Insurance Services Office, Inc., policy form CG00011093 or equivalent thereof, including but not
limited to severability of interest and waiver of subrogation clauses.

A. Claims under workers' compensation, disability benefit and other similar employee benefit
acts which are applicable to the Work to be performed;
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B. Claims for damages because of bodily injury, occupational sickness or disease, or death of
the CM@RISK's employees;

C. Claims for damages because of bodily injury, sickness or disease, or death of any person
other than the CM@RISK's employees;

D. Claims for damages insured by usual personal injury liability coverage;

E. Claims for damages, other than to Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

F. Claims for damages because of bodily injury, death of a person or property damage arising
out of ownership, maintenance or use of a motor vehicle; Coverage will be at least as broad
as Insurance Service Office, Inc., coverage Code "I" "any auto" policy form CA00011293 or
equivalent thereof.

G. Claims for bodily injury or property damage arising out of completed operations;

H. Claims involving contractual liability insurance applicable to the CM@RISK's obligations
under the Indemnification Agreement;

I. Claims for injury or damages in connection with one's professional services;

J. Claims involving construction projects while they are in progress. Such insurance shall
include coverage for loading and off loading hazards. If any hazardous material, as defined
by any local, state or federal authorities are to be transported, MCS 90 endorsement shall
be included;

14.3.1. Commercial General Liability - Minimum Coverage Limits:
The Commercial General Liability insurance required herein shall be written for not less than
$1,000,000 limits of liability or ten percent (10%) of the Contract Price, whichever coverage is
greater. Any combination between general liability and excess general liability alone amounting
to a minimum of $1,000,000 per occurrence (or 10% per occurrence) and an aggregate of
$2,000,000 (or 20% whichever is greater) in coverage will be acceptable. The Commercial
General Liability additional insured endorsement shall be as broad as the Insurance Services,
Inc's (ISO) Additional Insured, Form B, CG 20101001, and shall include coverage for
CM@RISK's operations and products, and completed operations.

14.3.2. General Liability - Minimum Coverage Limits

A. The General Liability insurance required herein, including, Comprehensive Form,
Premises-Operations, Explosion and Collapse, Underground Hazard, Products/Completed
Operations, Contractual Insurance, Broad Form Property Damage, Independent
CM@RISKs, and Personal Injury shall be written for Bodily Injury and Property Damage
Combined shall be written for not less than $1,000,000 or 10% of the contract cost and with
a $2,000,000 aggregate.

B. Automobile Liability: CM@RISK shall maintain Commercial/Business Automobile Liability
insurance with a combined single limit for bodily injury and property damage of not less
than $1,000,000 each occurrence with respect to any owned, hired, and non-owned
vehicles assigned to or used in performance of the CM@RISK's work. Coverage shall be at
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least as broad as coverage code 1, "any auto", (Insurance Service Office, Inc. Policy Form
CA 00011293, or any replacements thereof). Such insurance shall include coverage for
loading and off loading hazards if hazardous substances, materials or wastes are to be
transported and a MCS 90 endorsement shall be included with coverage limits of
$5,000,000 per accident for bodily injury and property damage.

14.3.3. Worker's Compensation and Employer's Liability:
CM@RISK shall maintain Workers' Compensation insurance to cover obligations imposed by
federal and state statutes having jurisdiction over CM@RISK's employees engaged in the
performance of the work or services; and, Employer's Liability insurance of not less than
$1,000,000 for each accident, $1,000,000 disease coverage for each employee, and
$1,000,000 disease policy limit. In case any work is subcontracted, CM@RISK will require the
Subcontractor to provide Workers' Compensation and Employer's Liability to at least the same
extent as required of CM@RISK.

14.3.4. Builders' Risk (Property) Insurance:
CM@RISK shall purchase and maintain in force on a replacement cost basis, Builders' Risk
insurance in the amount of the initial Contract Amount as well as subsequent modifications
thereto for the entire work at the site. Such Builders' Risk insurance shall be maintained until
final payment has been made or until no person or entity other than the City of Chandler has an
insurable interest in the property required to be covered, whichever is earlier. The insurance
shall, at a minimum, cover the perils insured under the Insurance Services Office, Inc. (ISO)
special causes of loss form CP1030, and shall be endorsed as needed to provide full coverage
for loss or damage from collapse, including collapse resulting from design error. CM@RISK
shall provide and maintain Builder's Risk insurance covering construction activities including but
not limited to fire, extended coverage, vandalism and malicious mischief, theft, collapse, flood,
with the coverage limit of not less than the contract value, less site preparation.

14.3.5. Construction Insurance:
CM@RISK shall provide and maintain construction insurance coverage listed below until the
project is accepted by the City of Chandler which shall be written for 100% of the completed
value covering the City of Chandler as the insured.

A. For construction of new buildings: "Builders Risk Form" - all risk forms with an extension of
buildings coverage to include personal property of others in the care, custody and control of
the insured.

B. For additions or repairs of existing buildings or structures: "Builders Risk Completed Value
Form", covering CM@RISKs' interest in improvements, repairs, additions, alteration to
completed buildings, and subject the coverages described in item A above.

C. For construction of bridges, viaducts or similar structures: "Bridge Builders Risk Form", All
Risk Contract.

15. ARTICLE FIFTEEN - INDEMNIFICAnON
To the fullest extent permitted by law, CM@RISK shall defend, indemnify and hold
harmless the City of Chandler, its agents, representatives, officers, directors, officials and
employees, individually and collectively, (hereinafter CoC) from and against all losses,
claims, damages, suits, actions, payments, judgments, demands, expenses and costs,
including, but not limited to, attorney's fees, defense costs, court costs, and the cost of
appellate proceedings, or actions of any kind and nature, wages or overtime compensation
due employees in rendering service under this Contract and whether to any person or
property, including natural resources and any claim made under the Fair Labor Standards
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Act or any other federal or state laws, related to, arising out of, or alleged to have resulted
from acts, errors, mistakes, omissions, work or services of CM@RISK, its employees,
agents, or any tier of subcontractors in the performance of this Contract or of any other
person for whose acts, errors, mistakes or omissions CM@RISK may be legally liable, and
from any claims or amounts arising or recovered under Workers' Compensation laws or
any other law, bylaw, or ordinance, order or decree or any failure on the part of
CM@RISK, its agents, employees or representatives to fulfill CM@RISK'S obligations
under this Contract. This indemnity shall not be construed to include losses, claims,
damages, suits, or actions of any kind and nature, to the extent arising from or alleged to
have resulted from the errors, mistakes or omissions of CoC, (other than CM@RISK, its
employees, agents, or any tier of subcontractors). The provisions of this paragraph shall
survive termination of this Contract.

The amount and type of insurance coverage requirements set forth herein will in no way
be construed as limiting the scope of the indemnity in this paragraph.

16. ARTICLE SIXTEEN - MISCELLANEOUS

16.1. Terms used in this Contract which are defined in the General Conditions, shall have the
meanings indicated in the General Conditions.

16.2. The failure of any party to enforce against another party any provision of this Contract
shall not constitute a waiver of that party's right to enforce such a provision at a later time, and
shall not serve to vary the terms of this Contract.

16.3. CITY and CM@RISK each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in these
Contract Documents.

17. ARTICLE SEVENTEEN - CONFLICT OF INTEREST

CONTRACTOR stipulates that its officers and employees do not now have a conflict of interest
and it further agrees for itself, its officers and its employees that it will not contract for or accept
employment for the performance of any work or services with any individual business,
corporation or government unit that would create a conflict of interest in the performance of its
obligations pursuant to this Contract.

Pursuant to AR.S. Section 38-511, the City may cancel this contract within three (3) years after
its execution without penalty or further obligation by the City if any person significantly involved
in initiating, negotiating, securing, drafting or creating the contract on behalf of the City of
Chandler is, at any time while the contract is in effect, an employee of any other party to the
contract in any capacity or a consultant to any other party of the contract with respect to the
subject matter of the contract.

18. ARTICLE - EIGHTEEN TERMINATION WITHOUT CAUSE

CITY may at any time and for any or no reason, at its convenience, terminate this Agreement or
any part of the services to be rendered pursuant thereto by ten (10) day written notice to
CONTRACTOR specifying the termination date. Immediately after receiving such notice,
CONTRACTOR shall discontinue advancing the work under this Agreement and shall deliver to
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CITY all drawings, notes, calculations, sketches and other materials entirely or partially
completed, together with all unused materials supplied by CITY.

18. ARTICLE NINETEEN - COMPLIANCE WITH ARIZONA STATE PROCUREMENT LAW

Compliance with ARS. § 41-4401. Pursuant to the provisions of ARS. § 41-4401, the
Contractor hereby warrants to the City that the Contractor and each of its subcontractors
("Subcontractors") will comply with all Federal Immigration laws and regulations that relate to
the immigration status of their employees and the requirement to use E-Verify set forth in ARS.
§23-214(A) (hereinafter "Contractor Immigration Warranty").

A breach of the Contractor Immigration Warranty shall constitute a material breach of this
Contract that is subject to penalties up to and including termination of the contract.

The City retains the legal right to inspect the papers of any Contractor or Subcontractor
employee who works on this Contract to ensure that the Contractor or Subcontractor is
complying with the Contractor Immigration Warranty. The Contractor agrees to assist the City in
the conduct of any such inspections.

The City may, at its sole discretion, conduct random verifications of the employment records of
the Contractor and any Subcontractors to ensure compliance with Contractors Immigration
Warranty. The Contractor agrees to assist the City in performing any such random verifications.

The provisions of this Article must be included in any contract the Contractor enters into with
any and all of its subcontractors who provide services under this Contract or any subcontract.
"Services" are defined as furnishing labor, time or effort in the State of Arizona by a contractor
or subcontractor. Services include construction or maintenance of any structure, building or
transportation facility or improvement to real property.

In accordance with AR.S. §35-393.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Iran.

In accordance with ARS. §35-391.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Sudan."
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Contractor Immigration Warranty
To Be Completed by Contractor Prior to Execution of Contract

A.R.S. § 41-4401 requires as a condition of your contract verification of compliance by the
contractor and subcontractors with the Federal Immigration and Nationality Act (FINA), all other
Federal immigration laws and regulations, and A.R.S. § 23-214 related to the immigration status
of its employees.

By completing and signing this form and attached Employee Verification Worksheet the
contractor shall attest that it and all subcontractors performing work under the cited contract
meet all conditions contained herein.

Project NumberlDivision: ST0721-401 SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS
Name (as listed in the contract): Achen-Gardner Engineering LLC
Street Name and Number: 550 S. 79th Street
City: Chandler State: AZ Zip Code: 85226

I hereby attest that:

1. The contractor complies with the Federal Immigration and Nationality Act (FINA), all
other Federal immigration laws and regulations, and A.R.S. § 23-214 related to the
immigration status of those employees performing work under this contract;

2. All subcontractors performing work under this contract comply with the Federal
Immigration and Nationality Act (FINA), all other Federal immigration laws and
regulations, and A.R.S. § 23-214 related to the immigration status of their employees;
and

3. The contractor has identified all contractor and subcontractor employees who perform
work under the contract and has verified compliance with Federal Immigration and
Nationality Act (FINA), all other Federal immigration laws and regulations, and A.R.S. §
23-214.

. d Designee:

Printed me: _

/",.

Title: _

Date (month/day/year): _
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Nov 30 2009 3:49PM CITY OF CHANDLFR 4807824652 page 2

IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year
first written above.

This Contract will be effective on

CITY OF CHANDLER

MAYOR

ADDRESS FOR NOTICE

City of Chandler
P.O. Box 4008, Mail Stop 407
Chandler, AZ. 85244-4008
Phone: 480-782-3307
Fax: 480-782-3355

AITEST:

City Clerk

APPROVED AS TO FORM:

Date

of

ADDRESS FOR NOTICE
Achen-Gardner Engineering LLC
550 S. 79th Street
Chandler, AZ. 88226
Phone: (480) 940-1300
Fax: {480} 940-4576

ATIEST: If Corporation

Secretary

City Atlorneyp SEAL
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EXHIBIT A
GMP ASSUMPTIONS AND CLARIFICATIONS

1) Re: Contract Article 7.1.2, Liquidated Damages - Damages will be assessed in
accordance with applicable MAG Standard.

2) Re: Contract Article 8.2.3, Insurance Reimbursement - Insurance will be compensated
for at a fixed percentage of 1.5% of Running Total #2 (see SOV Item No. 1003).

3) Re: Contract Article 8.5, Inferable Work - It is understood that the documents listed (Le.
plans, specifications, etc.) have been used to prepare this GMP. Item "descriptions" and
"unit measures" included in Exhibits B and related Exhibits shall serve to assist in the
clarification of and definition of the scope of work included under each Item of Work (Le.
Item No.). The cost associated with any changes, revisions, additions and/or deletions
directed by the City of Chandler or its agents will be compensated for and funded
through the Owner's Contingency (re: Item No.1 008).

4) Re: Contract Articles 8.2.1 and 9.1, "actual cost" -It is understood that for all Work Items
not denoted "Allowance", the CM@Risk has developed Unit Prices (UP) that it feels
reflect the actual cost of the work described. Any quantity over or under runs will be
made based upon final measured quantities and these GMP UP's.

5) Re: Contract Article 6.1, Completion Time - Achen-Gardner agrees to substantially
complete the improvements as defined and qualified in this proposal within 289 calendar
days.

6) GMP Schedule - Proposed Project Schedule, excludes logic associated with acquiring
temporary construction easements or permanent right-of-way of any kind. This GMP
Proposal assumes ALL right-of-way and easements required to construct the Project
have been or will be acquired by City staff in time to maintain the Project Schedule as
presented herein.

7) Re: GMP Schedule - For the purpose of this contract, adverse weather conditions such
as average days of rain per month, is assumed to be 1 each per month. A weather
related delay may be claimed on days where rainfall did not actually occur, but follows a
day of heavy rain that has impacted the schedule. That is, the first nine (9) days of
weather-related delays will not result in delays to the project schedule. If the project
experiences additional weather-related delays beyond this amount, the Contractor shall
be entitled to a commensurate extension of time associated with the delays and/or a
GMP Price adjustment for additional costs associated with but not limited to General
Conditions, accelerations, etc.

8) Re: Contract Article 11, CM@Risk's Representations - This GMP excludes all costs
associated with removing, replacing and/or relocating any existing buried and/or
overhead utilities not detailed in documents listed and specifically defined on Exhibit B.
Achen-Gardner does accept responsibility for protecting any existing utilities shown on
the Project Plans that have been properly located! identified by locators (Le. Blue-stake).

9) Re: Contract Article 14.3, policy form CG00011093 or equivalent - This proposal is
based on forms:
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• CG 0001 1207 being "equivalent" as it relates to this Article and Commercial
General Liability Coverage.

• CA 0001 0306 being "equivalent" as it relates to this Article and Commercial Auto
Liability Coverage.

10) Re: Contract Article 14.3.1, Professional Liability Coverage - CM@Risk excludes
Professional Liability Coverage as it relates to this Construction Contract.

11) Re: Contract Article 14.3.1, Additional Insured, Form B, CG 20101001 or equivalent 
This proposal is based on form CG 2010 0704 being "equivalent" as it relates to this
Article.

12) Re: Item No. 1002, General Conditions - The quantity of 9 % months will be used to
calculate partial payouts. This item's total price is subject to adjustment based on
approved changes and/or extensions of time.

13) Re: Item No. 1005, Sales Tax (5.070%) has been calculated on the total costs
associated with Running Total #4. Waterline Material Tax Credits (re: Item NO.1 006) will
be applied as they are administered.

14) Re: Item No. 1007, Construction Contingency - Estimate of Construction Contingency
has been set at $590,408.88. See Exhibit B2, Estimate of Construction Contingency, for
related assumptions. These assumptions in no way qualify what the Construction
Contingency can be used for. The parties intent to utilize Construction Contingency
funds for possible material shortages and associated cost increases resulting from
material price spikes, delays, and/or decreased efficiencies. Reimbursement under this
Item will be based on documented time and material unless fixed unit prices are mutually
agreed to.

15) GMP excludes all costs associated with COC permit & plan review fees, QA (i.e.
inspection) costs, impact fees, utility company fees and/or any other permit or fee not
detailed in Exhibit B and related Exhibits.

16) Specialty Subcontractors' Performance and Payment Bonds may be required by Achen
Gardner on this Project. Final approved Schedule of Values and Unit Prices will include
costs associated with this requirement (re: Item No. 325.

17) Re: Hazardous Materials - GMP proposal excludes any and all costs associated with
handling and/or disposing of hazardous wastes.

18) Re: Hard Dig - GMP proposal excludes any rock excavation requiring blasting and/or
hydraulic breakers of any kind.

19) Re: Subcontractor and Supplier pricing - GMP based on Awarded Subcontractor and
Supplier resource values and associated
proposallquoteclarifications/inclusions/exclusions/qualifications.

20) Re: Contract Article 14.3.4 - CM@Risk will bill this item directly if the City required it.

21) This GMP is based on the following documents:
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• 60% plan set by Tristar - dated 10/08/09 - received by AGE 10/09/09.

• 60% project Special Provisions by Tristar - dated 10/08/09 - received by AGE 10/09/09

• Addendum No.1 to 60% plans by Tristar - dated 10/21/09 - received by AGE 10/21/09

• Addendum No.2 to 60% plans by Tristar - dated 10/23/09 - received by AGE 10/23/09

• Addendum No. 3 to 60% Special Provisions by Tristar - dated 10/26/09 - received by
AGE 10/27/09

• Addendum No.4 to 60% plans by Tristar - dated 11/04/09 - received by AGE 11/04/09

• Addendum No.5 to 60% plans by Tristar - dated 10/31/09 - received by AGE 10/31/09

• Addendum No.6 to 60% plans by Tristar - dated 11/02/09 - received by AGE 11/02/09

• Addendum No.7 to 60% Special Provisions by Tristar - dated 11/02109 - received by
AGE 11/02/09

• 60% plan set by J2 - dated 11/16/09 - received by AGE 11/17/09

• Revised 60% plan sheet HS-01 by J2 - emailed by J2 on 11/17/09 - received by AGE
11/17109

• 60% Special Provisions by J2 - emailed by J2 on 11/17/09 - received by AGE 11/17/09

• Schedule of Quantities by J2 - emailed by J2 on 11/17/09 - received by AGE 11/17/09

AGE#

01

02

ITEM DESCRIPTION

MOBILIZATION

SWPPP (ALLOWANCE)

CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION
Includes the following based on one time
basis:

• Preparation and grading (for control of rain
water) of staging area, placement of
construction entrance (rip rap). Set up and
take down of project field office. Set up and
take down of staging yard locations, to be
used for construction equipment storage and
stockpiling of project equipment, furniture and
material. City of Chandler will provide;
200'x200'staging yard located at the NEC of
Buffalo and Arizona Ave. 100'x1 00' staging
yard located at the SEC of Chicago and
Oregon, rent free for the duration of the
project. AGE will fence the areas and return
areas to as good or better condition at project
completion.

• EqUipment Mobilization for construction of
project.

• Allowance to provide; SWPPP program and
plan, initial installation of SWPPP devices,
required SWPPP inspections, documentation
and maintenance.
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AGE#

03

04

05

06

07

ITEM DESCRIPTION

CONSTRUCTION SURVEY &
LAYOUT (including As-
Builts)(ALLOWANCE)

QUALITY CONTROL &
MATERIAL TESTI NG
(ALLOWANCE)

MESSAGE BOARDS
(ALLOWANCE)

TRAFFIC CONTROL

PEDESTRIAN TRAFFIC
MANAGEMENT

CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

• Initial project survey and controls.
• Required project survey calculations and

staking fees.
• Includes re-staking fees.
• Proiect As-Built Survey.
• Allowance based on required MAG test

frequencies. With additional tests for phased
working productions.

• Allowance includes QC Tech on-site
project hours, Engineer review and weekly
project Qualitv control reports.

• Message boards will be utilized only when
requested by City of Chandler. Quantity
assumes six (6) message boards for the
duration of the project.

• Traffic Control Item excludes installation and
removal of any temporary pavement as well
as temporary signals.

• Excludes construction of detour roads.

•
• Use of 200' of pedestrian safety handrail on

site during project duration, for various
locations as needed.

• Pedestrian detours will use barricading,
caution tape and pedestrian delineation
signage, to route pedestrians across the
street during phased construction.

• Pedestrian sidewalk will be maintained on the
west side of Arizona Ave. between Frye and
Boston. Sidewalk access to Serrano's will be
maintained on the east side of Arizona Ave.
from Boston to Serrano's front door.

• Pedestrian sidewalks between Boston and
Buffalo will be closed on both east and west
sides of Arizona Ave. Pedestrians will be
detoured to Arizona Place and San Marcos
Place respectfully.

• Temporary pedestrian sidewalks will be
maintained within a TCE, behind Right-of-way
line, between Buffalo and Chandler Blvd.

• Includes business access sianaae.
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AGE#

11

12 - 21

14, 15

17

18

19

ITEM DESCRIPTION

PUBLIC OUTREACH
(ALLOWANCE)

REMOVAL ITEMS

REMOVE EXISTING STREET
PAVERS & EXISTING
CONCRETE SUB-BASE

REMOVE EXISTING SIDEWALK
& EXISTING PEDESTRIAN
PAVERS

REMOVE EXISTING SITE
FURNISHINGS

REMOVE /SALVAGE TREE
GRATES

CLARIFICATION.
ASSUMPTION INCLUSION/EXCLUSION

Scope only includes the following Services:
• Maintain & update web page that contains all

pertinent project information.
• Establish and maintain a hotline to respond to

public concerns
• Prepare a bi-monthly one-page flyers/notices

of all construction activity updates to be
distributed to the pUblic

• Excludes mailing cost of flyers/notices
(performed by the City).

• Price is based upon all removals to be
accomplished by others will be completed
prior to start of our work (if applicable).

• Cost includes trucking and dump fee's (all
removal items) except where noted.

• Removal cost for concrete pipe and existing
6" DIP hydrant laterals include 100% ABC
backfill and all removal and disposal costs.

• Where existing 6" 01 P hydrant lateral pipe is
to be removed it is assumed that the valves to
remain are flanged to the 16" x 6" tee. If they
are NOT, then shutdowns of the 16" will be
required to plug those valves.

• Item includes remove & salvage of existing
pavers and delivery to City of Chandler
facility. EXisting 9" concrete sub-base will be
removed to limits as shown on the plans.

•
• Excludes displacement/damage of existing

building facades caused by construction of
fa9ade(s) on top of existing sidewalk and
removal of sidewalk under facade(s).

• It is assumed that the sub-base under the
existing pedestrian pavers is ABC. Pricing
excludes removal of slurry/concrete sub-base
under existing pedestrian pavers.

• ABC will be left in place if lower than final
subgrade elevation.

• Includes the remove and salvage to AGE
construction project yard. Disposal by AGE
excluded. City to salvage from AGE yard.

• Site Furnishings include: park benches, park
chairs, etc.

• Includes removal of existing grates and
delivery to City of Chandler McQueen Yard.
Disposal is excluded.
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AGE#

20

22

25 - 27

ITEM DESCRIPTION

REMOVE EXISTING
CONCRETE AJ CHANDLER
ENTRY MONUMENT SIGNS

MASS GRADING

ASPHALT PAVING ITEMS

CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

• Removal/salvage of lettering on monuments is
included. City to salvage lettering from AGE
yard. Disconnection of power (if applicable)
at monuments is excluded. Removal of
existing conduit and wiring is excluded.

• Price is based upon Achen-Gardner being
allowed to store excavated dirt within existing
right-of-way (if applicable). The excess dirt
not utilized in construction shall be disposed
prior to contract completion time.

•
• Excludes over-excavation of roadway

sections.
• Price based upon asphalt being placed in

single lift unless final thickness is greater than
3" then material will be place in (2) two lifts.

• The quoted price for the Base Course is based
on an average price for the asphalt @ $37.00
per ton.

• The quoted price for the Surface Course is
based on an average price for the asphalt @
$37.00 per ton.

• If the price per ton should increase/decrease,
the difference will be accounted for in the
material price escalation contingency (i.e.
Commodity Escalations, Item 1007.2 in
Exhibit B2).

• Remove and replacement of asphalt bid item
is for installation of drylwet utility crossings.
Asphalt will be 10" thick (19mm) install on 8"
ABC. Section thickness is based on average
thickness on pothole report as agreed in
weekly TriStar meeting with City staff in
attendance.
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AGE# ITEM DESCRIPTION CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

34,35,37, CONRETE ITEMS (C&G AND
38

45, 46 SIDEWALK)

CONCRETE ITEMS (VALLEY
36, 39-41 GUTTERS, APRONS,

DRIVEWAYS & BUS BAYS)

• Sidewalk ramps are constructed of concrete
not pavers and will be placed on native
material.

• The quoted price is based on an average price
for the Class B Concrete @ $49.50 per cubic
yard. If the price per CY should increase or
decrease, the difference will be accounted for
in the material price escalation contingency
(i.e. Commodity Escalations, Item 1007.02 in
Exhibit B2). No material prices are extended
beyond 12-31-10. This applies to all concrete.
Excludes color concrete and/or exposed
aggregate only were shown on plans.
Otherwise color to be "standard concrete
grey".

• The quoted price is based on an average price
for the Class A Concrete @ $51.00 per cubic
yard. If the price per CY should increase or
decrease, the difference will be accounted for
in the material price escalation contingency
(i.e. Commodity Escalations, Item 1007.02 in
Exhibit B2). No material prices are extended
beyond 12-31-10. This applies to all Class A
concrete.

• ABC is excluded from Bus Bays (C-230),
Valley gutter and apron sub-base and
driveways. They will be placed on compacted
native material.

• 6" ABC is included in the construction of
C.O.C. detail C-231.

• Excludes colored/stamped concrete.

43,44

47 -49

50

PARK FENCING/ROLL GATE
(ALLOWANCE)

PEDESTRIAN L1THOCRETE
PAVING

PEDESTRIAN BRICK PAVERS

• Will be installed per J2 plans and spec's.

• No work can occur in area around Lithocrete
concrete for (1) one week once Lithocrete
concrete is installed.

• Brick pavers to be installed on 1" sand on 6" of
% slurry.

• Color of brick pavers to by specified by J2.
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AGE# ITEM DESCRIPTION CLARIFICATION,
ASSUMPTION.INCLUSION/EXCLUSION

• Brick pavers in intersections will be installed
1/4 intersection at a time (Frye, Chicago.
Boston, Buffalo); Traffic/Pedestrian Table will
be installed 1f2 at a time - (3)

51,52
BRICK STREET/CROSSWALK Traffic/Pedestrian Tables).
PAVERS • Color/style of pavers to be specified by J2.

• Pavers will be set on 1" of sand, 1" of 2 sack
sand slurry on 9" concrete subbase..

• Scoring the existing 9" PCC before installation
of 1" 2 sack sand slurry is excluded.

REMOVE CONC. PIPE/CATCH • Price includes removal and haul off of pipe
61,62

BASINS and catch basins. Pipe trench to be backfilled
with ABC.

• 12" ABC backfill over pipe Balance of backfill
to be native material except for pipe

68 STORM DRAIN 18" RGRCP perpendicular to centerline of street. That
pipe will have 100% ABC backfill per City
Engineer.

• 1" service will be connected to new hydrant
lateral. Each location is based on 20 LF of 1"
copper installed.

81 1" WATER SERVICE • ABC will be placed (1) one foot above service
line. Balance of backfill will be with native
material per City Engineer.

• 1" water meter is excluded. Permits of any
kind are excluded.

• Existing fire hydrants will be relocated per

80 RELOCATE FIRE HYDRANTS
hydrant relocation schedule.

• New fire hydrants to be installed only where
specifically called for.

• Elimination of the storm drain/sewer conflict at
sta 212+55 will require a complete closure of

75 -78 SEWERLINE the east 1f2 of the roadway.

• Closure to be scheduled per approved traffic
control submittal.

• Copper signs on posts: Demo posts &
foundations. Salvage to the City the copper

101
REMOVE/SALVAGE EXISTING sign panels.
PARK CORNER SIGNS • Salvage the lettering on the concrete

monuments to the City. Demo the concrete
monuments.

• Per note 2 on sheets SM-01-11 all longitudinal
106 - 121 STRIPING ITEMS striping shall be paint. Thermoplastic will not

be applied to anv lonqitudinal stripinq.
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AGE # ITEM DESCRIPTION CLARIFICATION.
ASSUMPTION INCLUSION/EXCLUSION

• 2" service will be connected to existing

2" WATER SERVICE FOR
waterline. Each location is based on 50 LF of

134
LANDSCAPING 2" copper installed.

• Backfill will be 100% ABC per City Engineer.

• 2" water meter is excluded.

• Salvaged trees shall be placed in AGE
construction yard (location of nursery).
Transplanting of trees shall be within 5 miles
of Arizona Avenue and Chandler Blvd.

• Every attempt will be made to assure
survivability of salvaged trees. Pricing does
not include purchase of new palm trees or

122 - 124 LANDSCAPING & IRRIGATION any other type of tree that is scheduled to be
transplanted at onsite/off-site location. Once
salvaged trees are placed at new location it is
the City of Chandler's responsibility to
maintain tree (provide water, fertilizer and any
other item needed to assure proper
relocation).

• Maintenance period for landscape on project
is 90 days.

MOBILIZATION ELECTRICAL Install and remove construction fence, Install and
172

SUB remove container box, and Transport and
Remove equipment to site.
Drill, Form, Pour new foundations. Provide new

Relocate existing Street Light to anchor bolts. Remove and relocate existing pole
174 locations within the Corridor on to new foundation. Old foundations removed

(Historic-Sternbergs in park) by AGE. Conduit and conductors not included
under this item (see added items #3).

Remove & Salvage existing All crane, transport, and labor necessary to
175 Gooseneck Style Street Light remove and disassemble existing street lights

Pole/Arm and return to the city.

Remove & Salvage Traffic All equipment, labor, and transport necessary to
176 Signals disassemble all unused traffic signal components

per 60% plans and return to the city.

179 Remove/Dispose existing APS Excavate, remove, and dispose of existing APS
Lighting Pull Box pull box. Cut off conduit elbows below grade.

180 Remove/Salvage to City existing Disconnect, remove, and dispose of existing
Street Light Conductors abandoned conductors.

Trench, conduit, and fittings as necessary to

181
1" Sch 40 PVC Electrical Conduit provide a jumper from the proposed j box to the
(with % inch Pull Rope) receptacle or Street Light. Native backfill for

trench out of roadway.
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AGE # ITEM DESCRIPTION
CLARIFICATION,

ASSUMPTION.INCLUSION/EXCLUSION
Trench, conduit, and fittings as necessary to
provide jumpers from the traffic signal boxes to

182 2" Sch 40 PVC Traffic Signal the proposed traffic signal pole foundations. Also
Conduit (with ~ inch Pull Rope) all trench, conduit, and fittings necessary to

provide a raceway for flashing crosswalk system.
Native backfill for trench out of roadway.

3" & 4" Sch 40 TS and ITS
Trench, conduit, and fittings as shown on traffic

183 - 185
conduit signal plans. Native backfill for trench out of

roadway.

187
2-1/2" PVC Electrical Conduit Trench, conduit, and fittings as shown on Street
with ~ inch Pull Rope Lighting, Auxiliary Power, and Median Lighting

Common trench, conduit, fittings as shown on

188 (2) 2-1/2" PVC Electrical Conduits plans to place Street Lighting and Auxiliary Power
with y.. inch Pull Ropes in Joint trench. Native backfill for trench out of

roadway.
Joint Trench (2-1/2" Electrical Common trench, conduit, and fittings as shown

189
Conduit) (4" PVC Interconnect on plans to place Street Lighting or Auxiliary
w/3 1 ~ inch Inner ducts) (1/4 Power and Interconnect in Joint Trench. Native
inch Pull Ropes) backfill for trench out of roadway.
Joint Trench (2), 2-1/2" Electrical Common trench, conduit, and fittings to place

190 Conduits)(4" PVC Interconnect Street Lighting, Auxiliary Power, and Interconnect
w/3 1-1/4 inch Inner ducts) (1/4 in Joint Trench. Native backfill for trench out of
inch Pull Ropes) roadway.

All costs associated to directionally bore street
lighting conduit to eliminate the need to remove
and replace AlC, PCCP, Pavers, sidewalk,

191 Directionally Bore Conduit (Street Ramps, or Driveways. Cost of conduit included
Light) in conduit item. II potholes are included as

necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.
All costs associated to directionally bore street
lighting conduit to eliminate the need to remove
and replace AlC, PCCP, Pavers, sidewalk,

195 Directionally Bore Conduit (Traffic Ramps, or Driveways. Cost of conduit included
Signal) in conduit item. All potholes are included as

necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.

201 5 ft Luminaire Mast Arm (Powder Cost to furnish and install 5' LMA painted Bronze
Coated Bronze) at Frye, Chicago, Boston, and Buffalo.

Relocate existing Metered
All equipment, material, and labor necessary to
remove and reinstall existing electrical service on

22 Service Pedestal (Traffic Signal) to a new foundation. Foundation and utility
(Boston Intersection- from SE company point of service is NOT included in this
Corner to NE Corner) item.
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AGE# ITEM DESCRIPTION CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

Opticom Emergency Pre-Emption Furnish and install a fully functioning Pre-emption

222 System (Intersection) (New at
system at Chicago as shown on plans per

Chicago) Chandler specs. Conductors for this system are
NOT included in price. See item #165

Relocate Opticom Emergency
223 Pre-Emption Detectors (Boston, Conductors included in TS Conductor Item.

Buffalo, Chandler Blvd)

Econolite Solo-Pro 4-Camera
224 Video Detection System Conductors included in TS Conductor Item.

(Intersection) (New at Chicago)

Relocate existing Video detection
225 Cameras to new LMA (Frye, Conductors included in TS Conductor Item.

Boston, Buffalo, Chandler Blvd)

Cost to furnish and install Lighted crosswalk
system as manufactured by spot devices as

In Roadway Lighting System
shown on plans. Conduit is not included in this

228 (Crosswalks) (LS for each item. " A" poles are not included in this item.

Intersection) (Incl Conductors)
Integration to City of Chandlers F.O. system is
not included. Additional cable and labor have
been included to accommodate for "saw tooth"
installation method.

Traffic Signal Conductors (All
Cost to furnish and install traffic signal conductors

New Conductors) (LS for each as shown on project plans. Cost includes Pre-
229 Intersection)(1ncl.

emption and Video Detection conductors when
Remove/Dispose of existing
Conductors)

necessary.

NO.5 Pull box
All equipment, material, and labor to install pull

236- 241
(Concrete)(Landscape)

boxs (concrete box and lid). Per AP-07.
Concrete band by AGE.

NO.9 Pull Box (Interconnect)
All equipment, material, and labor to furnish and

242 (COC Standard for Interconnect) install #9 vaults for Interconnect per chandler
specs.

All equipment, material and labor to remove

243 Replace NO.9 Pull Box Lid/Adjust existing #9 lid and frame, adjust box to proper
Pull Box grade, and replace lid and frame with new style

per chandler specs.
All cost for equipment, material, and labor to
furnish and install 1) 100 a 120/240v 1ph "trailer

245 Irrigation Service Pedestal park" service pedestal to feed irrigation controller.
Type to MiI1bank MPRV-100. Point of service
from utility company is NOT included in this price.
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AGE# ITEM DESCRIPTION CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

All costs for equipment, material and labor to
furnish and install 400 amp free standing

Lighting Metered Service electrical service with 2) 200 amp 42 cir panels
246 Pedestal loaded with 1 pole 20 amp breakers 2) 200 amp

electronically held contactors 2) Astronomic time
clocks hand-off- auto and photo cell control
circuit.
All costs for equipment, material, and labor to

247 Lighting Metered Service excavate, form, and pour 400 amp electrical
Pedestal Foundation service equipment pads with 3' housekeeping

pad in front of cabinet.

256 Banner Support Arm Spring loaded arm sets. Cost furnished by
SWTE.

Hydrel 7000 Series Knuckle Cost to furnish and install Hydrell 7000 series260 Mount Flood Light on 4" Diameter
Round Pole Arm flood light on 4" stanchion. No GFCI.

Hydrel 7000 Series Knuckle Cost to furnish and install Hydrell 7000 series261 Flood Light on Pedestal
Stanchion Mount w/GFCI outlet flood light on 4" stanchion wi GFCI.

AUXiliary Electrical Outlet (Per
Furnish and install Duplex receptacle on post as

263 Detail) shown on plans. No conductors are included in
this item.

All cost for equipment, material, and labor to
place utilities through the intersections of Frye,

Electrical & Comm Joint Trench Boston, and Buffalo as shown on details "A" and
272 (All Trench, Bore, Conduit, "B". To be open cut and full depth slurried back.

Backfill) All traffic control saw cutting, plating, alc removal,
alc replacement by AGE. Off shift work hours is
included.

204 35' SMA Galvanized All cost to furnish and install 35' standard galv.
SMA at Chandler Blvd. (non trombone).

Assumptions have been made to allow for
available funding on lump sum conductors.
Assumptions based on the following qty's and
sizes:

Conductors for Receptacles,
#10 - 20,000 LF
#4 - 20,000 LF

259 Street Lights, Ped Lights, #2 - 25,000 LF
Irrigation Ped Allowance #1 - 21,000 LF

#1/0 -15,000 LF
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No.1008.02
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AGE #

264

265

266

267

186

ITEM DESCRIPTION

Conduit & Conductors to Re
Feed Relocated Sternberg Lights
at Park

Raceway & J-Box from nearest
New Electrical Service to
proposed water feature.

Raceway & J-Box from nearest
Electrical Service to proposed
Seating Area at south side of
New Parking Structure.
Conductors included.

Re-feed existing Lighting and
Recepts at existing Median from
New electrical Service location.
Conductors included.

Bore (1) 4 inch at Az Ave &
Chandler Blvd. to accommodate
Video Detection Cable

CLARIFICATION,
ASSUMPTION.INCLUSION/EXCLUSION

Trench ( 1500'), 2" conduit (1500'), fittings, #5
pull boxes (21) , and 4)# 4 conductors (6000')
between existing Park Sternberg tights to re feed
on to new electrical system. No boring is
included.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No.1008.02
Approx 100 If of trench and 3" conduit from the
proposed electrical service on the NWC or AZ
and Boston to the proposed water feature at the
NWC of AZ ave and Boston. No conductors or
controls are included.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No.1008.02
Approx 200lf of trench and 2" conduit from the
proposed electrical service North of Circle K to
the feed the proposed seating area. No
conductors, controls, or lights are included.
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No.1008.02
All equipment, material and labor to re-feed the
existing median lighting and receptacles south of
chandler blvd.
300' trench
100' directional bore
500' joint trench
65' joint bore
1000' 2.5" conduit and fittings
250' of 1" conduit and fittings
4000' of #4 conductor
1000' #10 conductor
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
NO.1008.02
All costs associated to directionally bore Traffic
signal conduit to eliminate the need to remove
and replace AlC, PCCP, Pavers, sidewalk,
Ramps, or Driveways. Cost of conduit included
in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12' lifts.
Surface restoration bv AGE.
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AGE # ITEM DESCRIPTION CLARIFICATION,
ASSUMPTION INCLUSION/EXCLUSION

All cost for equipment, material, and labor to
provide a 1" raceway from electric service to

Raceway and Junction Box to (2) proposed irrigation pedestals. No conductors are
268 Irrigation Controllers. Conductors included in this item,

included. No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
All cost for equipment, material, and labor to

Raceway for electric to proposed
provide a 2" raceway from electric service to

Kiosk, (1) 2 inch Conduit, 200' proposed Kiosks. No conductors are included in
269 this item.

max. of Trench/Conduit.
No design is available. Additional scope to beConductors included.
applied to Bid Item No. 322 or contingency item
No. 1008.02

Raceway for Communication to
All cost for equipment, material, and labor to

proposed Kiosk, (1) 2 inch
provide a 2" raceway from F.O. system to

Conduit, 200' max of
proposed Kiosks. No Communication cables are

270
Trench/Conduit back to ITS J-Box

included in this item.

of Vault. Communication Cable
No design is available. Additional scope to be

not included.
applied to Bid Item No. 322 or contingency item
No. 1008.02

All cost for equipment, material and labor per
274 APS S1 Detail by open Cut APS detail S1, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
275 APS S1 Detail by Bore APS detail S1 by bore, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
276 APS S3 Detail by Open Cut APS detail S3, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
277 APS S4 Detail by Open Cut APS detail S4, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
278 APS S4 Detail by Bore APS detail S4 by bore, preliminary plans, and site

conditions. Conductors by APS.

All cost for equipment, material and labor per
279 APS P4 Detail by Bore APS detail P4 by bore, preliminary plans, and site

conditions. Conductors by APS,

All cost for equipment, material and labor to
280 APS 3 Phase Transformer provide APS 3 phase transformer pad.

Transformer by APS.
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AGE#

193

192

196

194

281

271

ITEM DESCRIPTION

Directionally Bore for Auxiliary
Power

Directionally Bore for Street Light
and Auxiliary Power

Directionally Bore for ITS

Directionally Bore for New
Median Lights and Receptacles

(2) 5" per Aps Specifications
Crossing AZ Ave at Chandler
Blvd.

Repair damages ITS Conduit 4"

CLARIFICATION,
ASSUMPTION.INCLUSION/EXCLUSION

All costs associated to directionally bore Auxiliary
Power conduit to eliminate the need to remove
and replace AlC, PCCP, Pavers, sidewalk,
Ramps, or Driveways. Cost of conduit included
in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.
All costs associated to directionally bore street
lighting and auxiliary power conduit to eliminate
the need to remove and replace AlC, PCCP,
Pavers, sidewalk, Ramps, or Driveways. Cost of
conduit included in conduit item. All potholes are
included as necessary to perform work. All
potholes shall be backfilled with ABC compacted
in 12" lifts. Surface restoration by AGE.
All costs associated to directionally bore
Interconnect conduit to eliminate the need to
remove and replace AlC, PCCP, Pavers,
sidewalk, Ramps, or Driveways. Cost of conduit
included in conduit item. All potholes are
included as necessary to perform work. All
potholes shall be backfilled with ABC compacted
in 12" lifts. Surface restoration by AGE.
All costs associated to directionally bore median
lighting/receptacle conduit to eliminate the need
to remove and replace AlC, PCCP, Pavers,
sidewalk, Ramps, or Driveways. Cost of conduit
included in conduit item. All potholes are
included as necessary to perform work. All
potholes shall be backfilled with ABC compacted
in 12" lifts. Surface restoration by AGE.
Cost to furnish and supply all equipment,
materials, and labor to directionally bore 2) 5" db
-100 conduits from a location approx 125' east of
A.:z. ave to a location approx 100' west of A.:z. Ave.
Cost includes all potholes for utility locating,
pothole backfill to be ABC compacted in 12" lifts,
Surface restoration to be by AGE. Transformers/
Switching cabinet pad are NOT included in this
cost.
Cost to include all equipment, material, and labor
to locate, excavate, and repair preViously
damages ITS conduit 4". Cost also includes new
tracer and pull line from existing vaults/ pull
boxes. Price does not include surface
restoration, plating, milling, innerduct, or new
Fiber Optic cable.
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AGE # ITEM DESCRIPTION
CLARIFICATION.

ASSUMPTION INCLUSION/EXCLUSION

If the selected contractor by Valley Metro

282 - 296
BUS BAY IMPROVEMENTS AT performs this work during construction of the
BRT Arizona Avenue Improvements they shall work

under their own barricade plan.

304,309, The costs for these items are based on estimated
310,311,

CITY HALL ITEMS
furnished by the design team. Final costs to be

316,317, determined with approved design, plans and
318 specs.

DRY UTILITY SCOPE VARIATIONS • For minor changes in final design to the
322

(ALLOWANCE)
APS scope.

Allowance is to provide a fund to supply
temporary overhead electric for roadway lighting.
Assumptions include
2,500 LF of 1/0 Tri-Plex

323 TEMPORARY OH LIGHTING Rigging for Point of connection at each pole
(ALLOWANCE) Terminations

Aerial Equipment
Labor
Utility Company Coordination
$1k for utility company Fees

• European Pavers $14,594.00

325
SUBCONTRACTOR BOND • Landscaper $8,047.00
ALLOWANCE • Kimbrell $41,858.00

Progressive Concrete $3,593.00

324,326,
MISCELLANEOUS

Accounts for items I scopes yet to be specified by
327,328, ALLOWANCES final design and do not offer enough information

329 to furnish firm costing.

AGE # ITEM DESCRIPTION CLARIFICATION.
ASSUMPTION.INCLUSION/EXCLUSION

Refer to City of Chandler's General Conditions
Article 10, Construction Photographs:

PROJECT PHOTOGRAPHY & • Includes four (4) Aerial Mapping
1001.03 VIDEO (ALLOWANCE)

Topography; one pre-construction, one (1)
each every 3rd pay period and a final one w/as-
builts.

•
COUNTY EARTH MOVING • Cost only for applying for and obtaining the

1001.15 PERMIT (DUST PERMIT)
permit

• See Bid Item NO.9 for Construction Water.
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AGE
M

Item
#

EXHIBIT B

GMP

Item Description UM Quantity Unit Cost Extended Cost

GENERAL ITEMS

01 MOBILIZATION LS 1 62,130.00 62,130.00

02 SWPPP (ALLOWANCE) JOB 1 21,230.00 21,230.00

03 SURVEY AND AS-BUILTS (ALLOWANCE)(T&M) LS 1 82,280.00 82,280.00

04 QUALITY CONTROL &MATERIAL TESTING (ALLOWANCE) JOB 1 69,870.00 69,870.00

05 MESSAGE BOARDS (ALLOWANCE) DY 1,440 30.00 43,200,00

06 TRAFFIC CONTROL LS 1 117,540.00 117,540.00

07 PEDESTRIAN TRAFFIC CONTROL LS 1 89,470.00 89,470.00

08
OFF DUTY POLICE OFFICER (ALLOWANCE)(1 OFFICER! PROJECT

HR 3,070 45.00 138,150.00
DURATION)

09 CONSTRUCTION WATER LS 25,000.00 25,000.00

10 DUST CONTROL (DAILY) LS 165,107.00 165,107.00

11 PUBLIC OUTREACH (ALLOWANCE) LS 67,500.00 67,500.00

STREET ITEMS

12 REMOVE ASPHALT SY 9,181 10.28 94,380.68

13 REMOVE ADOT CONCRETE CURB & GUTTER LF 5,943 4.65 27,634.95

14 REMOVE EXISTING STREET PAVERS (SALVAGE) SF 21,586 2.00 43,172.00

15 REMOVE EXISTING CONCRETE SUB-BASE (INTERSECTION PAVER BASE) SF 6,835 6.20 42,377.00

16 REMOVE CONCRETE BUS BAYS, DRIVEWAYS &V.G. APRON SF 6,957 4.57 31,793.49

17 REMOVE EXISTING SIDEWALK & BRICK PAVERS SF 29,864 1.67 49,872.88

18 REMOVE EXISTING SITE FURNISHINGS LS 1 833.92 833.92

19 REMOVE &DELIVER TO C,O,C. EXISTING TREE GRATES EA 23 36.25 833.75

20 REMOVE EXISTING CONCRETE AJ CHANDLER ENTRY MONUMENTS EA 4 1,450.00 5,800.00

REMOVE MISCELLANEOUS CONCRETE PADS (2-ART SCULPTURE, 4
21 BEHIND EXIST MONUMENTS, 1 MID-PARK, 2 AJ CHANDLER COPPER SIGN EA 9 2,100.00 18,900.00

POSTS)(ALLOWANCE)
22 MASS GRADING (APPROXIMATELY) LS 1 127,385.67 127,385.67

23 SUBGRADE PREP SY 3,168 2.75 8,712.00

24 6.5" ABC SY 3,168 21.63 68,523.84

25 ASPHALT SURFACE COURSE 12.5 MM (DEPTH VARIES) TN 2,743 48.20 132,212.60

26 ASPHALT BASE COURSE (4.5" 19MM) TN 792 76.27 60,405.84

27
REMOVE & REPLACE AC UTILITY TRENCH CROSSINGS (10" AC ON 8" SY 1,380 66.67 110,405.52
ABC)
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28 MILL ASPHALT (2'-4' THICK) SECTION #1 SY 4,909 1.67 8,198.03

29 MILL ASPHALT (3" THICK) SECTION #3 SY 9,438 1.87 17,649.06

30
ADJUST/PRE·LOWER EXISTING VALVE BOX & COVER TO GRADE (MAG EA 41 280.00 11,480.00
270)

31 ADJUST EXISTING MANHOLE RING & COVER (MAG 270) EA 19 335.00 6,365.00

32 SURVEY MONUMENT (MAG 120-1A) EA 6 240.00 1,440.00

33 SURVEY MONUMENT (MAG 270) EA 1 100.00 100.00

CONCRETE AND HARDSCAPE ITEMS

34 SIDEWALK RAMP (4" THICK)(DTL SHT D9)(WITRUNCATED DOMES) EA 18 2,007.99 36,143.82

35 SIDEWALK RAMP (4" THICK)(DTL SHT D10)(WITRUNCATED DOMES) EA 8 1,770.73 14,165.84

36 VALLEY GUTIER &APRON (COC DTL C-233) SF 820 9.43 7,732.60

37 6" VERTICAL CURB &GUTIER (MAG 220A) LF 5,608 20.35 114,122.80

38 6" SINGLE CURB (MAG 222A)(TYPE A) LF 15 59.90 898.50

39 DRIVEWAY (6"THICK)(MAG 250) SF 1,328 11.78 15,643.84

40 4" PCC SLAB SF 588 7.38 4,339.44

41 BUS BAY COC DTL C-230 SF 3,544 6.67 23,638.48

42 6' x8" WIDE CONCRETE HEADER LF 2,030 12.48 25,334.40
43 PARK FENCING (42' HEIGHT) LF 430 78.72 33,849.60

44 PARK ROLL GATE (42' HEIGHT)(ALLOWANCE) LS 1 15,000.00 15,000.00

45 CONCRETE (TYPE 1)(NATURAL GREY)(MEDIUM BROOM FINISH) SF 26,910 10.23 275,289.30

46 CONCRETE (TYPE 2)(NATURAL GREY)(EXPOSED AGGREGATE FINISH) SF 1,240 10.80 13,392.00

47 CONCRETE (TYPE 3)(L1THOCRETE)(BLUE) SF 1,725 38.50 66,412.50

48 CONCRETE (TYPE 4)(L1THOCRETE)(GREEN) SF 1,585 42.47 67,314.95
49 CONCRETE (TYPE 5)(L1THOCRETE AMBER) SF 1,140 33.70 38,418.00

50
PAVERS (TYPE 1)(PEDESTRIAN)(PAVESTONE)(CITY STONE I, II, 111)(2- SF 38,966 8.47 330,042.02
3/8")(SET ON SAND ON 6" SLURRY)

51 PAVERS (VEHICULAR)(CROSSWALK)(3-1/8" THICK)(SYMETRY) SF 12,414 8.05 99,932.70
52 PAVERS (VEHICULAR)(INTERSECTlON)(3-1/8' THICK)(CITY STONE I & II) SF 0 5.21 0.00
53 PAVEMENT SECTION #4 (9' SUB·BASE FOR TYPE 2VEHICULAR PAVERS) SF 10,300 6.06 62,418.00

STORM SEWER ITEMS

61 REMOVE EXISTING CONCRETE PIPE LF 380 85.96 32,664.80

62 REMOVE CATCH BASIN EA 13 1,630.63 21,198.19

63 CATCH BASIN (MAG 530) EA 3 2,343.14 7,029.42

64 CATCH BASIN (MAG 531) EA 1 2,294.31 2,294.31

65 CATCH BASIN (MAG 532) EA 6 2,810.62 16,863.72

66 CATCH BASIN COP SINGLE 1572 Q EA 20 1,758.00 35,160.00

67 STORM DRAIN MANHOLE (MAG 520 &522) EA 21 2,435.45 51,144.45

68 18' RGRCP (CLASS III) LF 1,860 85.29 158,639.40

69 18" FIELD COLLAR EA 9 855.81 7,702.29
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70 18" RGRCP DROP CONNECTION EA 4 1,961.50 7,846.00

71 18" RGRCP CONNECTION TO 84" OUTLET EA 7 3,314.05 23,198.35

72 PLUG EXISTING 84" OUTLET EA 4 1,928.27 7,713.08

73 NEW 24" RCRCP AT STA212+55 (REPAIR OF SD &SS CONFLICT) LS 1 21,484.84 21,484.84
74 NEW ST DROP MANHOLE AT STA 212+55 (REPAIR OF SO &SS CONFLICT) EA 1 3,089.16 3,089.16

SANITARY SEWER ITEMS

75 REMOVE EXISTING 12" DIP &REPLACE W/12" VCP LF 36 172.48 6,209.28

76 6" VCP LF 35 126.96 4,443.60

77 FURNISH &INSTALL 12" X6" SADDLE WYE &CONNECTION EA 1 1,940.88 1,940.88

78 BYPASS PUMPING LS 1 9,976.29 9,976.29

WATER LINE ITEMS

79 REMOVE EXISTING 6" FH LATERAL PIPING LF 740 63.26 46,812.40

80 REMOVE AND RELOCATE EXISTING FIRE HYDRANT EA 15 1,352.87 20,293.05

81 1" TAP COMPLETE (EXCLUDES METER) EA 18 1,387.90 24,982.20

84 6" DIP LF 720 83.83 60,357.60

85 16" X6" TS &V EA 19 4,837.82 91,918.58

86 FURNISH & INSTALL NEW FIRE HYDRANT EA 3 2,490.54 7,471.62

88 FURNISH & INSTALL 6" PLUG ON EXISTING VALVE EA 14 206.92 2,896.88

89 6" VALVE BOX &COVER EA 1 840.00 840.00

SIGNING & STRIPING ITEMS

90 SIGNAGE SUBCONTRACTOR MOBILIZATION LS 350.00 350.00
101 AJ CHANDLER PARK COPPER CORNER SIGNS ON POLES (REMOVE & EA 2 75.00 150.00

SALVAGE)
102 REMOVE EXISTING SIGNS DELIVER TO COC EA 15 SO.OO 750.00

103 PERFORATED SIGN POST COC DTL C-613 EA 3 85.00 255.00

104 SIGN POST FOUNDATION COC DTL C-613 EA 2 100.00 200.00

105 FLAT SHEET ALUMINUM SIGN PANEL. ENG. GRADE ADOT DTL SF 51 17.35 884.85

106 STRIPING SUBCONTRACTOR MOBILIZATION LS 1 2,000.00 2,000.00

107 4" WHITE EQUIVALENT PAINT LF 44,461 0.10 4,446.10

108 4" WHITE EQUIVALENT THERMOPLASTIC LF 2.870 0.20 574.00

109 4" WHITE EQUIVALENT TRANSVERSE THERMOPLASTIC LF 11,745 0.45 5,285.25

110 4" YELLOW EQUIVALENT PAINT LF 2,540 0.10 254.00

111 4" YELLOW EQUIVALENT THERMOPLASTIC LF 2,540 0.20 S08.00

112 BIKE SYMBOL (PAINT) EA 10 55.00 550.00
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113 BIKE SYMBOL (THERMOPLASTIC) EA 10 165.00 1,650.00

114 ARROW SYMBOL (PAINT) EA 13 35.00 455.00

115 ARROW SYMBOL (THERMOPLASTIC) EA 13 90.00 1,170.00
116 PAINT BULL NOSE EA 6 80.00 480.00
117 OBLITERATE EXISTING STRIPING LF 10,000 0.75 7,500.00

118 OBLITERATE TEMPORARY 4" STRIPING LF 20,000 0.75 15,000.00

119 TEMPORARY EQUIVALENT 4" STRIPING LF 20,000 0.10 2,000.00

120 RAISED PAVEMENT MARKER D EA 129 2.95 380.55

121 RAISED PAVEMENT MARKER G EA 259 2.95 764.05

LANDSCAPE & IRRIGATION ITEMS

122 EXISTING PALMS - SALVAGE AND REPLANT NEAR CITY HALL EA 4
1,771.25 7,085.00

123 EXISTING OAK TREES - SALVAGE TO TEMPORARY NURSERY FOR OFF·
EA 29 914.50 26,520.50SITE USE

124 EXISTING PALO BREA TREES - SALVATE TO TEMPORARY NURSERY FOR
EA 7

914.50 6,401.50OFF·SITE USE

125 STRUCTURAL SOIL CY 0
69.50

126 20' - 24' TALL DATE PALM EA 9
4,800.00 43,200.00

127 36 INCH BOX TREE EA 148
457.00 67,636.00

128 5GALLON SHRUB I ACCENT EA 911
15.00 13,665.00

130 1GALLON GROUND COVER EA 1,259
6.00 7,554.00

132 DECOMPOSED GRANITE (KALAMAZOO MATERIALS, INC.)(3/8" SIZED SF 20,541
0.45 9,243.45APACHE RED)

133 TURF RESTORATION (PARK SIDE)(EAST AND WEST SIDES)(ALLOWANCE) SF 12,700 1.12 14,224.00

134 2" WATER SERVICE FOR LANDSCAPE IRRIGATION EA 4
2,859.73 11,438.92

135 MOTOROLA IRRINET IRRIGATION CONTROLLER (ACE 48 STATION) EA 16,855.00 16,855.00

136 MOTOROLA IRRINET IRRIGATION CONTROLLER (M - 48 STATION) EA 16,353.00 16.353.00

137 MOTOROLA IRRINET IRRIGATION CONTROLLER (M - 24 STATION) EA 10,836.00 10,836.00

138 MOTOROLA IRRINET IRRIGATION CONTROLLER (M ·12 STATION) EA 14,978.00 14,978.00

139 1" REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE EA 2 1,345.00 2,690.00
140 1" REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE FOR EA 3 1,345.00 4.035.00POTABLE WATER AT A.J. CHANDLER PARK

141 2" REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE EA 4 2,500.00 10,000.00

142 GATE VALVE EA 16 91.00 1,456.00

143 MASTER VALVE EA 6 227.00 1,362.00
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144 FLOW SENSOR EA 6 585.00 3,510.00

145 DRIP VALVE ASSEMBLY EA 27
240.00 6,480.00

146 EMITTER ASSEMBLY (MULTI-OUTLET) EA 1,460
27.00 39,420.00

147 EMITTER ASSEMBLY (SINGLE-OUTLET) EA 1,175
9.00 10,575.00

148 1-1/2" PVC SCHEDULE 40 CONDUIT LF 3,500
1.55 5,425.00

149 3/4" SDR21 CLASS 200 PVC CONDUIT LF 11,500
1.25 14,375.00

150 SLEEVE (6")(SCH 40 PVC)(2 PER DIW) LF 4,250
4.55 19,337.50

151 IRRIGATION ASSEMBLY (POTS) EA 8 175.00 1,400.00

152 TEMPORARY NURSERY (ALLOWANCE) MO 9 363.89 3,275.01

153 MAINTENANCElWARRANTY MO 3
625.00 1,875.00

SITE FURNISHINGS

154 RESURFACE EXISTING BENCHES AT AJ CHANDLER PARK (ALLOWANCE) EA 16 500.00 8,000.00

155 BIKE RACK (FORMS + SURFACES)(TRIO) EA 9 1,093.79 9,844.11

156 TRASH RECEPTACLE (LANDSCAPE FORMS)(LAKESIDE)(TOP OPENING) EA 31 1,699.94 52,698.14
SITE BENCH (LANDSCAPE FORMS)(MIX #512)(NO ARMS, WI DIVIDER,

EA 3157 SURFACE MOUNT, PERFORATED) 2,276.16 6,828.48
SITE BENCH (LANDSCAPE FORMS)(MIX #513)(NO ARMS, WI DIVIDER,

EA 12158 SURFACE MOUNT, PERFORATED) 2,479.46 29,753.52
SITE BENCH (LANDSCAPE FORMS)(MIX #514)(NO ARMS, WI DIVIDER,

EA 8159 SURFACE MOUNT, PERFORATED) 3,123.18 24,985.44
CHAIR (LANDSCAPE FORMS)(MIX)(SINGLE BACKED SEAT WI END ARM EA 43160 RESTS)(SURFACE MOUNT& PERFORATED SEAT PANEL) 2,406.35 103,473.05

161 CONCRETE ART TABLE (36" DIA.)(CLASSIC SERIES) EA 4
1,067.44 4,269.76

162 STONE ACCENT TABLE (24' DIA.) EA 12 1,942.82 23,313.84

163 TREE GRATE (IRONAGE)(IRON BAKED ON OIL FINISH) EA 68 801.72 54,516.96
TREE GUARD (IRONAGE)(POWDERCOAT)(CUSTOM FOR 30" TREE GRATE

EA 68164 OPENING)(24" HEIGHT) 2,605.21 177,154.28
DRINKING FOUNTAIN (DEPENDABLE MDF - 440 WI RECESSED HOSE BIB

EA165 WI LOCK DOOR)(SURFACE MOUNT) 3,566.23 3,566.23

167 WATER BOLLARD (MDF 24 WI HOSE BIBB LOCK COVER)(DIRECT BURY) EA 9 1,412.34 12,711.06

168 CONCRETE PLANTER POTS - KORNEGAY - DUNE - LARGE EA 4
2,438.73 9,754.92

169 CONCRETE PLANTER POTS - KORNEGAY - DUNE - MEDIUM EA 2 1,545.73 3,091.46
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170 CONCRETE PLANTER POTS - KORNEGAY - DUNE· SMAll

171 SECURITY BOlLARDS

EA

EA

2

36

1,475.23

1,843,91

2,950.46

66,380.76

TRAFFIC SIGNAL AND STREET LIGHTING ITEMS

172 MOBILIZATION ELECTRICAL SUB lS 2,500,00 2,500.00

173 PRECONSTRUCTION PHASE SUPPORT (ALLOWANCE) LS
17,500.00 17,500.00

174 RELOCATE EXISTING STREET LIGHT TO LOCATIONS WITHIN THE
EA 22CORRIDOR (HISTORIC - STERNBERGS IN PARK) 1,084.60 23,861.20

175 REMOVE & SALVAGE EXISTING GOOSENECK STYLE STREET LIGHT EA 23
154.00 3,542.00POLE 1ARM

176 REMOVE &SALVAGE TRAFFIC SIGNALS LS 1
5,379.00 5,379.00

177 DEMO STREET LIGHT FOUNDATIONS EA
45 1,593.80 71,721.00

178 DEMO TRAFFIC SIGNAL FOUNDATIONS EA 11
2,473.78 27,211.58

179 REMOVE 1DISPOSE EXISTING APS LIGHTING PULL BOX EA 23
55.00 1,265.00

180 REMOVE 1SALVAGE TO CITY EXISTING STREET LIGHT CONDUCTORS LS
6,000.00 6,000.00

181 l' SCH 40 PVC ELECTRICAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 1,440 6.39 9,201.60

182 2' SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 905
4.59 4,153.95

183 3' SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE LF 100
11.77 1,177.00

184 4' SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 450
30.37 13,666.50

185 4' SCH 40 PVC INTERCONNECT CONDUIT W/3 1-1/4 INCH INNERDUCTS & LF 1,850
7.60 14,060.001/4 INCH PULL ROPE

186 BORE (1) 4 INCH AT AI. AVE & CHANDLER BLVD. TO ACCOMMODATE LF 520 46.86 24,367.20VIDEO DETECTION CABLE (HORSESHOE INTERSECTION)

187 2-1/2' PVC ELECTRICAL CONDUIT WITH 1/4 INCH PULL ROPE LF 900
5.06 4,554.00

188 (2) 2-1/2' PVC ELECTRICAL CONDUITS WITH 1/4 INCH PULL ROPES LF 1,900
8.46 16,074.00

189 JOINT TRENCH (2-1/2' ELECTRICAL CONDUIT) (4' PVC INTERCONNECT LF 370
13.12 4,854.40W/3 1·1/4 INCH INNERDUCTS)(1/4INCH PULL ROPES)

JOINT TRENCH ((2), 2·1/2' ELECTRICAL CONDUITS) (4" PVC LF 3,750190 INTERCONNECT W/3 1-1/4 INCH INNERDUCTS)(1/4INCH PULL ROPES) 14.22 53,325.00

191 DIRECTIONALLY BORE CONDUIT (STREET LIGHT) LF 250 16.50 4,125.00

192 DIRECTIONALLY BORE (JOINT STREET LIGHT AND AUXILIARY POWER) LF
140 16.50 2,310.00

193 DIRECTIONALLY BORE (AUXILIARY POWER) LF
60 16.50 990.00

194 DIRECTIONALLY BORE FOR NEW MEDIAN LIGHTS AND RECEPTACLES LF
60 16.50 990.00
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223 RELOCATE OPTICOM EMERGENCY PRE-EMPTION DETECTORS EA
(BOSTON, BUFFALO, CHANDLER BLVD)

224 ECONOLITE SOLO-PRO 4-CAMERA VIDEO DETECTION SYSTEM EA
(INTERSECTlON)(NEW AT CHICAGO)

225 RELOCATE EXISTING VIDEO DETECTION CAMERAS TO NEW LMA (FRYE, EA
BOSTON, BUFFALO, CHANDLER BLVD)

226 RELOCATE ILLUMINATED STREET NAME SIGN (BOSTON, BUFFALO) EA

227 ILLUMINATED STREET NAME SIGN (CHICAGO) EA

228 IN ROADWAY LIGHTING SYSTEM (CROSSWALKS)(LS FOR EACH LS/E
INTERSECTION)(INCL CONDUCTORS)
TRAFFIC SIGNAL CONDUCTORS (ALL NEW CONDUCTORS)(LS FOR EACH

229 INTERSECTION)(INCL. REMOVEIOISPOSE OF EXISTING CONDUCTORS) LS/E

230 8 PORT SERIAL SERVER (CHICAGO) EA

231 8 PORT SINGLE MODE FIBER OPTIC TRANSCEIVER (CHICAGO)

232 4 CHANNEL VIDEO SERVER (CHICAGO)

233 SMFO CABLE (6 FIBER CABLE)

EA

EA

LF

6

13

8

4

3

5

1

100

170.50

28,028,00

145.00

330.00

2,915.00

38,968.70

6,500.00

1,377.20

5,478.00

2,761.00

3.96

1,023.00

28,028.00

1,885.00

2,640.00

11,660.00

116,906.10

32,500.00

1,377.20

5,478.00

2,761.00

396.00

234 SMFO CABLE (144 FIBER CABLE) LF 6,600

235 FIBER OPTIC SPLICE CLOSURE & GATOR PATCH (INCL. SPLICING & EA
TESTING) (CHICAGO)

236 NO 5 PULL BOX (CONCRETE)(LANDSCAPE) EA 75

3.41

2,101.00

258.50

22,506.00

2,101.00

19,387.50

238 NO.7 PULL BOX (TRAFFIC SIGNAL)(CONCRETE) EA

REPLACE EXISTING NO. 7 PULL BOXES AND ADJUST TO GRADE
239 (TRAFFIC SIGNAL)(CONCRETE)(FRYE, BOSTON, BUFFALO) EA

240 No.7 PULL BOX W/EXTENSION (INTERCONNECT &TS)(CONCRETE) EA

241 NO.7 PULL BOX W/EXTENSION AND ADJUST TO GRADE (INTERCONNECT EA
&TS)(CONCRETE)(FRYE, BOSTON, BUFFALO)

242 NO.9 PULL BOX (INTERCONNECT)(COC STANDARD FOR INTERCONNECT) EA

249 SPREAD FOUNDATION FOR COMBO STREET I PEDESTRIAN LIGHT POLE EA

237 NO 5 PULL BOX (TRAFFIC SIGNAL)(CONCRETE)

243 REPLACE NO.9 PULL BOX LID/ADJUST PULL BOX

244 IRRIGATION SERVICE PEDESTAL FOUNDATION

245 IRRIGATION SERVICE PEDESTAL

246 LIGHTING METERED SERVICE PEDESTAL (400 AMP)(COMPLETE)

247 LIGHTING METERED SERVICE PEDESTAL FOUNDATION

248 FOUNDATION FOR COMBO STREET I PEDESTRIAN LIGHT POLE

250 FOUNDATION FOR PEDESTRIAN LIGHT POLE

EA

EA

EA

EA

EA

EA

EA

EA

6

110

12

7

5

8

3

1

4

4

24

12

34

280.50

467.50

467.50

522.50

440.00

2,605.90

1,328.80

407.00

1,094.50

20,750.00

1,750.00

650.00

1,045.00

1,683.00

51,425.00

5,610.00

3,657.50

2,200.00

20,847.20

3,986.40

407.00

1,094.50

83,000.00

7,000.00

15,600.00

12,540.00
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450.00 15,300.00

251 SPREAD FOUNDATION FOR PEDESTRIAN LIGHT POLE EA

252 INSTALL ONLY COMPLETE - ARCHITECTURAL STREET / PEDESTRIAN EA
COMBO LIGHT POLE / ARMS &AUXILIARY POWER RECEPTACLE

253 FURNISH ONLY - ARCHITECTURAL STREET / PEDESTRIAN COMBO LIGHT EA
POLE / ARMS &AUXILIARY POWER RECEPTACLE

254 INSTALL ONLY COMPLETE - ARCHITECTURAL PEDESTRIAN LIGHT POLE / EA
ARM

255 FURNISH ONLY - ARCHITECTURAL PEDESTRIAN LIGHT POLE / ARM EA

258 LED PEDESTRIAN LUMINAIRE (KIM LIGHTING WARP9SE) EA

259 CONDUCTORS FOR RECEPTACLES, STREET LIGHTS, PED. LIGHTS, LS
IRRIGATION PED. ALLOWANCE

260 HYDREL 7000 SERIES KNUCKLE MOUNT FLOOD LIGHT ON 4" DIAMETER EA
ROUND POLE ARM

261 HYDREL 7000 SERIEC KNUCKLE MOUNT FLOOD LIGHT ON PEDESTAL EA
STANCHION MOUNT W/GFCI OUTLET)

262 FOUNDATION FOR HYDREL 7000 SERIES EA

263 AUXILIARY ELECTRICAL OUTLET (PER DETAIL) EA

264 CONDUIT & CONDUCTORS TO RE-FEED RELOCATED STERNBURG
LIGHTS AT PARK LS
RACEWAY & J-BOX FROM NEAREST NEW ELECTRICAL SERVICE TO

265 PROPOSED WATER FEATURE AT NWC OF AI.. AVE/BOSTON.
CONDUCTORS INCLUDED. LS
RACEWAY & J-BOX FROM NEAREST ELECTRICAL SERVICE TO

266 PROPOSED PEDESTRIAN NODE AT SOUTH SIDE OF NEW PARKING
STRUCTURE. CONDUCTORS INCLUDED. LS

267 RE FEED EXISTING LIGHTING & RECEPTS AT EXISTING MEDIAN FROM
NEW ELECTRICAL SERVICE LOCATION. CONDUCTORS INCLUDED. LS

268 RACEWAY AND JUNCTION BOX TO (2) IRRIGATION CONTROLLERS. LS
CONDUCTORS INCLUDED.

269 RACEWAY FOR ELECTRIC TO PROPOSED KIOSK, (1) 2 INCH CONDUIT,
200' MAX. OF TRENCH/CONDUIT. CONDUCTORS INCLUDED. LF

RACEWAY FOR COMMUNICATION TO PROPOSED KIOSK, (1) 2 INCH
270 CONDUIT, 200' MAX OF TRENCH/CONDUIT BACK TO ITS J-BOX OF VAULT.

COMMUNICATION CABLE NOT INCLUDED. EA

271 LOCATE, EXPOSE, REPAIR DAMAGED EXISTING ITS 4" DUCT, INSTALL LS
NEW TRACER WIRE AND PULL LINE

256 BANNER SUPPORT ARM (EACH POLE)

257 LED STREET LIGHT LUMINAIRE (KIM LIGHTING WARP9LE)

EA

EA

5

33

33

39

39

33

33

72

10

10

20

155

1

1

1,200

1,200

825.00

253.00

4,500.00

187.00

4,000.00

200.00

1,518.00

968.00

249,000.00

1,496.00

1,584.00

150.00

500.00

24,457.00

3,118.00

2,650.00

17,375.00

3,630.00

10.93

14.93

4,150.00

4,125.00

8,349.00

148,500.00

7,293.00

156,000.00

6,600.00

50,094.00

69,696.00

249,000.00

14,960.00

15,840.00

3,000.00

77,500.00

24,457.00

3,118.00

2,650.00

17,375.00

3,630.00

13,110.00

17,910.00

4,150.00

ELECTRICAL ITEMS

LS
272 MOBILIZATION FOR UTILITY WORK

273 ELECTRICAL & COMM JOINT TRENCH (ALL TRENCH, BORE, CONDUIT, LF 506
2,500.00 2,500.00
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BACKFILL) 50.00 25,300.00

274 APS S1 DETAIL BY OPEN CUT LF
195

8.70 1,696.50

275 APS S1 DETAIL BY BORE LF
165

31.90 5,263.50

276 APS S3 DETAIL BY OPEN CUT LF
220

9.55 2,101.00

277 APS S4 DETAIL BY OPEN CUT LF
160

11.80 1,888.00

278 APS S4 DETAIL BY BORE LF
290

37.00 10,730.00

279 APS P4 DETAIL BY BORE LF
530

36.55 19,371.50

280 APS 3 PHASE TRANSFORMER PAD EA
1

2,830.00 2,830.00
BORE 2-5" APS CONDUITS (125' E/OF AZ AVE TO 100' W/OF AZ AVE)(S/OF

LF 350281 JB) 61.81 21,633.50

SRT ITEMS

282 REMOVE CURB &GUTIER LF 254 6.72 1,706.88

283 REMOVE BUS BAY/BUST STOP CONCRETE
SF 1,845

3.22 5,940.90

284 REMOVE SIDEWALK SF 1,422
1.34 1,905.48

285 REMOVE PALM TREES AND MISC. LANDSCAPE LS 6,968.16 6,968.16

286 REMOVE EXISTING CATCH BASIN EA 1,631.93 1,631.93

287 REMOVE EXISTING RGRCP PIPE LF 25 68.26 1,706.50

288 REMOVE ASPHALT SY 385
9.15 3,522.75

289 SUBGRADE PREP SY 86
15.87 1,364.82

290 4.5" AC BASE COURSE (19MM) TN 22
65.26 1,435.72

291 6.5" ABC TN 29
63.36 1,837.44

292 6" VERTICAL CURB &GUTIER (MAG 220A) LF 275 15.28 4,202.00

293 BUS BAY (COC DTL C-230)
SF 1,680

7.36 12,364.80

294 2" TCK TEMP AC SIDEWALK
SY 125

9.41 1,176.25

295 CATCH BASIN (MAG 532) EA 2,726.71 2,726.71

296 18" RGRCP (CLASS III)
LF 10 110.18 1,101.80
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CITY HALL FRONTAGE ITEMS

EA

EA

EA

EA

3,199.00

1,500.00

462.00

8,408.85

23,697.73

45,200.52

409.50

85,000.00

5,400.00

23,500.00

21,600.00

119,380.00

9,600.00

0.45

6.00

457.00

9.27

15.00

3.01

9.19

600.00

470.00

470.00

4,800.00

2,500.00

5,400.00
1

2

7

77

36

34

50

254

915

910

100

4,876

7,873

EA

303 SECURITY BOLLARD (ALLOWANCE)
4' SQUARE CONCRETE ART DISPLAY PAD (COST IS ESTIMATE EA

304 FURNISHED BY DESIGN TEAM)
PEDESTRIAN PAVERS CITY HALL (2 3/8" THICKNESS)(GROUND FACE MIX, SF

305 COLOR: PEWTER)
PEDESTRIAN CONCRETE PAVING (NATURAL GREY)(MEDIUM BROOM SF

306 FINISH)
PEDESTRIAN CONCRETE PAVING (NATURAL GREY)(EXPOSED SF

307 AGGREGATE FINISH)
DECOMPOSED GRANITE (KALAMAZOO MATERIALS, INC.)(3/8' SIZED SF

308 APACHE RED)
SEAT WALL AT CITY HALL (ALLOWANCE)(COST IS ESTIMATE FURNISHED LF

309 BY DESIGN TEAM)
RAISED SECURITY PLANTER (ALLOWANCE)(COST IS ESTIMATE LF

310 FURNISHED BY DESIGN TEAM)
RETAINING WALL (ALLOWANCE)(COST IS ESTIMATE FURNISHED BY LF

311 DESIGN TEAM

312 20' - 24' TALL DATE PALM

313 36 INCH BOX TREE

314 5 GALLON SHRUB I ACCENT

315 1GALLON GROUND COVER

16,920.00

3,240.00

10,000.00

470.00

90.00

10,000.00

36

36LF

LS317 STAIRS (ALLOWANCE)(COST IS ESTIMATE)

18" SECURITY SEATWALL (ALLOWANCE)(COST IS ESTIMATE FURNISHED LF
318 BY DESIGN TEAM)

316 STAIR HANDRAILING (ALLOWANCE)(COST IS ESTIMATE)

NIGHT WORK SPECIAL ITEMS

319 PLATING

320 LIGHT TOWERS

321 PLANT OPENINGS

LS

LS

LS

1

12,420.00

85,000.00

40,000.00

12,420.00

85,000.00

40,000.00

MISCELLANEOUS ALLOWANCES

322 DRY UTILITY & UNDEFINED ELECTRICAL SCOPES

323 TEMPORARY LIGHTING FOR PROJECT

324 MISC. LANDSCAPE &IRRIGATION

325 SUBCONTRACTOR BONDS (ALLOWANCE)

50,000.00 50,000.00

1 50,000.00 50,000.00

50,000.00 50,000.00

1 68,092.00 68,092.00
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PROGRESSIVE CONCRETE MOBILIZATIONS (ADDITIONAL TO THE 10
5,000.00326 INCLUDED IN THEIR UNIT COSTS)(ALLOWANCE) 5,000.00

327 ISNS SIGN PANELS 12 500.00
6,000.00

328 ROOT BARRIER (ALLOWANCE) 35,000.00 35,000.00

329 PRESSURE WASH REMAINING EXISTING PAVERS 1 25,000.00
25,000.00

Running Total #2 - Total Direct Costs + Management Indirect

1002 ,
Contractor's Fee for Overhead and Profit (10%)

Running Total #3· Total w/o Bond, Insurance, Tax, and Contingency

%

7,967,530.85

796,753.09

8,764,283.94

1003 Builder's Risk, General liability, Auto Insurance, etc. (1.5% of Running %
Total #3)

1004 General Contractor's Bond (1% of Running Total #3)(Allowance) Allow

131,464.26

87,642.84

Running Total #4 . Total w/o Tax and Contingency

1005 Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #4) (Allowance) %

1006 Tax Credits (Allowance) (Current Estimated Costs· Storm Drain, Irrigation Allow
Pipe, Potable, and Reclaimed Water Pipe)

8,983,391.04

455,457.93

(4,000.00)

Running Total #5 • TOTAL (Before Contingencies)

1007 Construction Contingency (Re: Exhibit 82) LS 590,408.88

9,434,848.97

590,408.88
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Running Total #6 . TOTAL (wI Construction Contingency)

1008 Owner's Contingency

Running Total #7· TOTAL GMP (wI All Contingencies)

LS
600,091.68

10,025,257.84

600,091.68
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EXHIBIT B-1
GENERAL CONDITIONS

AGE Total Unit Total
Item # Item Description Qty %of Unit

Cost CostProject
GENERAL CONDITIONS 9.5 MO

1001.01 PROJECT MANAGER (Paul Ekstrom) (50%) 1,672 50% HR $96.20 $80,423.20
1001.02 PROJECT GEN SUPT (Gene Marshall) (100%) 1,672 100% HR 93.00 155,496.00
1001.03 PROJECT PHOTOGRAPHY &VIDEO 1 100% LS 25,000.00 25,000.00
1001.04 PROJECT OFFICE (1 EA) 9.5 100% MO 750.00 7,125.00
1001.05 PROJECT YARD (CITY OWNED/FURNISHED) 9.5 200% MO 0.00 0.00

FIELD OFFICE AND YARD TEMPORARY POWER 1 200% EA 2,500.00 5,000.001001.06 HOOKUPS (2 EA)
1001.07 FIELD OFFICE POWER AND UTILITIES 9.5 200% MO 1,000.00 19,000.00
1001.08 STORAGE CONTAINERS (2 EA) 9.5 200% MO 350.00 6,650.00
1001.09 MISC YARD TRASH DUMPSTERS (1ealMo) 9.5 200% MO 500.00 9,500.00
1001.10 FIELD OFFICE TOILETS (2 EA) 9.5 200% MO 100.00 1,900.00
1001.11 PROJECT FIELD TOILETS (2 EA) 9,5 200% MO 100.00 1,900.00
1001.12 PROJECT ICE &DRINKING WATER 9.5 100% MO 100.00 950.00
1001.13 CONSTRUCTION YARD FENCE (2 EA) 9.5 200% MO 300,00 5,700.00
1001.14 OFFICE EQUIP &SUPPLIES 9.5 100% MO 250.00 2,375,00
1001.15 COUNTY EARTH MOVING PERMIT (DUST PERMIT) 1 100% EA 1,000.00 1,000.00
1001.16 HYDRANT METER FEE 2 100% MO 350.00 700.00
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EXHIBIT B-2
CONSTRUCTION CONTINGENCY

AGE
Item Description

Total
Unit Unit Cost

Total
Item # Qty Cost

CONTINGENCIES
100701 QUANTITY / SCOPE VARIATIONS 5% of Running Total Direct Costs Inc!. Project

. Specific GC's - See Exhibit A)
1007.02 COMMODITY ESCALATION (ASPHALT, CONCRETE, ABC)

lS 7,967,530.85 398,376.55

LS 100,000.00 100,000.00

1002 Contractor's Fee for Overhead and Profit (10%) % 49,837.66

Running Total #2· Total w/o Bond, Insurance, &Tax

1003 Builder's Risk, General Liability, Auto Insurance, etc. (1.5% of Running Total %
#2)

1004 General Contractor's Bond (1% of Running Total #2)(Allowance) %

$548,214.21

8,223.21

5,482.14

Running Total #3 •Total w/o Tax

1005 Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #3) (Allowance) %

1006 Tax Credits (Allowance) (Current Estimated Costs· Storm Drain, Irrigation All TBD
Pipe, Potable, and Reclaimed Water Pipe) ow

$561,919.56

28,489.32

1007 Running Total 114· TOTAL CONSTRUCTION CONTINGENCY COST $590,408.88
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AGE
Item Description Total Unit Unit Total

Item # Qty Cost Cost

LS 200,000.00 200,000.00

LS 35,000.00 35,000.00

OWNER CONTINGENCIES
100801 lANDSCAPE, PAVERS, & IRRIGATION MODIFICATIONS (FUTURE BRT

. STATION)(NE CORNER CB &AZ AVE)
APS REWORK IN THE PARK (CONDUIT &

1008.02 CONDUCTORS)(RELOCATION/REPLACEMENT SERVICE PEDESTALS)(NEW 400
AMP PEDESTAL FOR FUTURE STAGE)(LANDSCAPE RESTORATION - $10K)

1008.03 FUTURE PEDESTRIAN MOCK-UPS (L1THOCRETE ONLY)
100804 REFURBISH TOWERS (ARCHITECTURAL ENHANCEMENT OF PARK

. TOWERS)(ALLOWANCE)
1008.0518" SEAT WALL WI VENEER
1008.0624" SEAT WALL WI VENEER
1008.076' DIA. CONCRETE ART DISPLAY PAD WI VENEER
1008.084' DIA. CONCRETE ART DISPLAY PAD WI VENEER
1008.093' DIA. CONCRETE ART DISPLAY PAD WI VENEER
1008.10 PADS FOR SIGNAGE ELEMENTS

LS 10,000.00

1 LS 100,000.00

66 LF 210.00
42 LF 245.00
1 EA 8,000.00
3 EA 5,400.00
3 EA 4,400.00

1 LS 100,000.00

10,000.00

100,000.00

13,860.00
10,290.00
8,000.00

16,200.00
13,200.00

100,000.00

1002 Contractor's Fee for Overhead and Profit (10%) % 50,655.00

Running Total #2· Total w/o Bond, Insurance, &Tax

1003 Builder's Risk, General Liability, Auto Insurance, etc. (1.5% of Running Total #2) %

1004 General Contractor's Bond (1 %of Running Total #2)(Allowance) %

$557,205.00

8,358.08

5,572.05

Running Total #3· Total w/o Tax

1005 Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #3) (Allowance) %

1006 Tax Credits (Allowance) (Current Estimated Costs· Storm Drain, Irrigation Pipe, All TBD
Potable, and Reclaimed Water Pipe) ow

$571,135.13

28,956.55

1008 Running Total #4. TOTAL OWNER CONTINGENCY $600,091.68
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EXHIBIT C
PERFORMANCE BOND

ARIZONA STATUTORY PERFORMANCE BOND
PURSUANT TO TITLES 28,34, AND 41, ARIZONA REVISED STATUTES

(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT: _

(hereinafter "Principal"), and (hereinafter
"Surety"), a corporation organized and existing under the laws of the State of with its principal office
in the City of , holding a certificate of authority to transact surety business in
Arizona issued by the Director of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of
.__----------------- (Dollars) ($ ), for the payment whereof,
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated

the day of , 20 for construction of SOUTH ARIZONA AVENUE
CORRIDOR IMPROVEMENTS CITY PROJECT NO. ST0721401 which contract is hereby referred to and made a
part hereof as fully and to the same extent as if copies at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal faithfully
performs and fulfills all the undertakings, covenants, terms, conditions and agreements of the contract during the
original term of the contract and any extension of the contract, with or without notice of the Surety, and during the life
of any guaranty required under the contract, and also performs and fulfills all the undertakings, covenants, terms,
conditions, and agreements of all duly authorized modifications of the contract that may hereafter be made, notice of
which modifications to the Surety being hereby waived, the above obligation is void. Otherwise it remains in full force
and effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article
2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of
Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were copied at length in this
agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20

AGENT OF RECORD

PRINCIPAL SEAL

By _

AGENT ADDRESS

SURETY SEAL
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EXHIBIT 0
PAYMENT BOND

ARIZONA STATUTORY PAYMENT BOND
PURSUANT TO TITLES 28, 34, AND 41, OF THE ARIZONA REVISED STATUTES

(Penalty of this Bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT: _

(hereinafter "Principal"), as Principal, and (hereinafter "Surety"), a
corporation organized and existing under the laws of the State of with its principal office in
the City of , holding a certificate of authority to transact surety business in Arizona issued by
the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of
:::-.---,---,_---,,...-_.,...,-...,....... (Dollars) ($ ), for the payment whereof, the
Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the day of
==::7":':=:c=:-::=-=~=-=-=' 20 for construction of SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS CITY PROJECT NO.: ST0721-401 which contract is hereby referred to and made a part hereof as
fully and to the same extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal promptly pays
all moneys due to all persons supplying labor or materials to the Principal or the Principal's subcontractors in the
prosecution of the work provided for in said contract, this obligation is void. Otherwise it remains in full force and
effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2
Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions,
conditions and limitations of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were
copied at length in this agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20

AGENT OF RECORD

PRINCIPAL SEAL

By _

AGENT ADDRESS

SURETY SEAL
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CITY OF CHANDLER PRIVILEGE TAX LICENSE

(Refer to Article 6.9, General Conditions; CONTRACTOR'S RESPONSIBILITIES)

PROJECT NAME: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS

PROJECT NUMBER: ST0721-401

Please attach current certificate per Article 6.9 General Conditions.
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CITY OF CHANDLER, ARIZONA
DEPARTMENT OF PUBLIC WORKS

CONTRACTOR'S AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS

___________, Arizona

Date _

Project Name: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
Project No.: ST0721-401

To the City of Chandler, Arizona

Gentlemen:

This is to certify that all lawful claims for materials, rental of equipment and labor used in
connection with the construction of the above project, whether by subcontractor or claimant in
person, have been duly discharged.

The undersigned, for the consideration of $ , as set out in the final
pay estimate, as full and complete payment under the terms of the contract, hereby waives and
relinquishes any and all further claims or right of lien under, in connection with, or as a result of
the above described project. The undersigned further agrees to indemnify and save harmless
the City of Chandler against any and all liens, claims or liens, suits, actions, damages, charges
and expenses whatsoever, which said City may suffer arising out of the failure of the
undersigned to pay for all labor performances and materials furnished for the performance of
said installation.

Signed and dated at , this day of 20__.

CONTRACTOR

STATE OF ARIZONA )
) 55

COUNTY OF MARICOPA )

By _

The foregoing instrument was subscribed and sworn to before me this day of
________ 20 _

Notary Public

My Commission Expires
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CITY OF CHANDLER, ARIZONA
PUBLIC WORKS DEPARTMENT

CERTIFICATE OF COMPLETION

Project Name:
Project No.:

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
ST0721-401

(TO BE COMPLETED BY CONTRACTOR)

I HEREBY CERTIFY THAT ALL GOODS ANDIOR SERVICES REQUIRED BY CITY OF
CHANDLER PROJECT NO. ST0721-401 HAVE BEEN DELIVERED IN ACCORDANCE WITH
THE CONTRACT DOCUMENTS AND BID SPECIFICATIONS AND ALL ACTIVITIES
REQUIRED BY THE CONTRACTOR UNDER THE CONTRACT HAVE BEEN COMPLETED
AS OF _

(Date)

FIRM NAME: _

PRINCIPAL:
(Name)

(Signature)

DATE: _

(Title)

CERTIFIED BY ENGINEER/CONSULTANT:

DATE: _

(Signature)

(Firm Name)

PROJECT ACCEPTED BY USER DEPARTMENT

DATE: _

(Signature)

(Dept./Div.)

Date of Final Walk-Through

16.4.
Date As-Built Received

City As-Built Number
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GENERAL CONDITIONS
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